
Infrastructure Development Division, Umgeni Water
310 Burger Street, Pietermaritzburg, 3201, Republic of South Africa
 P.O. Box 9, Pietermaritzburg, 3200, Republic of South Africa
Tel: +27 (33) 341 1111 / Fax +27 (33) 341 1167 / Toll free: 0800 331 820  
Email: info@umgeni.co.za / Web: www.umgeni.co.za

©
 U

m
ge

ni
 W

at
er

 2
02

1

Improving Quality of Life and Enhancing Sustainable Economic Development.
Think Water, 

think Umgeni Water.

Volume 2:
Mgeni System
In

fr
as

tr
u

ct
u

re
 M

as
te

r 
P

la
n

 2
02

1
20

21
/2

02
2 

– 
20

51
-2

05
2



 

 
 
 
 
 
 
 
 
 
 
 
 
 

For further information, please contact: 

 

 

 

 

Planning Services 

Infrastructure Development Division 

Umgeni Water 

 

 

P.O.Box 9, Pietermaritzburg, 3200 

KwaZulu‐Natal, South Africa 

 

 

Tel: 033 341‐1522 

Fax: 033 341‐1218 

Email: info@umgeni.co.za 

Web: www.umgeni.co.za 

 
 







 
 

 i 

PREFACE 
This Infrastructure Master Plan 2021 describes: 

 Umgeni Water’s infrastructure plans for the financial period 2021/2022 – 2051/2052, and 

 Infrastructure master plans for other areas outside of Umgeni Water’s Operating Area but 

within KwaZulu-Natal. 

It is a comprehensive technical report that provides information on current infrastructure and on 
future infrastructure development plans. This report replaces the last comprehensive Infrastructure 
Master Plan that was compiled in 2020.  
 
The report is divided into ten volumes as per the organogram below. 
 
Volume 1 includes the following sections and a description of each is provided below:  

 Section 2 describes the most recent changes and trends within the primary environmental dictates that 

influence development plans within the province.  

 Section 3 relates only to the Umgeni Water Operational Areas and provides a review of historic water sales 

against past projections, as well as Umgeni Water’s most recent water demand projections, compiled at the end 

of 2020.  

 Section 4 describes Water Demand Management initiatives that are being undertaken by the utility and the 

status of Water Demand Management Issues in KwaZulul-Natal.  

 Section 5, which also relates to Umgeni Water’s Operational Area, contains a high level review of the energy 

consumption used to produce the water volumes analysed in Section 3.  

 Section 6 provides an overview of the water resource regions and systems supplied within these regions. 

The next eight volumes describe the current water resource situation and water supply 
infrastructure of the various systems in KwaZulu-Natal, including: 
 

 Volume 2 Section 7    Mgeni System. 
 Volume 3 Section 8   uMkhomazi System  

Section 9   uMzimkhulu System 
Section 10  Mzintlava System 

 Volume 4- Section 11  South Coast System 
 Volume 5  Section 12 North Coast System 
 Volume 6  Section 13 Upper uThukela System 
 Volume 7  Section 14 Buffalo System 
 Volume 8  Section 15 Middle uThukela System 

Section 16 Mhlathuze System 

 Volume 9  Section 17 Umfolozi System 
Section 18 uMkhuze / uPhongolo / Lake Sibiya System 

 
Volume 10, Section 19 describes the wastewater works currently operated by Umgeni Water 
(shown in pale brown in the adjacent figure) and provides plans for development of additional 
wastewater treatment facilities. The status of wastewater treatment in WSA’s that are not supplied 
by Umgeni Water are also described in this section. 
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It is important to note that information presented in this report is in a summarised form and it is 
recommended that the reader refer to relevant planning reports if more detail is sought. Since the 
primary focus of this Infrastructure Master Plan is on bulk supply networks, the water resource 
infrastructure development plans are not discussed at length. The Department of Water and Sanitation 
(DWS), as the responsible authority, has undertaken the regional water resource development 
investigations. All of these investigations have been conducted in close collaboration with Umgeni 
Water and other major stakeholders in order to ensure that integrated planning occurs. Details on these 
projects can be obtained directly from DWS, Directorate: Options Analysis (East). 
 
The Infrastructure Master Plan is a dynamic and evolving document. Outputs from current planning 
studies, and comments received on this document will therefore be taken into account in the 
preparation of the next update. 
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7. MGENI SYSTEM 

7.1 Synopsis of Mgeni System 
The Durban-Pietermaritzburg Region’s (the primary economic hub of KZN) main source of potable 
water is the Mgeni System (Figure 7.1). Comprising of six storage dams in the Mooi/Mgeni Water 
Resource Region, four of which are located on the uMngeni River (Figure 7.1), it is an integrated 
water resource and bulk potable water distribution system made up of two major sub-systems, viz.  
 

 The Upper Mgeni System (also referred to as the Inland System; Figure 7.2) serving the 
uMgungundlovu District Municipality, Msunduzi Municipality and eThekwini Municipality’s 
Outer West area, and 

 The Lower Mgeni System (Figure 7.2) serving the coastal areas and hinterland of the 
eThekwini Municipality. This sub-system also serves the northern coastal areas of 
Ugu District Municipality via the South Coast Augmentation Pipeline and the 
South Coast Pipeline (Section 7.3.1 (i)). 

 
The Mgeni system is shown in Figure 7.1 and Figure 7.2. The water resources of the two sub-systems 
are located on the same river system and are highly inter-dependant (Section 7.2). The respective 
bulk distribution systems are inter-connected by Umgeni Water’s infrastructure and eThekwini 
Metropolitan Municipality’s Western Aqueduct.  
 
Figure 7.3 and Figure 7.4 show the Upper Mgeni System and Figure 7.5 and Figure 7.6, the 
Lower Mgeni System.  
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Figure 7.1 General layout of the Mgeni System 
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Figure 7.2 Network chart of the Mgeni System. 



 
 4 Figure 7.3 General layout of the Upper Mgeni System. 
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Figure 7.4 Schematic of the Upper Mgeni System. 
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Figure 7.5 General layout of the Lower Mgeni System. 
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Figure 7.6 Schematic of the Lower Mgeni System. 
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7.2 Water Resources of the Mgeni System 

7.2.1 Description of the Mgeni System Water Resource 

Regions 

(a) Mooi/Mgeni Water Resource Region 

(i) Overview 

The Mooi/Mgeni region () comprises of the two tertiary catchments of U20 (uMngeni River) and V20 
(Mooi River). Water is stored in the Mooi River Catchment and transferred to the Mgeni System to 
augment supply.  While the focus on the Mooi River is on the upper reaches and the associated 
water transfer to the Mgeni, downstream parts of the Mooi River catchment are also of interest to 
Umgeni Water as they influence releases of water from the Mearns Weir, which in turn impacts on 
water available for transfer to the Mgeni System. 
 
The major urban centres of Durban and Pietermaritzburg are situated within the Mgeni catchment. 
There are a number of other urban and peri-urban centres within this region including Mooi River, 
Rosetta, Nottingham Road, Howick, Wartburg, Cato Ridge, and the greater surrounds of both Durban 
and Pietermaritzburg. The urban centres from Howick towards the coast receive their water from 
the Mgeni system.  
 
The uMngeni River has been fully developed with the construction of four major dams, viz. Nagle 
(1950), Midmar (1965), Albert Falls (1976) and Inanda (1988).  Both the Mooi and Mgeni catchments 
are no longer open to stream flow reduction activities such as afforestation, expansion of irrigated 
agriculture or the construction of storage dams, i.e. they are ‘closed’ catchments. The predominant 
land use in the Mooi catchment is commercial agriculture, and there is large-scale irrigation of 
pastures and summer cash crops, with an estimated water requirement of 51 million m3/annum 
(Mooi-Mgeni Hydrology Update Study, 2019). The other large water use is transfers out to the 
Mgeni catchment.    
 
In 1983, during a period of severe drought, the Mearns Emergency Transfer Scheme was constructed 
by DWS to enable water to be transferred from the Mooi River into the Mgeni catchment. The 
scheme consisted of a 3 m high weir and a pump station at Mearns on the Mooi River, a 13.3 km 
long, 1 400 mm diameter steel rising main to a break pressure tank situated at Nottingham Road and 
a 8.3 km long 900 mm diameter steel gravity main to an outfall structure on the Mpofana River. The 
emergency scheme was operated for a short period until the drought broke and was then 
mothballed until 1993 when Umgeni Water re-commissioned it for a short period again during a 
drought cycle.  Since then the Mearns Emergency Transfer Scheme was operated as and when 
required until the commissioning of the Mooi-Mgeni Transfer Scheme Phase 1 (MMTS-1) in 2003. 
 
The MMTS-1 ensured that a maximum flow of 3.2 m3/s could be transferred from the Mooi River 
into the Mgeni catchment on a more sustained basis than was possible before.  Raw water is 
pumped from a larger Mearns Weir on the Mooi River via the transfer pipeline to an outfall on the 
Mpofana River. From the Mpofana River the water flows into the Lions River and then into the 
Mgeni River upstream of Midmar Dam. Phase 2 of the Mooi-Mgeni Transfer Scheme (MMTS-2), 
which incorporates Spring Grove Dam on the Mooi River and a transfer scheme to pump 4.5 m3/s 
was completed in 2016. The MMTS-2 has the flexibility of pumping 4.5 m3/s on a continuous basis 
from Spring Grove Dam or 3.2 m3/s from the Mearns Weir plus 1.3 m3/s from Spring Grove Dam. 
Operation of this scheme depends on the levels in each of these water resources as well as the need 
for water at Midmar Dam. 
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Figure 7.7 General layout of the Mooi/Mgeni Region (DEA and GTI 2018; MDB 2020; Umgeni Water 2021; WR2012). 



 
 10 

(ii) Surface Water 

The hydrological statistics of the catchments in the Mooi-Mgeni Region are summarised in 
Table 7.1. 
 

Table 7.1 Hydrological characteristics of the Mooi/Mgeni Region 
(UW, 2019). 

Region River (Catchment) 
Area 
(km2) 

Annual Average 

Evaporation 
(mm) 

Rainfall 
(mm) 

Natural Runoff 
(million 

m3/annum) 

Natural Runoff 
(mm) 

Mooi/Mgeni Mooi River (V20) up 
to Mearns 

1,637 1,342 800 306.1 187 

 uMngeni River (U20) 4,439 1,214 932 685.8 155 

 

(iii) Groundwater 

The Mooi/Mgeni Region occurs in the KwaZulu-Natal Coastal Foreland and North-western 
Middleveld Groundwater Regions (Section 2). This Groundwater Region is characterised by 
intergranular and fracture rock aquifers with extremely low to medium development 
potential. The underlying geology is mostly arenaceous rocks of the Ecca Formation. 
 

 Hydrogeological Units 
The hydrogeologically relevant lithologies recognised in the Mooi/Mgeni region comprise 
sandstone, tillite and mudstone/shale supporting fractured groundwater regimes and 
dolerite intrusions and granite/gneiss supporting fractured and weathered groundwater 
regimes. 
 

 Geohydrology 
The overall median yield (0.33 ℓ/s) of boreholes tapping the Natal Group Sandstone (NGS) 
identifies this lithology as one of the more productive hydrogeological units in the 
Mgeni catchment. The highest percentage of boreholes (8%) yielding greater than 4.5 ℓ/s 
can be found in this lithology. 
 
The mudstone/shale of the Ecca Group occurs almost entirely inland at the head of 
uMngeni River and is the dominant lithology around Pietermaritzburg and Howick. 
Boreholes tapping these lithologies have median yields of 0.4 ℓ/s. 
 
The tillite of the Dwyka Formation in the Mgeni catchment supports an overall median yield 
of 0.14 ℓ/s and a relatively high percentage (40%) of dry boreholes. 
 
The granite/gneisses of the Natal Metamorphic Province (NMP) flank uMngeni River and are 
concentrated around Nagle and Inanda dams. This lithological unit supports a median yield 
of 0.18 ℓ/s. 
 
An analysis of baseflow-derived stream run-off values per quaternary catchment in the 
Mgeni catchment suggests that groundwater recharge from rainfall varies in the range 3% to 
7% of the mean annual precipitation. 
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In the Mooi catchment, natural groundwater discharge occurs in the form of springs, seeps 
and in isolated cases, uncapped artesian boreholes. The wetlands and dams in the 
headwaters of the Mooi River are supported by perennial groundwater seeps associated 
with the dolerite sill intrusions in the mudstone/shale lithologies. Springs rising in the 
sandstone and granite/gneiss lithologies relate to structural features (faults and fracture 
zones, lineaments). An analysis of baseflow-derived stream run-off values per quaternary 
catchment suggests that groundwater recharge from rainfall varies in the range 3% to 7% of 
the mean annual precipitation, similar to that found in the Mgeni catchment. 
 

 Groundwater Potential 
The greatest widespread demand on the groundwater resources in the Mooi-Mgeni Region 
is represented by its use as a source of potable water for communities in the rural areas and, 
to a lesser extent, households in the farming areas. Other demands of a more concentrated 
nature are represented by its use to supplement rainfall and traditional surface water 
supplies for irrigation. 
 
The sandstone of the Natal Group represents the most productive groundwater-bearing 
lithology, followed by mudstone/shale lithologies, the granite/gneiss lithologies and the 
tillite sediments of the Dwyka Tillite Formation. 
 
A good to fair correlation exists between boreholes supporting yields in the moderate 
(greater than 0.5 ℓ/s to less than 3.0 ℓ/s) and high (greater than 3.0 ℓ/s) classification ranges 
and structural features represented by faults and remotely sensed lineaments (Figure 7.8). 
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Figure 7.8 Groundwater potential in the Mooi/Mgeni Region (after DWAF 1997 and WR2012, MDB 2020, Umgeni Water 2021). 
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(iv) Water Quality 

 Surface Water 
The percentage compliance for each of the Midmar Dam Resource Quality Objectives are shown in 
Figure 7.9. Elevated nutrient concentrations have been occasionally recorded at the uMngeni River-
Midmar Dam inflow.  The sewage collection challenges experienced in Mpophomeni continue to 
contaminate Midmar Dam via the Mthinzima River. The presence of a wetland, positioned above 
where the Mthinzima River discharges into Midmar Dam, provides a major improvement by 
removing some of the sewage contaminants. The Midmar Dam dilution factor and the assimilative 
capacity further minimize the possible impact of the sewage polluted Mthinzima River water. The 
assimilative capacity of Midmar Dam prevents emergence of instantaneous impacts but the risk 
associated with the long-term impact, where the suitability of water uses is compromised, remains. 
For example, the resulting poor water quality will present a greater treatment challenge thus 
increasing drinking water treatment costs. 
 
The Mooi-Mgeni inter-basin transfer has played a key role in sustaining the raw water supply in the 
Upper Mgeni Catchment. Pumping was undertaken at both Spring Grove Dam and Mearns Weir in 
2020.  The elevated nutrient levels that are occasionally recorded at Spring Grove Dam (Figure 7.10) 
and Mearns Weir (Figure 7.11) are largely due to the agricultural activities undertaken in the 
catchment. Furthermore, measurable water quality changes are observed at the Mooi River when 
there has been significant rainfall related run-off. The water quality changes manifest through 
sudden increase of the iron and manganese concentrations thus creating a treatment challenge for 
the Mpofana WTP (Section 7.6.3) and Rosetta WTP (Section 7.6.4) abstracting raw water from the 
river.  
 
The elevated nutrient recorded at Nagle Dam (Figure 7.12) is largely due to intensive agricultural 
activities undertaken in the catchment, including crocodile farming and feedlots. However, the low 
water level experienced in Albert Falls Dam, nutrients from the Howick area (predominantly from 
the Howick WWW) and internal sediment nutrient cycling, are also contributing to the higher 
nutrient concentration. The low water level has compromised the impoundment assimilative 
capacity. The nutrient inputs have resulted in elevated algal numbers characterised by odour 
producing species. This has created challenges at the treatment process necessitating the use of 
advanced treatment chemicals.  
 
The nutrient loads to the Inanda System (Figure 7.13) remain relatively high. These water quality 
challenges are largely due to catchment run-off from the Msunduzi area. Darvill WWW has also 
intermittently contributed, particularly when the storm dam is over-spilling or when the WWW is 
producing poor effluent quality.  The increased nutrient load has resulted in eutrophication 
challenges at the impoundment. The impoundment length, morphology, and assimilative capacity 
have reduced the possible water quality impact. However, the recorded algal species have caused 
challenges for the treatment process (for drinking water supply) at times requiring the use of 
advanced treatment chemicals.   
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Figure 7.9 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for Midmar Dam. 
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Figure 7.10 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for Spring Grove Dam. 
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Figure 7.11 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for Mearns. 
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Figure 7.12 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for Nagle Dam. 
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Figure 7.13 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for Inanda Dam. 
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Umgeni Water undertakes weekly water quality monitoring at different sites within the Msunduzi 
Catchment (Table 7.2). The water quality monitoring shows the negative impact associated with 
sewage contaminations. 
 

Table 7.2 Water quality sampling points within Msunduzi catchment. 

UW Sample Code Sampling Point UW Sample Code Sampling Point 

RBS001  Baynespruit at Greytown road RMD011  Msunduzi at Camps Drift bridge 

RBS002  Baynespruit RMD013 Msunduzi u/s of Dorpspruit confluence 

RBS003  Baynespruit at Sobantu RMD014 Msunduzi u/s of Refuse Dump 

RDS003  Dorpspruit at polo fields RMD015  Msunduzi u/s of Darvill WWW 

RDS004  Townbush stream at polo fields RMD016  Msunduzi u/s of Baynespruit 

RDS005  Dorpspruit Ohrtmann Road RMD017  Msunduzi u/s of Darvill Maturation river 

RMD006  Msunduzi at Caluza bridge RMD018  Duzi d/s of Darvill Mat river 

RMD007  Msunduzi d/s of Kwapata RMD019  Msunduzi at Motorcross 

RMD008  Msunduzi at Edendale weir by Prison RSL003  Slangspruit u/s of Msunduzi confluence 

 
The sewage contamination impact is assessed using faecal coliforms (E. coli results).  An elevated 
E. coli result shows a higher influence of sewage contamination on the river.   However, in the case 
of tributaries the impact on the Msunduzi River also depends on the load thereon. There has been 
an increase in the E. coli numbers recorded at the different river sampling points with a 
corresponding increase in the number of samples recording E. coli results greater than 10 000 counts 
per 100 ml (Figure 7.14). The trend line distinctly shows that the number of elevated E. coli results 
has increased over the years. This means that the extent of sewage leakages and river contamination 
has increased and this will have a greater impact on river water quality. 
 

 

Figure 7.14 Percentage of Msunduzi catchment river sites with E. coli results 
> 10000 per 100 ml.  
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The increased sewage contamination depicted by the elevated E. coli numbers recorded in the 
Pietermaritzburg area river sites has coincided with reduction in the inflow raw sewage volume 
received at Darvill WWW (Figure 7.15). The reduced inflow volume received at Darvill WWW 
confirms that a significant volume of raw sewage is lost in the reticulation. Figure 7.15 shows that 
the sudden increase in the E. coli numbers started around the same time as the observed decline in 
the inflows received at Darvill WWW. These two inversely proportional changes started in year 2010. 
 

 
 

Figure 7.15 Darvill WWW Annual Median Inflow Volume and Msunduzi River Sites 
with E. coli Numbers >10 000 per 100l. 

 
The elevated E. coli numbers recorded within the Msunduzi Catchment area is also depicted in 
Figure 7.16 showing the median E. coli results for each site recorded in the past ten years: 2010 – 
2020. The median and average results show a distinct increase confirming that sewage pollution has 
been exacerbating over the years. This means that the associated negative environmental impact 
has been intensifying. The greatest challenge associated with sewage pollution is through the 
individual and the collective impact of the sewage contamination on the environment, particularly 
on resource water quality. Although E. coli is a good indicator of sewage contamination; it does not 
quantify the associated impact of the sewage contamination. The sewage contamination 
experienced in the Pietermaritzburg area ultimately affects Inanda Dam. 
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Figure 7.16 Mean and average E. coli values for the Pietermaritzburg Rivers: 2010 – 
2020. 

Due to the impoundment length, morphology, and assimilative capacity of Inanda Dam, the possible 
water quality impact has been reduced. However, the accumulative impact of the persistent sewage 
contamination has compromised the impoundment water quality. At this stage, the impact on water 
quality has manifested as follows:   
 

 Elevated nutrients concentration that has caused eutrophication thus increasing algal counts 

and proliferation of aquatic weeds.   

 Reduced oxygen level reducing the impoundment oxidation potential thus increasing the 

concentration of dissolved metal ions (i.e. Iron and Manganese).  

Consequently, the raw water quality has deteriorated thus increasing the risk associated with the 
possibility of producing compromised drinking water. Furthermore, the water resource ecological 
infrastructure has been degraded by sewage contamination. The increased risk linked to drinking 
water has been addressed through process optimisation and dosing of advance treatment chemicals 
thus increasing the treatment cost 
 

 Groundwater 
The ambient water quality of groundwater, in the Mooi/Mgeni Region, is generally excellent. 83% of 
recorded field observations of electrical conductivity parameters do not exceed a value of 450 mg/ℓ 
(70 mS/m). It appears that the least saline groundwater is associated with dolerite intrusions 
(median value of 11 mS/m) and the most saline with the tillite lithology (median value of 56 mS/m). 
  

0

10000

20000

30000

40000

50000

60000

70000

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

E.
 c

o
li

Year

Average

Median



 
 22 

(b) uMkhomazi Region 

(i) Overview 

The uMkhomazi River has its source at an elevation of approximately 3 000 m above sea level in the 
Drakensberg Mountains.  The river flows in a south-easterly direction and enters the Indian Ocean 
near the town of uMkomaas about 40 km south of Durban. Several large tributaries, including the 
Loteni, Nzinga, Mkomazane, Elands and iXobho rivers flow into the uMkhomazi.  The region includes 
the small towns of Bulwer, Impendle, Ixopo, Mkhomazi, Craigieburn and Magabheni which have 
small water requirements.  
 
The Department of Water and Sanitation Reconciliation Strategy Study (DWA, 2010) confirmed that 
the uMkhomazi Water Project, which includes the transfer of water from Smithfield Dam on the 
uMkhomazi River to the Mgeni System (Section 7.5.2 (a)), would be the most feasible for 
augmenting the water resources of the Mgeni System (Figure 7.17). From a hydrological perspective, 
the uMkhomazi River Catchment comprises the tertiary catchment U10, as shown in Figure 7.18. 
The uMkhomazi River Catchment has a catchment area of 4 387 km². There is an estimated total of 
almost 1 000 small dams in the catchment with a combined storage of over 30 million m3 
(DWS, 2015). 
 
The catchment is currently fairly undeveloped with the main land use activities being commercial 
forestry and irrigation in the central catchment areas around the towns of Bulwer, Richmond, Ixopo 
and Impendle. There is a large industrial abstraction for Sappi Saiccor near the coastal town of 
Umkomaas.  The catchment is the third largest river in KwaZulu-Natal in terms of mean annual 
runoff also known as MAR. 
 

(ii) Surface Water 

The hydrological characteristics for this region are summarised in Table 7.3 and Table 7.4. This 
catchment has an annual natural runoff of 1 078 million m³, 67% of which is generated upstream of 
the proposed Smithfield Dam site.  
 

Table 7.3 Hydrological characteristics of uMkhomazi River catchment (DWS 2015).  

Quaternary 
Catchment 

Incremental 
Area 
(km2) 

MAP 
(mm) 

MAE 
(mm) 

Incremental Natural MAR 

(Million 
m3/annum) 

(mm/annum) (% MAP) 

U10A 418 1287 1,300 209.52 501 39 

U10B 392 1176 1,300 164.49 420 36 

U10C 267 1091 1,300 96.70 362 33 

U10D 337 999 1,300 98.22 291 29 

U10E 327 1034 1,300 100.92 309 30 

U10F 379 963 1,300 67.08 177 18 

U10G 353 981 1,250 70.12 199 20 

U10H 458 924 1,200 82.66 180 20 

U10J 505 878 1,200 77.99 154 18 

U10K 364 793 1,200 40.42 111 14 

U10L 307 758 1,200 29.56 96 13 

U10M 280 858 1,200 40.06 143 17 

Total 4387 981 1,252 1077.74 246 25 
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Figure 7.17 Locality map of the uMkhomazi, uMlaza and uMngeni river catchments. 
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Figure 7.18 General layout of the Mkhomazi Region (DEA and GTI 2018; MDB 2020; Umgeni Water 2021; WR2012). 
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Table 7.4 Hydrological characteristics of the uMkhomazi Region (Umgeni Water 
2002 and DWA 2013). 

Region River (Catchment) 
Incremental Area 

(km2) 

Annual Average 

MAE 
(mm) 

Rainfall 
(mm) 

Natural Runoff 
(million 

m3/annum) 

Natural Runoff 
(mm) 

Mkhomazi Impendle 1,422 1,300 1,138 567.9 399.4 

 Smithfield 632 1,300 1,017 163.2 258.2 

 Ngwadini 2,242 1,200 875 324.5 144.7 

 Mkhomazi Estuary 91 1,200 855 11.3 124.2 

 Luhane 46.3 1,361 980 7.5* 161.9 

* Present day MAR 

 

(iii) Groundwater 

The Mkhomazi Region occurs in the KwaZulu-Natal Coastal Foreland and Northwestern Middleveld 
Groundwater Regions (Section 2). As such this Groundwater Region is characterised by a 
combination of intergranular and fractured arenaceous rocks. 
 

 Hydrogeological Units 
The hydrogeologically relevant lithologies recognised in the Mkhomazi Region comprise sandstone, 
tillite and mudstone/shale supporting fractured groundwater regimes and dolerite intrusions and 
granite/gneiss supporting fractured and weathered groundwater regimes.  
 

 Geohydrology 
The Dwyka Tillite formation has the smallest coverage in comparison to the other lithological units in 
the catchment (Figure 7.19). It occurs just south of Richmond where it lies exposed in the river banks 
of uMkhomazi. The Ecca Group is represented by the mudstones/shale of the Pietermaritzburg, 
Vryheid and Volksrust Formation. The foothills of the Drakensberg Mountains at the head of 
uMkhomazi River and the central areas of the catchment are dominated by these lithologies. These 
lithologies support marginal to poor borehole yields (0.1 – 0.5 ℓ/s). However, the presence of 
extensive intrusive dolerite in the form of sheets and dykes has greatly enhanced the potential of 
the mudstones to store and yield groundwater. 
 

 Groundwater Potential 
Primary groundwater supplies using boreholes fitted with hand pumps, wind pumps or submersibles 
are obtainable in most of the lithological units. The exceptions are the Dwyka formation (tillites) or 
massive granites. In these areas groundwater supply could be obtained within an adjacent fault 
valley where the potential for high yielding boreholes is much enhanced (Figure 7.19). 
 
The sandstone of the Natal Group represents the most productive groundwater-bearing lithology, 
followed by mudstone/shale lithologies, the granite/gneiss lithologies and the tillite sediments of the 
Dwyka Tillite Formation. 
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 Figure 7.19 Groundwater potential in the Mkhomazi Region (after DWAF 1997 and WR2012, MDB 2020, Umgeni Water 2021).     
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Boreholes favourably located in the Natal Group Sandstone (NGS) provide good yields. Yields of 3 ℓ/s 
(greater than 10 000 ℓ/hr) are not uncommon where large scale fracturing/faulting provide conduits 
for groundwater movement 
 
Boreholes located in metamorphic lithologies (gneisses) indicate yield characteristics in the range 0.1 
to 0.5 ℓ/s, with a median value of 0.3 ℓ/s. 
 

(iv) Water Quality 

The aquatic weeds infestation that plagued Home Farm Dam has been mechanically cleared. The 
infestation was able to develop, largely as a result of the on-going sewage collection challenges 
experienced in the area. Most of the raw sewage is lost as a result of sewer leakages or blocked 
sewer lines within the network and this results in the contamination of the local water resources 
(Figure 7.20).  
 

 

 

 

 

Figure 7.20 Percentage compliance vs. non-compliance with the Resource Quality 
Objective for the Home Farm Dam. 
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7.2.2 Reserve 

(a) Mooi/Mgeni Water Resource Region 

The quantity component of the Ecological Reserve for the Mgeni catchment has not yet been 
determined. The DWS (2016) study only determined the ecological classes in terms of present and 
target ecological classes. However, estimates of the Ecological Reserve indicate that the Ecological 
Reserve will have a large impact on the availability of water in the catchment. Considering that the 
catchment is already stressed, the determination and implementation of the Ecological Reserve will 
require careful consideration. 
 
Estimates of environmental flow requirements represented as compensation flows released from 
the main dams in the Mgeni System are indicated in Table 7.5.  As with the IFRs, the estuarine flow 
requirement (EFR) of the uMngeni River also has not been determined in a comprehensive manner.  
 

Table 7.5 Summary of environmental (compensation) flow requirements. 

Description 
Simulated Compensation Flow 

(m3/s) (million m3/annum) 

Midmar Compensation 0.900 28.40 

Albert Falls Compensation 0.710 22.41 

Inanda Compensation 1.500 47.34 

Mgeni EFR 1.426 45.00 

 
The present ecological state (PES) of various rivers in the Mooi/Mgeni Region is detailed in the 
report (DWS 2016). The target ecological categories (TEC) of various rivers in the Mooi/Mgeni Region 
are in DWS, 2016.  Various nodes require improvements as a result of non-flow-
related/anthropogenic issues. If the REC is attainable then it has been included in the catchment 
configuration. 
 
As part of the KZN Water Reconciliation Study (DWA 2011) to assess the impacts of re-utilising 
treated wastewater, a rapid reserve determination for the uMngeni River estuary was undertaken.  
The present ecological status of the estuary was found to be a Class E which indicates that it is highly 
degraded. The study shows that the estuary importance score is 82 which means that it is a highly 
important estuary. The study recommends that the ecological status of the uMngeni estuary should 
be improved to at least a category D.   
 
The findings of DWS (2016) regarding the reserve of the uMngeni River are as follows: 
   

 The current present ecological state is recommended for the main uMngeni River.   

 The uMngeni River between Midmar and Albert Falls has a Present Ecological Class of C and 
Recommended Ecological Class of C. 

 The uMngeni River between Nagle and Inanda has a Present Ecological Class of C/D and a 
Recommended Ecological Class of C/D. 

 uMngeni River Estuary has a Present Ecological Status of E and a Recommended Ecological 
Class of D.  

 
A detailed assessment of the Ecological Reserve for the entire uThukela catchment was undertaken 
in 2004, and this included the Mooi River catchment.  This assessment indicated an over allocation 
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of water, particularly on the Little Mooi River. In order to ensure that the correct Reserve flows are 
maintained in the Little Mooi River, an approximate 50% curtailment of the existing registered 
irrigation and afforestation is required.  Additionally, all existing farm dams will be required to 
release their rightful share of the Reserve. Currently none of these dams are contributing to the 
Reserve.  Hence a compulsory licensing process will need to be completed by DWS before the 
Reserve can be fully implemented in the Mooi catchment.  
 
The necessary river outlets have been included into the design of Spring Grove Dam to ensure that it 
will be able to release the required volumes of water needed for the Reserve. 
 

(b) Mkhomazi Water Resource Region 

No comprehensive assessment, using the accepted standardised methodology, has been undertaken 
of the ecological Reserve of uMkhomazi River to date. A Reserve determination was undertaken in 
the late 1990’s as part of the pre-feasibility investigations into a transfer scheme from uMkhomazi to 
uMngeni catchment.  The DWS (2016) study found that the present ecological state of the 
uMkhomazi River is in a B class in the upper reaches and a C class in the lower reaches. These 
ecological classes are also recommended for the proposed Mkhomazi-Mgeni Transfer Scheme, also 
known as the uMkhomazi Water Project (Section 7.5.2 (a)).  
 
Taking into account the current conditions of the estuary with a present ecological class of a C, the 
reversibility of the current impacts and the ecological importance and the conservation 
requirements of the uMkhomazi Estuary, the current recommendation is for an ecological Class B 
category. 
 
The present ecological state (PES) of various rivers in the Mkhomazi Region is detailed in the DWS 
report (DWS, 2016). The targeted ecological categories (TEC) of various rivers in the 
Mkhomazi Region are in the report. Various nodes require improvements as a result of non-flow-
related/anthropogenic issues. If the REC is attainable then it has been included in the catchment 
configuration. 
 

7.2.3 Climate Change Impacts 

In August 2019, Umgeni Water updated a 2012 study that investigated the potential impacts of 
climate change on the Mooi/Mgeni, Mkomazi, Mlazi/Lovu, Mdloti and Mvoti water resource regions. 
The 2019 study used ten selected Global Circulation Models (GCMs) from Phase 5 of the Coupled 
Model Intercomparison Project (commonly referred to as CMIP51). The results and 
recommendations of this report are summarised in Table 7.6. 

                                                            
1 https://esgf-node.llnl.gov/projects/cmip5/. 

https://esgf-node.llnl.gov/projects/cmip5/


 
 30 

Table 7.6 Umgeni Water 2019 Climate Change Study results and recommendations 
(2019: 54 – 56). 

Variable Results and Recommendations 

Reference 
potential 
evaporation (Er) 

Historical annual evaporation values range between 1 500 mm and 2 000 mm. The climate projections 
for the 2030s and 2040s show increases between 60 and 100 mm, which are equivalent to 2 – 3% 
evaporation increase along the coast and approximately 10% evaporation increase along the 
Drakensberg. The seasonal reference potential evaporation (Er) ranges from 200 mm in winter to 
600 mm in summer. Potential evaporation constitutes a loss from surfaces of dams, wetlands and 
riparian zones and this loss is expected to increase beyond the 2040s. The Er increases will further 
result in soils drying out more quickly with potential consequences on runoff production. Irrigation 
water demands will further be higher, potentially affecting Umgeni Water, as abstractions from dams 
will increase and river flows will reduce where irrigation is from run-of-river. 

Annual and 
seasonal rainfalls 

The results of the assessment of the season confidence indices of the projected changes between 
present and immediate future rainfalls showed that: 
 

i) For a given season, confidence in results is lowest in dry years and highest in wet years. 
ii) Confidence in results varies with season, being lowest in winter, second lowest in autumn and 

highest in spring. 

Dry spells of short 
and medium 
duration 

Dry spells of short and medium duration result in increases in irrigation water requirements and 
reduction in runoff. The projections from the GCMs used indicate that there will be more dry spells of 
two and three consecutive months’ duration over the next 30 years occurring in the higher lying 
western areas, which are the source areas of the major rivers. 

Wet spell analysis The projected reduction, per annum, in wet spells in the west, especially those of two and three 
months’ duration, implies fewer runoff-producing events in the headwater catchments of the major 
rivers. This reduction in wet spells further implies that increases in irrigation water requirements will 
likely occur in the future. There are projected increases in wet spells in the areas along the coast. The 
projections from the CORDEX GCMs used showed that in the west, an area that is a critical source of 
water to the region, there will be both increases in dry spells and simultaneous decreases in wet spells. 

Streamflows at 
annual and 
seasonal 
durations 

The results noted that the confidence in the changes of streamflows into the future are not that high. 
The findings showed that projected changes in streamflows for three of the four seasons of the year 
are negative i.e. flow reductions may be expected. The results further showed that annual 
streamflow years with median flows are also projected to have lower flows into the future, while for 
both 1 : 10 year dry and wet years a mix of reductions and enhancements in streamflows is projected 
within different parts of the water resource regions. 

Design rainfall The report noted a number of limitations on the design rainfall and that confidence in the design 
hydrology analyses were unlikely to be as high as for other hydrological variables. The results from the 
GCMs showed that inland areas are projected to display increases in design rainfall ranging from 
approximately 20% to approximately 40% in 30 years’ time. It was recommended that the designs of 
inland infrastructure could be increased and that any development should be kept away from river 
buffer zones. It was further recommended that, while projections along the coastal zone indicate lower 
design rainfalls into the future, no lowering of design standards should be considered. It was noted 
that design streamflows displayed different spatial patterns to those of design rainfalls as design 
rainfalls were computed for individual quinary catchments while design streamflow considered flows 
from the entire area upstream of the point of interest. 

Design 
streamflows 

Similar to design rainfall, a number of limitations were noted. However, the overall projection was that 
design streamflows will increase and this could pose new challenges for Umgeni Water in engineering 
designs. The recommendation to consider is to possibly err on the conservative side by including a 
climate change related margin of safety to all new hydraulic structures, even where results show no 
enhancement due to climate change. This recommendation is based on the premise that structures are 
designed to operate safely into an era well beyond that of a future in which hydrological stationarity of 
the past can be assumed. 
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7.2.4 Existing Infrastructure and Yields 

(a) Mooi/Mgeni Water Resource Region     

There are four major dams on the uMngeni River, namely Midmar (Figure 7.21), Albert Falls      
(Figure 7.22), Nagle (Figure 7.23) and Inanda (Figure 7.24) dams. These dams are all used as part of 
the water supply system. The characteristics of these dams are summarised in Table 7.7, Table 7.8, 
Table 7.9, and Table 7.10 respectively. The silt surveys for dams in the Mooi/Mgeni System should 
be undertaken every 15 years.  
 
As part of the Mooi/Mgeni Transfer Scheme, water is pumped from either Spring Grove Dam or 
Mearns Weir located in the Mooi River catchment. The characteristics of Mearns Weir and Spring 
Grove Dam (Figure 7.25 and Figure 7.26) are summarised in Table 7.11, and Table 7.12. 
  
Henley Dam (Figure 7.27 and Table 7.13), situated on the Msunduzi River, a tributary of uMngeni 
River is no longer used for water supply purposes. All significant dams within the Mooi/Mgeni 
Region are listed in Table 7.14.  
 
Raw water is supplied from Midmar Dam under gravity to DV Harris WTP, and under pumping 
(8 m lift) to Midmar WTP. Water is released from Albert Falls Dam to Nagle Dam from where it is 
supplied under gravity to Durban Heights WTP. Raw water is supplied from Inanda Dam under 
gravity to Wiggins WTP. It is possible to pump water from Inanda Dam to Durban Heights WTP 
utilising two different pump sets, viz. the ‘Shaft’ pumps, comprising three pumps capable of 
delivering a maximum of 140Mℓ/day with one standby, and the ‘Inanda’ pumps, comprising two 
pumps capable of delivering a maximum of 120Mℓ/day. Pumping from Inanda Dam has not been 
maximized over the past year as a result of operational challenges (a burst) on one of the Nagle 
Aqueducts connected to the pumping line. Under normal conditions, it is possible to pump a total of 
260Mℓ/day from Inanda Dam to Durban Heights WTP. A fourth Shaft Pump, delivering 40Mℓ/day 
can increase the total pumping capacity to approximately 280Mℓ/day although this could impact 
scheduled maintenance and operational flexibility and hence the maximum delivery is limited to 
140Mℓ/d. 

Near full capacity pumping was achieved from Spring Grove Dam and Mearns Weir during the past 
year. The benefit of this pumping has been evident at Midmar Dam where the level would have 
been much lower had pumping not taken place. Other than Mearns Weir and Spring Grove Dam, 
there is one additional major dam in the catchment, i.e. Craigieburn Dam on the Mnyamvubu River, 
which is a tributary of the Mooi River. Craigieburn Dam is owned and operated by DWS. It has a 
capacity of 23.5 million m3 and mainly supplies water to approximately 2000 ha of predominantly 
citrus farming irrigation downstream of the dam and along the Mooi River at Muden. There is also 
an intention to supply water from this dam to Greytown for treatment and potable distribution. 
There is an abundance of farm dams in the Mooi catchment, especially in the upper reaches. 
 
The yield information of the existing water resources infrastructure was revised in 2019 based on a 
re-evaluation of the hydrology of both Mooi and Mgeni catchments and is presented in Table 7.15. 
 

 The yield results from UW (2019) were based on improved calibration of rainfall runoff 
modelling. Changes in yield values, when compared against previous studies, are as a result of 
additional rainfall and runoff data as well as revised land-use data.  Good calibrations improved 
the confidence in the hydrology records and also resolved some imbalance issues noted in the 
previous models used to simulate the Mgeni system.  
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 A key recommendation of the study was that available yield volumes, determined for the dams 
in the Mooi-Mgeni System, should be reduced by raw water conveyance losses when compared 
with the potable water requirements of the system. The Midmar System showed minimal raw 
water losses whilst the Nagle System showed losses of up to 8% and the Inanda System a 5% loss 
for raw water conveyance. 

 

 When these raw water conveyance losses are applied to the yields, the resultant yields come 
back to the ball park of what they were before, therefore the yield figures have not been 
changed on the supply systems. 
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Figure 7.21 Midmar Dam. 

 

Table 7.7 Characteristics of Midmar Dam (DWS 2003; 2016a). 

Catchment Details  

Incremental Catchment Area: 926 km2 

Total Catchment Area: 926 km2 

Mean Annual Precipitation: 1 011 mm 

Mean Annual Runoff: 209.4 million m3 

Annual Evaporation: 1 300 mm 

Raised Dam Characteristics  

Gauge Plate Zero: 1 021.7  mASL 

Full Supply Level: 1 047.5  mASL 

Spillway Height: 25.8 m 

Net Full Supply Capacity: 235.414 million m3  

Dead Storage: 0.0 million m3  

Total Capacity: 235.414 million m3 

Surface Area of Dam at Full Supply Level: 17.93 km2 

Original Measured Dam Capacity 177.347 million m3 (October 1963) 

Second Measured Dam Capacity 177.113 million m3 (October 1983) 

Third Measured Dam Capacity 235.414 million m3 (January 2003) 

Dam Type: Concrete gravity with earth embankments 

Crest Length: 
Spillway Section: 139.6 m 
Non-Spillway Section: 1 283.4 m 

Type of Spillway: Uncontrolled 

Capacity of Spillway: 3 500 m3/s 

Date of Completion: 1963 

Date of Area Capacity Survey: 2003 – Year when the wall was raised 

Date of next Area Capacity Survey: 2023 
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Figure 7.22 Albert Falls Dam. 

 

Table 7.8 Characteristics of Albert Falls Dam (DWS 1993; 2016b). 

Catchment Details  

Incremental Catchment Area: 728 km2 

Total Catchment Area: 1 654 km2 

Mean Annual Precipitation: 1 005 mm 

Mean Annual Runoff: 131.1 million m3 

Annual Evaporation: 1 200 mm 

Dam Characteristics  

Gauge Plate Zero: 634.3  mASL 

Full Supply Level: 655.9  mASL 

Spillway Height: 21.6 m 

Net Full Supply Capacity: 289.133 million m3 (March 1993) 

Dead Storage: 0.975 million m3 

Total Capacity: 290.108 million m3 

Surface Area of Dam at Full Supply Level: 23.5 km2 

Original Measured Dam Capacity 289.4620 million m3 (June 1974) 

Second Measured Dam Capacity 289.167 million m3 (March 1983) 

Third Measured Dam Capacity 289.133 million m3 (March 1993) 

Dam Type: Concrete with earth embankments 

Crest Length: 
Spillway Section: 100 m 
Non-Spillway Section: 1 930 m 

Type of Spillway: Uncontrolled 

Capacity of Spillway: 3 447 m3/s 

Date of Completion: 1976 

Date of Area Capacity Survey: 2008 

Date of next Area Capacity Survey: 2028 
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Figure 7.23 Nagle Dam. 
 

Table 7.9 Characteristics of Nagle Dam (DWS 2004; Umgeni Water 2015). 

Catchment Details  

Incremental Catchment Area: 885 km2 

Total Catchment Area: 2 539 km2 

Mean Annual Precipitation: 940 mm 

Mean Annual Runoff: 139.7 million m3 

Annual Evaporation: 1 200 mm 

Dam Characteristics  

Gauge Plate Zero: 379.71 mASL 

Full Supply Level: 403.81 mASL 

Spillway Height: 24.1 m 

Net Full Supply Capacity: 23.237 million m3 (November 1987) 

Dead Storage: 1.366 million m3 

Total Capacity: 24.6 million m3 

Surface Area of Dam at Full Supply Level: 1.56 km2 

Original Measured Dam Capacity 23.237 million m3 (October 1963) 

Second Measured Dam Capacity 23.237 million m3 (November 1987) 

Dam Type: Concrete gravity dam 

Crest Length: 
Spillway Section: 121 m 
Non-Spillway Section: 272 m 

Type of Spillway: Uncontrolled 

Capacity of Spillway: 4334  m3/s 

Date of Completion:  1948 

Date of Area Capacity Survey: 1987 

Date of next Area Capacity Survey: 2021 
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Figure 7.24 Inanda Dam. 
 

Table 7.10 Characteristics of Inanda Dam (DWS 1990). 

Catchment Details  

Incremental Catchment Area: 618 km2 

Total Catchment Area: 4 082 km2 

Mean Annual Precipitation: 870 mm 

Mean Annual Runoff: 60.1 million m3 

Annual Evaporation: 1 200 mm 

Dam Characteristics  

Gauge Plate Zero: 115.8 mASL 

Full Supply Level: 147.0 mASL 

Spillway Height: 31.2 m 

Net Full Supply Capacity: 241.685 million m3 (April 2009) 

Dead Storage: 9.964 million m3 

Total Capacity: 251.649 million m3 

Surface Area of Dam at Full Supply Level: 14.63 km2 

Original Measured Dam Capacity 258.677 million m3 (October 1988) 

Second Measured Dam Capacity 251.649 million m3 (October 1990) 

Dam Type: Concrete with earth embankments 

Crest Length: 
Spillway Section: 140 m 
Non-Spillway Section: 468 m 

Type of Spillway: Uncontrolled 

Capacity of Spillway: 4 000  m3/s 

Date of Completion: 1989 

Date of Area Capacity Survey: 2009 

Date of next Area Capacity Survey: 2024 
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Figure 7.25 Mearns Weir. 

 

Table 7.11 Characteristics of Mearns Weir (DWS, 2003). 

Catchment Details  

Incremental catchment area 242 km2 

Total catchment area 887 km2 

Mean annual precipitation 857 mm 

Mean annual runoff 44.12 million m3 

Annual evaporation 1 350 mm 

Weir Characteristics  

Gauge plate zero 1375.11 mASL 

Full supply level 1382 mASL 

Spillway Height: 6.89 m 

Original & Current Net full supply capacity 5.116 million m3 (October 2003) 

Dead storage 0.0 million m3 

Total capacity 5.116 million m3 

Surface area of weir at full supply level 2.375 km2 

Weir type  Concrete 

Material content of a weir wall Concrete 

Crest length 165m 

Type of spillway Uncontrolled 

Capacity of spillway 1 970 m3/s 

Date of Completion: 2003* 

Date of Area Capacity Survey: 2003 

Date of next Area Capacity Survey: 2021 

*Construction of the initial weir completed in 1983 
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Figure 7.26 Spring Grove Dam. 

 

Table 7.12 Characteristics of Spring Grove Dam (DWS 2013; Umgeni Water 2013). 

Catchment Details  

Incremental Catchment Area: 339 km2 

Total Catchment Area: 339 km2 

Mean Annual Precipitation: 1007 mm 

Mean Annual Runoff: 131 million m3 

Annual Evaporation: 1 350 mm 

Dam Characteristics  

Gauge Plate Zero: 1407.1 mASL 

Full Supply Level: 1433.5 mASL  

Spillway Height: 26.4 m 

Original & Current Net Full Supply 
Capacity: 

139.5 million m3 (November 2013) 

Total Capacity: 139.5 million m3 

Surface Area of Dam at Full Supply Level: 10.2 km2 

Dam Type: Concrete with earth embankment 

Crest Length: 
Spillway Section: 70 m 
Non-Spillway Section: 231 m 

Type of Spillway: Uncontrolled 

Capacity of Spillway: 1970 m3/s 

Date of Completion:  2013 

Date of Area Capacity Survey: 2013 

Date of next Area Capacity Survey: 2028 (Every 15 years) 
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Figure 7.27 Henley Dam. 

 

Table 7.13 Characteristics of Henley Dam (Umgeni Water 2017). 

Catchment Details  

Incremental Catchment Area: 219 km2 

Total Catchment Area: 219 km2 

Mean Annual Precipitation: 940 mm 

Mean Annual Runoff: 42.1 million m3 

Annual Evaporation: 1 200 mm 

Dam Characteristics  

Gauge Plate Zero: 900 mASL 

Full Supply Level: 923.3 mASL 

Spillway Height: 23.3 m 

Net Full Supply Capacity: 1.02 million m3 (January  2019) 

Dead Storage:  0.0 million m3 

Total Capacity: 1.02 million m3 

Surface Area of Dam at Full Supply Level: 0.3 km2 

Original Measured Dam Capacity 2.72 million m3 (1942) 

Second Measured Dam Capacity 5.87 million m3 (1960) 

Third Measured Dam Capacity 5.51 million m3 (June 1983) 

Fourth Measured Dam Capacity 5.41 million m3 (November 1987) 

Fifth Measured Dam Capacity 1.5 million m3 (October 1993) 

Sixth Measured Dam Capacity 1.02 million m3 (January 2019) 

Dam Type: Concrete with earth embankment  

Crest Length: 
Spillway Section: N/A  
Non-Spillway Section: N/A  

Type of Spillway: Uncontrolled 

Capacity of Spillway:  N/A 

Date of Completion: 1942 

Date of Area Capacity Survey: 2019 

Date of next Area Capacity Survey: 2024 (Every 5 years) 
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Table 7.14 Existing Dams in the Mooi/Mgeni Region. 

Impoundment River 
Capacity 

(million m3) 
Purpose 

Spring Grove Dam Mooi 139.5 Domestic 

Craigie Burn Dam Mnyamvubu 23.5 Irrigation 

Mearns Weir Mooi 5.1 Domestic 

Midmar Dam uMngeni 235.4 Domestic 

Albert Falls Dam uMngeni 289.1 Domestic 

Nagle Dam uMngeni 23.2 Domestic 

Inanda Dam uMngeni 241.7 Domestic 

 

Table 7.15 Yield Information for the existing water resource infrastructure in the 
Mooi/Mgeni Region including transfers from the MMTS. 

Phase 
Position in 

system 
Historic Firm 

Yield 
Stochastic Yield 

(1 in 50 years risk of failure) 

Stochastic Yield 
(1 in 100 years’ risk of failure) 

 

- - 
million 

m3/annum 
million 

m3/annum 
Mℓ/day 

million 
m3/annum 

Mℓ/day 

MMTS 

Midmar Dam 167 195.0 534.0 183.0 501.4 

Nagle Dam 277 348.0 953.4 333 912.3 

Inanda Dam 416 446.0 1221.9 434 1189.0 

Note: Yields indicated above are obtained from the UW Report MGENI-MOOI SYSTEM HYDROLOGY UPDATE STUDY, 2019. 
Note that these yield figures represent volumes of water that can be abstracted from the dams and they do not 
consider the losses of water that occurs within the raw water bulk infrastructure.   

 
Groundwater is mainly utilised in the Mgeni catchment by private landowners as the majority of 
towns are supplied by reticulated surface water. Groundwater is utilised to supplement irrigation 
and for stock watering. The exception is the Nottingham Road and Rosetta areas which are supplied 
by production boreholes. Very high yielding boreholes (140 kℓ/hr) have been drilled in the area. The 
contact zones between the shale’s, sandstone and the intrusive dolerite dykes are the water bearing 
features in the areas. There are no faults or other structural features to target. In the Howick area 
groundwater is abstracted and bottled for commercial purposes. Although not accurately known it 
has been reported that the formal settlement of Mfolweni currently obtains their domestic water 
supply (in the order of 2 000 kℓ/day) from boreholes.  
 

7.2.5 Operating Rules 

(a) Mooi/Mgeni Water Resource Region 

The Mgeni and Mooi River Systems are relatively complex in terms of their operation. In addition to 
the four dams, the Mgeni River System is augmented from the Mooi River System using the MMTS. 
The dams on the uMngeni River supply water directly to demand centres via various routes, allowing 
for flexibility in terms of the operation of the system (refer to description in the previous section and 
to the system schematic (Figure 7.28). 
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Figure 7.28 Schematic of the Mgeni System. 

 
The area of Verulam, to the north of Durban, can be supplied from either the Mgeni System or from 
the Mdloti system (Section 12). The source of water to this area is determined through operational 
requirements and the water resource availability in the systems. There is also a linkage from the 
Mgeni System through to the Upper and Middle South Coast Regions. Water from the Mgeni System 
is utilised to supplement the supply from the local sources to this area (Section 11). 
 
In years when the system storage is near full the Mgeni System demands are supplied under gravity 
(i.e. not utilising the pumps at Mearns Weir and Inanda Dam). However, if there is a risk of the 
system being depleted or if demands exceed the yield of the system a revised operating rule is 
implemented. In this instance, the cost of pumping becomes a secondary consideration. This revised 
operating rule targets the maximum utilisation of the resource, through pumping at any time of the 
year, as long as there is excess water to pump and is defined as follows: 
 

 If Spring Grove Dam is below full supply level and Mearns Weir is above 50% of full supply 
capacity, then pumping through the MMTS is undertaken from Mearns Weir. This minimises 
the risk of water flowing over Mearns and less water is lost from the Mooi System in this way. 
Pumping can also be augmented from the Spring Grove Pump Station to increase the volume 
pumped to a full 4.5m3/s (Full pumping from Mearns and one pump operated at Spring 
Grove). 

 Pumping of greater than 4.5m3/s is not recommended as this can result in an environmental 
impact on the receiving streams.   

 If Spring Grove Dam is full or likely to spill then pumping through the MMTS is undertaken 
from the Spring Grove Pump Station which has a lower operating cost. 

 Pumping through the MMTS is maximised until Albert Falls Dam reaches near full supply 
capacity. 
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 Water is released from Albert Falls Dam to Nagle Dam from where water flows under gravity 
to the Durban Heights WTP.  

 If Nagle Dam is spilling, then water is supplied to Durban Heights under gravity only and no 
pumping from Inanda Dam is undertaken; 

 When Nagle or Albert Falls Dams are below full supply capacity and are unlikely to reach full 
supply capacity in the season then the supply of water to the Durban Heights WTP is 
maximised through pumping from Inanda Dam and augmented with supply, under gravity, 
from Nagle Dam. In this instance, all the Inanda Dam pumps, including the Shaft pumps, are 
operated to maximise the supply from Inanda Dam and prevent spills as far as possible; and 

 Allow for possible down-time on all pumping routes in the system to account for scheduled 
maintenance and unplanned operational interruptions (e.g. as a result of power failures). 

 
The option to use rainfall forecasts to try to predict dam levels and therefore optimise pumping 
requirements is available. Research is currently being undertaken to determine a methodology to 
forecast periods of high and low rainfall. The objective of this is to refine the pumping operating rule 
and determine periods when pumping could be decreased so as to minimise unnecessary energy 
usage.  
 

(b) Mkhomazi Water Resource Region 

The current water resources of the Mgeni System are insufficient to meet the long-term water 
demands of the system (DWS, 2015). The DWS Reconciliation Strategy Study (DWS, 2017) indicates 
that a development on the uMkhomazi River, the third-largest river in KwaZulu-Natal in terms of 
mean annual runoff (MAR), to transfer water to the existing Mgeni System, is the most feasible 
option for supporting the Mgeni System. 
 
The proposed uMkhomazi Water Project comprises the following components (DWS, 2015):  
 

 A 251 million m3 dam at Smithfield on the uMkhomazi River;  

 A 32 km tunnel between the Smithfield Dam and Baynesfield in the uMlaza Catchment; 

 A new 15.7 million m3 Langa Balancing Dam near the outlet of the tunnel; 

 Raw water pipelines to transfer water from the Langa Balancing Dam to a 600 Mℓ/day WTP; 
and  

 A gravity potable water pipeline to link this system to Umgeni Water’s 57’ Pipeline. This 
scheme would have a 1:100 yield of 600 Mℓ/day and this should accommodate the increase in 
demand in the Mgeni system for 30 to 40 years. Once the yield of the Smithfield Dam is fully 
utilised then an additional dam could be constructed on the uMkhomazi River at Impendle 
and, with an additional tunnel at Smithfield Dam, the yield of the system would then increase 
by an additional 600 Mℓ/day allowing for the long term growth of the system. The uMkhomazi 
Water Project is described in Section 7.5.2 (a). 
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7.3 Supply Systems 

7.3.1 Description of the Mgeni System 

(a) Overview of Upper Mgeni System 

The Upper Mgeni System currently serves urban, peri-urban and rural settlements within the 
uMgungundlovu, Msunduzi and eThekwini (Outer West) municipal areas (Figure 7.4).  The system 
extends from Howick / Mpophomeni / Vulindlela in the west, to Wartburg / New Hanover / Dalton / 
Ozwatini in the east, to Cato Ridge / Mpumulanga in the South and to Eston / Umbumbulu in the 
South West. With the recent commissioning of eThekwini Metro Municipality’s Western Aqueduct, 
the system has now been further extended to the Ntuzuma / Inanda / KwaMashu Supply Systems. 
The system derives its water resource from the Upper Mgeni River, fed from Midmar Dam, with 
augmentation from the Mooi-Mgeni Transfer Scheme (MMTS) (Section 7.2.3 (a)). Water is treated at 
two Water Treatment Plants (WTP’s), namely the Midmar WTP located in Howick and the 
D.V. Harris WTP located in Pietermaritzburg. 
 
For the purpose of describing the Upper Mgeni System, it has been divided into Sub-Systems which 
have been further divided into links. This is illustrated in Table 7.16. 
 

Table 7.16 Sub-divisions of the Upper Mgeni System. 

Sub-System Water Treatment 
Plant 

Link 

Howick-North Midmar  Mill Falls Pump Station to Howick-North Reservoir  

Howick-West Midmar  Mill Falls Pump Station to Howick-West Reservoir 
 Howick-West Reservoir to Groenekloof Reservoir 
 Groenekloof Reservoir Supply Area 

Midmar WTP to Umlaas 
Road Reservoir 

Midmar  ‘251 Pipeline: Midmar WTP to D.V. Harris Off-Take 
 ’53 Pipeline: D.V. Harris WTP to Umlaas Road Reservoir 
 ’61 Pipeline: D.V. Harris WTP to World’s View Reservoir 
 ’61 Pipeline: World’s View Reservoir to ED4 
 ’61 Pipeline: ED4 to Umlaas Road Reservoir 
 Ashburton Supply  
 Richmond Pipeline 
 Thornville/Hopewell Supply 

Umlaas Road Reservoir Midmar & 
D.V. Harris 

 ’57 Pipeline 
 Eston / Umbumbulu Pipeline 
 Lion Park / Manyavu Pipeline 

uMshwathi BWSS D.V. Harris  Msunduzi Supply 
 ’69 Pipeline (Claridge Reservoir to Wartburg Reservoir) 
 Wartburg Reservoir to Bruyns Hill Reservoir 
 Wartburg Reservoir to Dalton Reservoir 
 Dalton Reservoir to Ozwathini Reservoir 

 

(b) Midmar Water Treatment Plant 

The Midmar WTP (Figure 7.29, Table 7.17), which was commissioned in 1996, draws raw water from 
Midmar Dam. Water from the dam is supplied under pumping via the ‘251 Pipeline (Table 7.18). The 
‘251 raw water pipeline consists of two sections (one that has recently been constructed and 
commissioned) – two gravity pipelines feed water from the dam to a raw water pump station, and 
two rising mains from the pump station to the WTP. The new raw water pipeline was implemented 
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as a risk mitigation measure to ensure the sustainability of supply should any one of the mains be 
out of service. Four pump sets are currently installed in the raw water pump station  
(3 duty + 1 standby) (Table 7.19). The details for the WTP clearwells are shown in Table 7.20. 

 

Figure 7.29 Midmar Water Treatment Plant after the upgrade. 

 
In 2018 the Midmar WTP capacity was upgraded from 250 Mℓ/day to 395 Mℓ/day. The WTP supplies 
water to Howick and Mpophomeni, most of the south-western and southern suburbs of 
Pietermaritzburg, Greater Edendale, Vulindlela, Thornville, Hopewell, Richmond and the 
Umlaas Road node via the ’61 and ‘261 Pipelines. It also serves eThekwini Municipality’s Outer West 
area (comprising Cato Ridge, Georgedale, Camperdown, Gillitts, and Hillcrest), as well as consumers 
on the Lion Park and Eston-Umbumbulu pipelines from the Umlaas Road node. The supply area has 
also now been extended to eThekwini Metropolitan Municipality’s Western Aqueduct which 
supplies areas a far east as Inanda, Ntuzuma and KwaMashu. 
  
The primary source of water for the Umlaas Road Reservoir node is the Midmar WTP, although this 
is supported by a potential maximum of 35 Mℓ/day from the D.V. Harris WTP via the ’53 Pipeline. 
This, not only reduces the operational risk of having a single pipeline supplying Umlaas Road, but 
also allows Umgeni Water to transfer some of the demand off the ‘61 Pipeline system, especially 
during high demand periods and planned outages. 
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Table 7.17 Characteristics of the Midmar WTP. 

WTP Name: Midmar WTP 

System: Upper Mgeni System 

Maximum Design Capacity: 395 Mℓ/day 

Current Utilisation: 290.92  Mℓ/day 

Raw Water Storage Capacity: 0 Mℓ 

Raw Water Supply Capacity: 395 Mℓ/day @ velocity of 1.3 m/s 

Pre-Oxidation Type: Pre-chlorination 

Primary Water Pre-Treatment Chemical: Polymeric Coagulant 

Total Coagulant Dosing Capacity: 35 l/hr (according to Operating Manual) 

Rapid Mixing Method: Static Mixer 

Clarifier Type: Pulsator Clarifier 

Number of Clarifiers: 5 

Total Area of all Clarifiers: 3380 m2 

Total Capacity of Clarifiers: 500 Mℓ/day 

Filter Type: Constant Rate Rapid Gravity Filters 

Number of Filters: 18 

Filter Floor Type Plate Design 

Total Filtration Area of all Filters 2520 m2 

Total Filtration Design Capacity of all Filters: 395 Mℓ/day  

Total Capacity of Backwash Water Tanks: 2100 m3 

Total Capacity of Sludge Treatment Plant: 360 - 900 m3/hr (rating on thin sludge pumps) 

Capacity of Used Washwater System: 10 Mℓ/day 

Primary Post Disinfection Type: Chloramination 

Disinfection Dosing Capacity: 15 kg/hr 

Disinfectant Storage Capacity: 8 x 1 ton full chlorine cylinders + 20 ton of ammonia delivered 

Total Treated Water Storage Capacity: 7 Mℓ 
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Table 7.18 Pipeline details: ‘251 Pipeline. 

System Pipeline Name From To Length (km) 
Nominal Diameter 

(mm) 
Material 

Capacity * 
(Mℓ/day) 

Age  
(years) 

Upper Mgeni ‘251 Pipeline Midmar Raw Water Pump Station Midmar WTP 3.30 1600 Steel 347.91 33 

Upper Mgeni ‘251 Pipeline Midmar Dam 
Midmar Raw Water 

Pump Station 
0.40 1600 Steel 347.91 4 

Upper Mgeni ‘251 Pipeline Midmar Dam 
Midmar Raw Water 

Pump Station 
0.40 1600 Steel 347.91 24 

Upper Mgeni ‘251 Pipeline Midmar Raw Water Pump Station Midmar WTP 3.30 1600 Steel 347.91 24 

Upper Mgeni ‘251 Pipeline Midmar WTP Midmar Reservoir 6.50 1600 Steel 347.91 24 

Upper Mgeni ‘251 Pipeline Midmar Reservoir D.V. Harris WTP 8.06 1600 Steel 347.91 24 

* Based on a velocity of 2 m/s 

 

Table 7.19 Pump station details: Midmar Raw Water Pump Station. 

System 
Pump Station 

Name 
Pump Set 

Pump Status 
Pump Description Supply From Supply To 

Static 
Head (m) 

Duty 
Head (m) 

Duty Capacity 
(Mℓ/day) Duty Standby 

Upper Mgeni Midmar Raw Water  Pump No 1   Sulzer  Bros:SM 602-570 Midmar Dam Midmar WTP 15 35 131 

Upper Mgeni Midmar Raw Water  Pump No 2   Sulzer  Bros:SM 602-570 Midmar Dam Midmar WTP 15 35 131 

Upper Mgeni Midmar Raw Water  Pump No 3   Sulzer  Bros:SM 602-570 Midmar Dam Midmar WTP 15 35 131 

Upper Mgeni Midmar Raw Water  Pump No 4   Sulzer  Bros:SM 602-570 Midmar Dam Midmar WTP 15 35 131 

 

Table 7.20 Clearwell details: Midmar WTP. 

System Reservoir Site Reservoir Name Capacity (Mℓ) Reservoir Function 
TWL 

(mASL) 
FL (mASL) 

Upper Mgeni Midmar WTP Midmar Clearwells 7 Bulk 979.00 974.0* 

*Assumed value  



 
 47 

(c) Howick-North Sub-System 

The Howick-North Sub-System is shown in Figure 7.30. 
 

(i) Mill Falls Pump Station to Howick-North Reservoir Complex 

The Howick-North Reservoir Complex consists of four reservoirs having varying top water levels 
(Table 7.21). Water treated at Midmar WTP is pumped from the Mill Falls Pump Station (Table 7.22) 
through a 400 mm diameter steel pipeline (Table 7.23) to Reservoir 3 (4.5 Mℓ/day) and via a 300mm 
diameter pipeline to the new Reservoir 4 (6.5 Mℓ/day) and Reservoir 1 (1.2 Mℓ/day). Howick 
Reservoir 2 (0.9 Mℓ/day) has been decommissioned. Howick Reservoir 1 is not currently operational, 
but future use is expected when a request is received from uMgungundlovu District Municipality to 
supply water to the high lying areas. The existing 300 mm diameter pipeline from Reservoir 1 to 
Reservoir 3 has been abandoned.  
 
The old supply pipeline (Greendale pipeline) is no longer in use, but has been left in place as an 
emergency rising main. Alternatively, it could be used in future, as a back-feed reticulation line by 
uMgungundlovu District Municipality (Table 7.23).  
 

(d) Howick-West Sub-System 

The Howick-West Sub-System is shown in Figure 7.31. 
 

(i) Mill Falls Pump Station to Howick-West Reservoir 

Water from the Mill Falls Pump Station (Table 7.24) is also pumped to the Howick-West Reservoir 
Complex (Table 7.25) through a 700 mm diameter steel pipeline (Table 7.26). The original 375 mm 
diameter asbestos cement pipe from Midmar WTP to Howick-West Reservoir is now utilised as a 
back-feed pipeline (Table 7.26). This back-feed pipeline supplies potable water to Merrivale, a low-
cost housing scheme at Howick West, online consumers and the Midmar WTP. 
 

(ii) Howick-West Reservoir to Groenekloof Reservoir 

The Howick-West Reservoir Complex consists of two 8.25 Mℓ reservoirs and one 16 Mℓ reservoir 
(Table 7.25). These reservoirs provide storage for the residential communities in Howick-West and 
Mpophomeni and serves as balancing reservoirs within the bulk supply system.  The additional 16Mℓ 
Reservoir is currently being commissioned to ensure adequate storage to meet the current and 
projected demand of the supply area.  
Water is pumped from the Howick-West Pump Station (Table 7.24), situated at the Howick-West 
Reservoir Complex, to the Groenekloof Reservoir through a 600 mm diameter pipeline (’67 Pipeline) 
(Table 7.26). 
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Figure 7.30 General Layout of the Howick-North Sub-System. 
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Table 7.21 Reservoir details: Howick-North Reservoir Complex. 

System Reservoir Site Reservoir Name 
Capacity 

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni 
Howick-North  

Howick-North Reservoir 1  
Not currently in service) 

1.2 Terminal 1113.98 1111.30 

Upper Mgeni 
Howick-North  

Howick-North Reservoir 2 
(Decommissioned)  

0.9 Terminal 1104.81 1102.06 

Upper Mgeni Howick-North  Howick-North  Reservoir 3 4.5 Terminal 1105.66 1098.04 

Upper Mgeni Howick-North  Howick-North  Reservoir 4 6.5 Terminal 1105.66 1098.04 

 

Table 7.22 Pump details: Howick-North Sub-System. 

System Pump Station Name Pump Set 
Pump Status Pump 

Description 
Supply From Supply To 

Static 
Head (m) 

Duty 
Head (m) 

Duty Capacity 
(Mℓ/day) Duty Standby 

Upper Mgeni Mill Falls Howick  Pump No 1   KSB:WKLn 125-3 Midmar WTP Howick Reservoir 75 99.0 4.5 

Upper Mgeni Mill Falls Howick  Pump No 2   KSB:WKLn 125-3 Midmar WTP Howick Reservoir 75 99.0 4.5 

Upper Mgeni Mill Falls Howick  Pump No 3   KSB:ETA 150-50 Midmar WTP Howick Reservoir 75 77.4 6.9 

 

Table 7.23 Pipeline details: Howick-North Sub-System. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity * 
(Mℓ/day) 

Age 
(years) 

Upper Mgeni Howick Pipeline Mill Falls Pump Station Howick Reservoir 2.5 400 Steel 16.30 24 

Upper Mgeni Howick Pipeline Mill Falls Pump Station Howick Reservoir 2.5 300 AC 9.20 49 

* Based on a velocity of 1.5 m/s 
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Figure 7.31 General Layout of the Howick-West Sub-System. 
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Table 7.24 Pump details: Howick-West Sub-System. 

System 
 

Pump Station Name 
 

Pump Set 

Pump Status 
Pump Description 

 
Supply From 

 
Supply To 

 

Static 
Head 
(m) 

 

Duty 
Head 
(m) 

 

Duty 
Capacity 
(Mℓ/day) 

 
Duty Standby 

Upper Mgeni Mill Falls Howick-West Pump No 1   KSB Midmar WTP Howick-West 86 107 25.1 

Upper Mgeni Mill Falls Howick-West Pump No 2   KSB Midmar WTP Howick-West 86 107 25.1 

Upper Mgeni Howick-West  Mpophomeni Pump No 1   KSB:WKLn 150/3 Howick-West Reservoir Mpophomeni Reservoir 56 120 6.1 

Upper Mgeni Howick-West Mpophomeni Pump No 2   KSB:WKLn 150/3 Howick-West Reservoir Mpophomeni Reservoir 56 120 6.1 

Upper Mgeni Howick-West  Groenekloof  No 1   KSB:ROL 250-620 Howick-West Reservoir Groenekloof Reservoir 87 130 18.0 

Upper Mgeni Howick-West Groenekloof  No 2   KSB:ROL 250-620 Howick-West Reservoir Groenekloof Reservoir 87 130 18.0 

Upper Mgeni Groenekloof  Low Lift Pump No 1   
Amalgamated Power 

Eng:DSM 150-46 
Groenekloof Reservoir Vulindlela Reservoir 1 103 120 7.1 

Upper Mgeni Groenekloof Low Lift Pump No 2   
Amalgamated Power 
Eng:Omega 150-605 

Groenekloof Reservoir Vulindlela Reservoir 1 103 120 7.1 

Upper Mgeni Groenekloof Low Lift Pump No 3   
Amalgamated Power 

Eng:DSM 150-46 
Groenekloof Reservoir Vulindlela Reservoir 1 103 120 7.1 

Upper Mgeni Groenekloof  High Lift Pump No 1   
Amalgamated Power 
Eng:RKB Size 200-37 

Groenekloof Reservoir Vulindlela Reservoirs 2 - 5 226 351 11 

Upper Mgeni Groenekloof High Lift Pump No 2   
Amalgamated Power 
Eng:RKB Size 200-37 

Groenekloof Reservoir Vulindlela Reservoirs 2 - 5 226 351 11 

Upper Mgeni Groenekloof High Lift Pump No 3   
Amalgamated Power 

Eng:WL 200/7 
Groenekloof Reservoir Vulindlela Reservoirs 2 - 5 226 351 11 
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Table 7.25 Reservoir details: Howick-West Sub-System. 

System Reservoir Site Reservoir Name 
Capacity 

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni Howick-West Howick-West Reservoir 1 8.3 Distribution 1125.1 1118.1 

Upper Mgeni Howick-West Howick-West Reservoir 2 8.3 Distribution 1125.1 1118.1 

Upper Mgeni Howick-West Howick-West Reservoir 3 16 Distribution 1125.1 1118.1 

Upper Mgeni Blackridge Blackridge Reservoir 2.2 Terminal 1006.0 1004.0* 

Upper Mgeni Sweetwaters** Sweetwaters Reservoir 0.5 Terminal 1107.0 1103.0 

Upper Mgeni Vulindlela Vulindlela Reservoir 1 10.0 Distribution 1313.9 1307.9 

Upper Mgeni Vulindlela Vulindlela Reservoir 2 10.0 Distribution 1410.0 1404.0 

Upper Mgeni Vulindlela Vulindlela Reservoir 3 0.6 Distribution 1403.9 1399.7 

Upper Mgeni Vulindlela Vulindlela Reservoir 4 0.2 Distribution 1425.8 1422.5 

Upper Mgeni Vulindlela Vulindlela Reservoir 5 9.2 Distribution 1494.0 1488.0 

Upper Mgeni Hilton Groenekloof Reservoir 1 2.3 Distribution 1210.6 1205.1 

Upper Mgeni Hilton Groenekloof Reservoir 2 5.0 Distribution 1210.6 1205.4 

Upper Mgeni Hilton Groenekloof Reservoir 3 10.0 Distribution 1210.6 1205.1 

*    Estimated 
** Reservoir owned and operated by Msunduzi Municipality 
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Table 7.26 Pipeline details: Howick-West Sub-System. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity 
(Mℓ/day) 

Age 
(years) 

Upper Mgeni Howick West Pipeline Mill Falls Pump Station Howick-West Reservoir 3.30 700 Steel 66.6 41 

Upper Mgeni Howick West Pipeline Howick-West Reservoir Midmar WTP (Backfeed) 3.40 375 AC 19.0 41 

Upper Mgeni Mpophomeni Pipeline Howick-West Pump Station Mpophomeni Reservoir 5.80 250 AC 8.5 41 

Upper Mgeni ’67 Pipeline (New) Howick-West Pump Station Groenekloof Reservoir 9.80 600 Steel 49.0 23 

Upper Mgeni ’67 Pipeline (Old) - Backfeed Groenekloof Reservoir Howick-West Reservoir 9.80 300 AC 12.2 38 

Upper Mgeni Vulindlela Pipeline  
Groenekloof Pump Station –  

Low-Lift Pump Station 
Vulindlela Reservoir 1 4.25 400 Steel 21.7 24 

Upper Mgeni Vulindlela  Pipeline 
Groenekloof Pump Station –  

High-Lift Pump Station 
Vulindlela Reservoir 5 27.90 500 Steel 34.0 24 

Upper Mgeni ’56 Pipeline Groenekloof Reservoir Blackridge BPT 7.30 250 uPVC 8.5 36 

Upper Mgeni Sweetwaters Pipeline 
’56 Pipeline (Upstream of 

Blackridge BPT) 
Sweetwaters Reservoir 4.40 250 uPVC 8.5 36 

Upper Mgeni ’56 Pipeline Blackridge BPT Blackridge Reservoir 3.30 250 uPVC 8.5 36 
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(iii) Groenekloof Reservoir Supply Area 

The Groenekloof Reservoir Complex (Table 7.25) consists of three reservoirs with a combined 
capacity of 17.27 Mℓ. 
 
The Groenekloof Reservoir Complex has a 300 mm diameter back-feed pipeline (old ’67 Pipeline) 
(Table 7.26) that supplies consumers in Hilton and Cedara. This Complex also supplies the 
Vulindlela reservoirs and Blackridge Reservoir. 
 
A 600 mm diameter pipeline from Groenekloof Reservoir feeds the Groenekloof Pump Station  
(Table 7.24). The pump station has high-lift pumps that supply Vulindlela Reservoirs 2 - 5 and low-lift 
pumps that supply Vulindlela Reservoir 1 (Table 7.25). The Vulindlela reservoirs supply the Vulindlela 
area through a network consisting of reservoirs and reticulation pipelines. 
 
Groenekloof Reservoir also supplies Blackridge Reservoir (Table 7.25), through a 250 mm diameter 
pipeline (’56 Pipeline) (Table 7.26). There is a 160 mm diameter off-take along this pipeline 
supplying Sweetwaters Reservoir (Table 7.26 and Table 7.25). 
 

(e) Midmar WTP to Umlaas Road Reservoir Sub-System 

The Midmar WTP to Umlaas Road Reservoir Sub-System is shown in Figure 7.32. 
 

(i) ‘251 Pipeline (Midmar WTP to D.V. Harris Off-Take) 

Downstream of Midmar WTP, the ‘251 Pipeline (Table 7.29) conveys potable water via the 
Midmar Reservoir (Table 7.27) to the inlet of the Midmar Tunnel (Table 7.28). Downstream of the 
tunnel, the ‘251 Pipeline resumes and delivers water into the ’61 Pipeline (Table 7.29) at Ferncliffe in 
the vicinity of the D.V. Harris WTP. The ‘251 Pipeline ends at an off-take to the D.V. Harris WTP, and 
this allows for an emergency supply of potable water to the D.V Harris WTP. 
 
While the capacity of this pipeline is 347 Mℓ/day, the flow is restricted to 330 Mℓ/day due to the 
capacity of the Midmar Tunnel. 
 
The Midmar Reservoir is situated on the ‘251 Pipeline, just upstream of the inlet portal of the 
Midmar Tunnel. As there is limited clear water storage at Midmar WTP itself, Midmar Reservoir 
serves as the off-site potable water storage facility for the Midmar WTP. It also serves as a 
break-pressure tank for the ‘251 Pipeline prior to its entry into the tunnel. The reservoir was 
constructed in 1996 when the supply to the ‘61 Pipeline was transferred across from the D.V. Harris 
WTP to the then newly constructed Midmar WTP. 
 



 
 55 Figure 7.32 General Layout of the Midmar WTP to Umlaas Road Reservoir Sub-System. 
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Table 7.27 Reservoir details: Midmar WTP to Umlaas Road Reservoir Sub-System. 

System Reservoir Site Reservoir Name 
Capacity  

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni Cedara Midmar Reservoir 45.0 Bulk 1014.0 1001.0 

Upper Mgeni Clarendon Clarendon Reservoir 25.0 Terminal 970.0 965.0* 

Upper Mgeni World’s View World’s View  Reservoir 80.0 Bulk 962.0 954.8 

Upper Mgeni Thornville Thornville Reservoir 2.0 Terminal 954.9 949.7 

Upper Mgeni Hopewell Hopewell Reservoir 0.5 Terminal 872.4 864.4 

Upper Mgeni Lillifontein Lillifontein Reservoir 5 Bulk 1022.8 1014.8 

Upper Mgeni Ashburton Ashburton High-Level Reservoir 0.5 Terminal 775.3 773.3 

Upper Mgeni Ferncliffe D.V. Harris Clearwells 4.1 Bulk 978.9 977.1 

Upper Mgeni H.D. Hill H.D. Hill (Balancing 1) 22.4 Distribution 869.3 862.4 

Upper Mgeni H.D. Hill H.D. Hill (Balancing 2) 22.3 Distribution 869.3 862.4 

Upper Mgeni Cedara St. Josephs Reservoir 0.1 Terminal 1074.2 1072.2 

*  Estimated 
 

Table 7.28 Tunnel details: Upper Mgeni System. 

System Name Total Length (m) Height (m) Radius (m) Lining Year Constructed Transition Semi-Arc 

Upper Mgeni Midmar Tunnel 6337 1800 1600 Concrete Lined 1996 

 
 Upper Mgeni Hilton Tunnel 6215 1800 1600 Concrete Lined 1959 

 

D 

R 

H
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Table 7.29 Pipeline details: Midmar WTP to Umlaas Road Reservoir Sub-System. 

System Pipeline Name From To Length (km) 
Nominal Diameter 

(mm) 
Material 

Capacity * 
(Mℓ/day) 

Age (years) 

Upper Mgeni ‘251 Pipeline Midmar WTP Midmar Reservoir 6.50 1600 Steel 347.9 24 

Upper Mgeni ‘251 Pipeline Midmar Tunnel Outlet D.V. Harris WTP 8.06 1600 Steel 347.9 24 

Upper Mgeni ’61 Pipeline D.V. Harris WTP World’s View Reservoir 6.20 1000, 900 and 800 Steel 330.0 41 

Upper Mgeni ’60 Pipeline D.V. Harris WTP World’s View Reservoir 6.20 900 and 1200 Steel 330.0 7 

Upper Mgeni ’61 Pipeline World’s View Reservoir H.D. Hill 29.60 1000 and 1000 Steel 271.7 41 

Upper Mgeni ’61 Pipeline H.D. Hill ED2 (Duplication) 8.90 1000 and 1000 Steel 271.7 18 

Upper Mgeni ’61 Pipeline ED2 (old) Richmond P/L off-take 4.0 800 Steel 87.0 41 

Upper Mgeni ’61 Pipeline ED2 (new) 
Richmond P/L off-take 

(Augmentation) 
4 1300 Steel 229.5 9 

Upper Mgeni ’61 Pipeline Richmond P/L off-take Umlaas Road 13.00 800 Steel 87.0 41 

Upper Mgeni ’61 Pipeline ED4  Umlaas Road 13.00 1100 Steel 133 6 

Upper Mgeni Ambleton Pipeline Off-Take from ’61 Pipeline Ambleton Reservoir 2.00 160 Steel 3.5 28 

Upper Mgeni Ashburton Pipeline Off-Take from ’61 Pipeline Ashburton Reservoir 2.70 160 
Galvanised 
Mild Steel 

3.5 28 

Upper Mgeni ’Richmond Pipeline   Lillifontein Reservoir Thornville Reservoir 1 4.9 350 Steel 6.2 6 

Upper Mgeni ’Richmond Pipeline   Lillifontein Reservoir Richmond Reservoir 22.6 450 Steel 7.6 6 

Upper Mgeni Hopewell Pipeline  Thornville Reservoir Hopewell Reservoir 4.91 200 mPVC 5.4 34 

Upper Mgeni Thornville Thornville Reservoir 
De-commissioned Pump 

Station 
7.90 160/200 Steel/AC 8.9 34 

Upper Mgeni Baynesfield Thornville Reservoir Baynesfield 4.95 200 AC 5.4 34 

Upper Mgeni ’53 Pipeline D.V. Harris WTP Umlaas Road 26.60 762 
Pre-Stressed 

Concrete 
35.0 62 

* Capacity based on velocity of 2 m/s 
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(ii) ‘61 Pipeline: D.V. Harris to World’s View Reservoir 

The configuration of the pipelines between D.V. Harris WTP and World’s View Reservoir is shown in 
Figure 7.33. It shows the current operating arrangement which is as follows: 
 

 Clarendon Reservoir is fed from D V Harris WTP through the ’60 pipeline; and 

 World’s View Reservoir is fed from Midmar WTP through a 1000 mm diameter and the newer 
900/1200 mm diameter pipeline. 
 

When the demand downstream of World’s View Reservoir reaches 245 Mℓ/day, the 800 mm 
diameter ’60 pipeline will have to be utilised to augment the supply from Midmar WTP into 
World’s View Reservoir. This will mean that Clarendon Reservoir will then have to be fed from 
Midmar WTP.  
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Figure 7.33 Pipeline configuration between D.V. Harris WTP and World’s View Reservoir. 

 

(iii) ‘61 Pipeline: World’s View Reservoir to ED2 

Dual 1 000 mm diameter gravity pipelines provide water from World’s View Reservoir to the 
ED2 offtake (Table 7.29) which is a sales point to The Msunduzi Municipality’s Edendale area. One of 
these pipelines is a dedicated supply to the western portions of The Msunduzi Municipality, 
consisting of Edendale (ED1 and ED2 (ED3-closed)) and the H.D. Hill supply zones (mainly 
Pietermaritzburg’s western suburbs). The two pipelines connect via a cross connection at ED2. 
 

(iv) ‘61 Pipeline: ED2 to Umlaas Road Reservoir 

Two pipelines, an 800 mm and 1 300 mm diameter pipeline from ED2 to the Richmond Offtake and 
an 800 mm and 1 100 mm pipeline from ED4 to Umlaas Road, supply water from ED2 to 
Umlaas Road Reservoir. There are off-takes on-route for Edendale (ED4), Richmond, 
Ashburton Reservoir and the now decommissioned Thornville/Hopewell Supply (Table 7.27 and 
Table 7.29).  
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(v) Ashburton Supply 

An off-take from the ’61 Pipeline supplies the Ashburton High-Level Reservoir (Table 7.27) through a 
160mm diameter galvanised mild steel pipeline (Table 7.29). The reservoir feeds directly into the 
Msunduzi Municipality’s Ashburton Lower Reservoir. The supply zone of this reservoir is the 
Ashburton and Lynnfield Park areas.  
 

(vi) Richmond/Thornville/Hopewell Supply 

A 600 mm diameter off-take from the ’61 Pipeline supplies the Lillifontein Reservoir via the 
Richmond Pump Station. The Thornville Reservoir (Table 7.27) is supplied under gravity through a 
350 mm diameter pipeline (Table 7.30). The reservoir serves the Thornville and Baynesfield area.   
An off-take on the pipeline to Baynesfield supplies water to the Hopewell Reservoir (Table 7.27) 
which serves as reticulation storage for the Hopewell community.   
 
The rising main from the ’61 Pipeline to Thornville was used as a back-feed gravity main, after the 
commissioning of the Richmond Pipeline, to supply users along that line (i.e. supply from the 
Thornville Reservoir to the Thornville Pump Station) but has since 2015 changed to the old system of 
pumping from Thornville pumpstation to supply Thornville, Hopewell and Baynesfield areas. The 
change is due to the water demand along the Richmond pipeline increasing by illegal connections 
from the Shenstone and Slangspruit areas. 
  

(vii) 53 Pipeline: D. V. Harris WTP to Umlaas Road Reservoir 

The ’53 Pipeline is a pre-stressed concrete pipeline that was commissioned in 1968 (Table 7.29).        
It was initially constructed to supply raw water from Midmar Dam to the Umlaas Road WTP.          
The pipeline was decommissioned in 2002 and the Umlaas Road Reservoir then only received 
potable water from the Midmar WTP via the ’61 Pipeline. The ’53 Pipeline was re-commissioned in 
2006 as a potable pipeline from the D.V. Harris WTP to augment the supply to 
Umlaas Road Reservoir. 



 
 60 

Table 7.30 Pump details: Thornville/Hopewell Supply. 

System 
Pump Station 

Name 
Pump Set 

Pump Status 
Pump Description Supply From Supply To 

Static 
Head (m) 

Duty 
Head (m) 

Duty Capacity 
(Mℓ/day) Duty Standby 

Upper Mgeni Thornville  Thornville Pump No 1   KSB:WKLn 65/4Na ’61 Pipeline Thornville Reservoir 100.0 112.0 1.5 

Upper Mgeni Thornville  Thornville Pump No 2   KSB:WKLn 65/4Na ’61 Pipeline Thornville Reservoir 100.0 112.0 1.5 

Upper Mgeni Thornville  Thornville Pump No 3   KSB:WKln 65/4 Na ’61 Pipeline Thornville Reservoir 100.0 112.0 1.5 

Upper Mgeni Richmond Richmond Pump No 1   KSB Omega 300-860A ’61 Pipeline Richmond Reservoir 50-140 65-165 *23-44 

Upper Mgeni Richmond Richmond Pump No 2   KSB Omega 300-860A ’61 Pipeline Richmond Reservoir 50-140 65-165 *23-44 

* Initial to ultimate capacity 
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(f) Umlaas Road Reservoir Sub-System 

The Umlaas Road Reservoir Sub-System is shown in Figure 7.34. The Umlaas Road Reservoir Complex 
consists of a 9 Mℓ reservoir and a 45 Mℓ reservoir (Table 7.31), which is interlinked. The reservoir 
complex has two off-takes. One feeds the ’57 Pipeline (Table 7.32) and the other the 
Lion Park Pipeline (Table 7.32). The Lion Park Pipeline is currently fed directly from the ’61 Pipeline 
to ensure adequate pressure along the newly commissioned pipeline. 
 

(i) ’57 Pipeline 

The ’57, ‘157 and ‘257 Pipelines (800, 1000 and 1600 mm diameter respectively) run from 
Umlaas Road Reservoir to Point M, the sales point to eThekwini Municipality (Table 7.32).   
 

(ii) Eston/Umbumbulu Pipeline 

Downstream of Umlaas Road Reservoir, the Eston/Umbumbulu Pipeline draws water from the  
1000 mm diameter ’57 Pipeline. It feeds eThekwini Municipality’s Umbumbulu Reservoir. En route, 
there is an off-take to the Eston Reservoir (Table 7.31). Further off-takes from this pipeline feed into 
the Greater Eston Bulk Water Supply Scheme and the Mid Illovu system. 
 

(iii) Lion Park / Manyavu Pipeline 

There are off-takes along the route of the 800 mm diameter ’57 Pipeline for  
Mkhambathini Municipality (Table 7.32). The supply to eThekwini Municipality has been 
decommissioned. A 150 mm diameter AC pipeline and a newly constructed 350 mm diameter steel 
pipeline, off-take from the ’61 Pipeline, supplies individual consumers along the Lion Park road. This 
pipeline was extended in 2011 to feed the rural area of Manyavu (Table 7.32). 
 



 
 62 Figure 7.34 General Layout of the Umlaas Road Reservoir Sub-System. 
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Table 7.31 Reservoir details: Umlaas Road Reservoir Sub-System. 

System Reservoir Site Reservoir Name 
Capacity 

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni Umlaas Road Node Umlaas Road Reservoir 1 9.10 Distribution 844.0 837.9 

Upper Mgeni Umlaas Road Node Umlaas Road Reservoir 2 45.00 Distribution 844.0 836.8 

Upper Mgeni Eston Reservoir 1 Eston Reservoir 1 2.50 Terminal 791.0 786.7 

Upper Mgeni Eston Reservoir 2 Eston Reservoir 2 2.50 Terminal 791.0 786.7 

 

Table 7.32 Pipeline details: Umlaas Road Reservoir Sub-System. 

System Pipeline Name From To 
Length 

(km) 
Nominal 

Diameter (mm) 
Material 

Capacity * 
(Mℓ/day) 

Age 
(years) 

Upper Mgeni ’57 Pipeline Umlaas Road Cato Ridge Bifurcation 8.60 800 Steel 87.08 48 

Upper Mgeni ’257 Pipeline Umlaas Road (Phase 3) Cato Ridge Bifurcation 8.50 1000 Steel 135.90 25 

Upper Mgeni ’357 Pipeline Umlaas Road Point M 8.10 1600 Steel 347.00 11 

Upper Mgeni Eston-Umbumbulu Pipeline ’57 Pipeline (Phase 3) Eston Reservoir 16.10 600 Steel 48.93 24 

Upper Mgeni Eston-Umbumbulu Pipeline Eston Reservoir Umbumbulu 13.10 450 Steel 27.52 16 

Upper Mgeni Lion Park Pipeline Umlaas Road Reservoir Lion Park 8.60 160 Steel 3.48 47 

Upper Mgeni Lion Park Pipeline Umlaas Road Reservoir Lion Park 8.60 350 Steel 16.6 2.6 

Upper Mgeni Lion Park Pipeline Lion Park Consumers along  the ’53 Pipeline 4.60 90 HDPE 1.10 17 

Upper Mgeni Manyavu Pipeline Lion Park Manyavu 
1.00 
2.00 

13.00 

250  
160 
150 

uPVC 
uPVC 

Klambon 

8.50 
3.50 
3.10 

10 
10 
10 

* Capacity based on velocity of 2 m/s  
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(g) D.V. Harris Water Treatment Plant 

Raw water from Midmar Dam is conveyed under gravity to the D.V Harris WTP (Figure 7.35,  
Table 7.33) via the 1500 mm diameter ’51 Pipeline (Table 7.35). On route, the raw water passes 
through a raw water tunnel at Hilton (Table 7.28).  
 
The WTP has a design capacity of 110 Mℓ/day, but has accommodated peak demands of up to 
125 Mℓ/day in the past. There is no need to expand the plant because it is able to accommodate the 
maximum raw water available from Midmar Dam. The yield at a 99% assurance of supply at 
Midmar Dam, with MMTS 1 and MMTS 2, is 476 Mℓ/day. Midmar WTP will treat 376 Mℓ/day and 
the balance of 100 Mℓ/day will be treated at D.V. Harris WTP. 
 

 

Figure 7.35 D.V. Harris Water Treatment Plant. 

 
There is the option for a potable water supply from Midmar WTP through the ‘251 Pipeline into the 
clearwells of the plant. This serves as an emergency supply should there be planned or unplanned 
downtime at the plant. 
 
From the clearwells (Table 7.34) at the D.V. Harris WTP, potable water is supplied to the Clarendon 
and Claridge Reservoirs which feed the northern and eastern suburbs of The Msunduzi Municipality, 
Greater Wartburg and Table Mountain. The WTP also supplies potable water to the 
Umlaas Road Reservoir via the re-commissioned ‘53 Pipeline (Table 7.29) to feed areas within 
uMgungundlovu District Municipality and eThekwini Municipality. 
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Table 7.33 Characteristics of D.V. Harris WTP. 

WTP Name: D.V. Harris WTP 

System: Upper Mgeni System 

Maximum Design Capacity: 130 Mℓ/day (100 Mℓ/day Main Plant and 30 Mℓ/day Dissolved 
Air Flotation) 

Current Utilisation: 81 Mℓ/day  

Raw Water Storage Capacity: 0 Mℓ 

Raw Water Supply Capacity: 229 Mℓ/day 

Pre-Oxidation Type: Prechlorination 

Primary Water Pre-Treatment Chemical: Polymeric Coagulant 

Total Coagulant Dosing Capacity:  

Rapid Mixing Method: Hydraulic Jump 

Clarifier Type: Pulsator Clarifier 

Number of Clarifiers: 4 (Main Plant) 

Total Area of all Clarifiers: 1182 m2 (Main Plant) 

Total Capacity of Clarifiers: 81.2 Mℓ/day (Main Plant) 

Filter Type: Slow Sand Filters 

Number of Filters: 21 + 4 Dissolved Air Flotation 

Filter Floor Type  

Total Filtration Area of all Filters 827.82 m2 Main Plant 

Total Filtration Design Capacity of all Filters: 115 Mℓ/day Main Plant 

Total Capacity of Backwash Water Tanks: Backwash Water comes from Clearwell 1 – 1.38 Mℓ 

Total Capacity of Sludge Treatment Plant:  

Capacity of Used Washwater System:  

Primary Post Disinfection Type: Chloramination 

Disinfection Dosing Capacity:  

Disinfectant Storage Capacity:  

Total Treated Water Storage Capacity: 5.52 Mℓ (Note there is no on-site reservoir, only clearwells) 
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Table 7.34 Details of the D.V. Harris clearwells. 

System Reservoir Site Reservoir Name 
Capacity 

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni D.V. Harris WTP D.V. Harris Clearwells 5.52 Bulk 978.9 977.09 

 

Table 7.35 Pipeline details: ’51 Pipeline. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity  * 
(Mℓ/day) 

Age (years) 

Upper Mgeni ‘51 Pipeline Midmar Dam D.V. Harris WTP 10.80 1 300 Concrete 229.68 62 

* Based on a velocity of 2 m/s  
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(h) uMshwathi Sub-System 

The D.V. Harris WTP supplies the uMshwathi BWSS (Figure 7.36). This includes supply to the 
Wartburg and Table Mountain areas. Water is sold to The Msunduzi Municipality at the WTP and is 
then conveyed to Claridge Reservoir. At this point, the water is “bought back” from 
Msunduzi Municipality to supply Greater Wartburg. Another “buy back” point further downstream 
of Msunduzi Municipality’s infrastructure at Lower Glen Lyn supplies Table Mountain.  
 

(i) Table Mountain Supply 

Umgeni Water purchases water from The Msunduzi Municipality at the municipality’s 
Lower Glen-Lyn Break Pressure Tank. An off-take from the break pressure tank supplies the 
Table Mountain Pipeline (Table 7.36), which feeds the Table Mountain Reservoir (Table 7.36). From 
the Table Mountain Reservoir, potable water is supplied to the rural communities in Table Mountain 
within the uMgungundlovu District Municipality.  
 

(ii) ’69 Pipeline (Claridge Reservoir to Wartburg Reservoir) 

Umgeni Water’s Wartburg Pipeline, also known as the ‘69 Pipeline, supplies potable water to the 
Albert Falls, Wartburg, Cool Air, New Hanover, Dalton and Swayimane areas, as well as individual 
households en-route (Table 7.36). Water is currently conveyed between D.V. Harris WTP and 
Claridge Reservoir along a 6.7 km long 1 000 mm diameter steel pipeline, which is owned by 
The Msunduzi Municipality. Umgeni Water buys water back from The Msunduzi Municipality at 
Claridge Reservoir. Potable water from the Claridge Reservoir flows under gravity through the 
’69 Pipeline (see above) to the Wartburg Pump Station (Table 7.37). There are off-takes to 
Albert Falls, Mpolweni as well as private connections en-route. From the pump station, the 
’69 Pipeline continues as a rising main to the Wartburg Reservoir (Table 7.37).  
 
Phases 1, 2 and 3 of the uMshwathi Regional Bulk Water Supply Scheme (BWSS) 
(Section 7.5.2 (f)) have been completed and fully commissioned. A new 800mm diameter pipeline 
has been constructed (Phase 1) in parallel to the existing 300 mm diameter pipeline from Claridge 
Reservoir to Wartburg. Similarly, a new pump station has been constructed to boost pressure in this 
line.  The new pump station, named the Mpolweni Pump Station, was commissioned at the end of 
June 2019. The existing 300 mm diameter NB steel pipeline will be used as a back feed line from 
Wartburg Reservoir to supply the existing consumers along this line. Similarly, the existing 300 mm 
diameter NB steel section from Claridge Reservoir will be used to supply the existing consumers and 
the Albert Falls area.  
 

(iii) Wartburg Reservoir to Bruyns Hill Reservoir 

Bruyns Hill Reservoir (Table 7.38) is supplied via a 250 mm diameter steel pipeline from the 
Wartburg Reservoir. The pipeline is initially a gravity line to the Bruyns Hill Pump Station (Table 7.37) 
and then a 250 mm diameter rising main to the Bruyns Hill Reservoir. A new pump station at 
Wartburg Reservoir and a 450 mm diameter steel rising main have been commissioned and will 
meet current and the projected demands of the Bruyns Hill Supply System.  
 



 
 68 Figure 7.36 General layout of the uMshwathi Sub-System. 
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(iv) Wartburg to Dalton 

Wartburg Reservoir supplies Cool Air Reservoir via the Dingle Pump Station (Table 7.37). En-route it 
supplies Trustfeeds and New Hanover. A further pump station at Cool Air Reservoir pumps water to 
Dalton Reservoir (Table 7.38). 
 
Phase 2 of the uMshwati BWSS, which comprises the installation of a 700 mm diameter NB steel 
pipeline from Wartburg Reservoir to a newly constructed 10 Mℓ Reservoir and a new booster pump 
station has been completed and commissioned. 
 

(v) Dalton to Ozwathini  

Phase 3 of the uMshwati BWSS comprises the recently constructed 700 mm diameter NB steel 
pipeline from Dalton Reservoir to a 12 Mℓ Ozwathini Reservoir and a new booster pump station. The 
reservoir was completed at the end of August 2019. 
 
 There will be an off-take to the Efaye community and Montebello Hospital along this pipeline. 
 



 
 70 

Table 7.36 Pipeline details: Wartburg Sub-System. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity 
(Mℓ/day) 

Age 
(years) 

Upper Mgeni Table Mountain Pipeline Lower Glen Lyn BPT Table Mountain Reservoir 14.80 125 uPVC 2.12* 62 

Upper Mgeni 
Wartburg Pipeline 

(’69 Pipeline) 
Claridge Reservoir/Belfort 

Reservoir 
Wartburg Break Pressure Tank 

and Pump Station 
19.30 850 Steel 87** 4 

Upper Mgeni Wartburg Pipeline 
(’69 Pipeline) 

Wartburg Break Pressure 
Tank and Pump Station 

Wartburg Reservoir 6.80 850 Steel 87** 5 

Upper Mgeni Wartburg Pipeline Wartburg Reservoir 
Dingle Break Pressure Tank and 

Pump Station 
9.50 250/200 FC 8.50/5.40* 30 

Upper Mgeni Wartburg Pipeline Wartburg Reservoir 
Dingle Break Pressure Tank and 

Pump Station 
9.50 700 Steel 66 4 

Upper Mgeni Wartburg Pipeline 
Dingle Break Pressure 

Tank and Pump Station 
Cool Air Reservoir 13.90 160 FC 2.60*** 30 

Upper Mgeni Wartburg Pipeline Cool Air Reservoir 
Dalton Pump Station and 

Reservoir 
1.30 110 uPVC 1.64* 17 

Upper Mgeni Wartburg Pipeline 
Dingle Break Pressure 

Tank and Pump Station 
Cool Air Reservoir 13.90 700 Steel 66 4 

Upper Mgeni Wartburg Pipeline Cool Air Reservoir 
Dalton Pump Station and 

Reservoir 
1.30 700 Steel 66 4 

Upper Mgeni Wartburg Pipeline Dalton Reservoir Nondabula Reservoir 20 700 Steel 66 4 

Upper Mgeni Bruyns Hill Pipeline Wartburg Reservoir Bruyns Hill Pump Station 9.50 250 mPVC 8.49* 24 

Upper Mgeni Bruyns Hill Pipeline Bruyns Hill Pump Station 
Bruyns Hill Reservoir 

(decommissioned in 2012) 
3.69 250 uPVC 3.00***  

Upper Mgeni Bruyns Hill Pipeline Bruyns Hill Pump Station Bruyns Hill Reservoir 3.69 250 Steel 8.50 10 

Upper Mgeni Wartburg Pipeline 
Wartburg Break Pressure 

Tank 
Mpolweni  160 uPVC 3.48* 23 

Upper Mgeni Albert Falls Pipeline Wartburg Pipeline Thokozani Reservoir 10.30 200 uPVC 5.44* 18 

* Based on velocity of 2 m/s ** Restricted due to insufficient head *** Restricted due to pipe class 
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Table 7.37 Pump details: Wartburg Sub-System. 

System 
 

Pump Station Name 
 

Pump Set 

Pump Status 
Pump Description 

 
Supply From 

 
Supply To 

 

Static 
Head 
(m) 

 

Duty 
Head 
(m) 

 

Duty 
Capacity 
(Mℓ/day) 

 
Duty Standby 

Upper Mgeni Cool Air  Dalton Pump No 1   KSB:ETA 40-250/5 Cool Air Reservoir Dalton Reservoir 58.0 100.0 0.46 

Upper Mgeni Cool Air Dalton Pump No 2   KSB:ETA 40-250/5 Cool Air Reservoir Dalton Reservoir 58.0 100.0 0.46 

Upper Mgeni Bruyns Hill  Pump No 1   KSB:WKLN 80/2 Wartburg Bruyns Hill 43.0 184 1.63 

Upper Mgeni Bruyns Hill Pump No 2   KSB:WKLN 80/2 Wartburg Bruyns Hill 43.0 184 1.63 

Upper Mgeni Dingle  Pump No1   KSB:WL 65/7 Wartburg Cool-Air Reservoir 178 271 1.17 

Upper Mgeni Dingle Pump no 2   KSB:WL 65/7 Wartburg Cool-Air Reservoir 178 271 1.17 

Upper Mgeni Table Mountain  Pump No 1   KSB:ETA new 60-250 Lower Glen-Lyn 
Table Mountain 

Reservoir 
20.0 75.00 1.3 

Upper Mgeni Table Mountain Pump No 2   KSB:ETA new 50-250 Lower Glen-Lyn 
Table Mountain 

Reservoir 
20.0 75.00 1.3 

Upper Mgeni Table Mountain Pump No 3   KSB:F/A 50-250 Lower Glen-Lyn 
Table Mountain 

Reservoir 
20.0 75.00 1.3 

Upper Mgeni Old Wartburg   Pump  No  1   KSB:WKLn 5016 No Wartburg Pipeline Wartburg Reservoir 164.0 189.0 0.52 

Upper Mgeni Old Wartburg Pump  No  2   KSB:WKLn 5016 No Wartburg Pipeline Wartburg Reservoir 164.0 189.0 0.52 

Upper Mgeni New Wartburg Pump No 1   KSB:WL -100/4 Wartburg Pipeline Wartburg Reservoir 164.0 239.0 3.24 

Upper Mgeni New Wartburg Pump No 2   KSB:WL -100/4 Wartburg Pipeline Wartburg Reservoir 164.0 239.0 3.24 

Upper Mgeni Mpolweni  Pump No 1   Kiloskar SCT 300/77 Wartburg Pipeline Wartburg Reservoir 23.5 123 39 

Upper Mgeni Mpolweni Pump No 2   Kiloskar SCT 300/77 Wartburg Pipeline Wartburg Reservoir 23.5 123 39 

Upper Mgeni Mpolweni Pump No 3   Kiloskar SCT 300/77 Wartburg Pipeline Wartburg Reservoir 23.5 123 39 

Upper Mgeni Dingle Pump No 1   KSB Omega 300-700B Dalton Pipeline Dalton Reservoir 178 271 22.89 

Upper Mgeni Dingle Pump No 2   KSB Omega 300-700B Dalton Pipeline Dalton Reservoir 178 271 22.89 
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Table 7.38 Reservoir details: Wartburg Sub-System. 

System Reservoir Site Reservoir Name 
Capacity 

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Upper Mgeni Wartburg  Wartburg Reservoir 1 0.50 Distribution 963.5 958.4 

Upper Mgeni Wartburg  Wartburg Reservoir 2 1.50 Distribution 963.5 958.7 

Upper Mgeni Wartburg  Wartburg Reservoir 3 8.0 Distribution 963.5 956.2 

Upper Mgeni Belfort Claridge Reservoir 50.00 Distribution 940.3 931.6 

Upper Mgeni Bruyns Hill  Bruyns Hill Reservoir 1 0.40 Distribution 1006.0 1002.0 

Upper Mgeni Bruyns Hill  Bruyns Hill Reservoir 2 6.00 Distribution 1006.0 1002.0 

Upper Mgeni Cool Air Cool Air Reservoir 0.50 Distribution 1013.1 1008.3 

Upper Mgeni PMB East Table Mountain (Int) 0.10 Distribution 909.0 907.0 

Upper Mgeni Dalton Dalton 10 Distribution 1076.41 1067.01 

Upper Mgeni Ozwathini Ozwathini 12 Distribution 1052.0 1045.0 

 



 
 73 

(i) Lower Mgeni System 

The Lower Mgeni System (Figure 7.5 and Figure 7.6) serves the greater eThekwini Municipal area 
from lower Pinetown/KwaDabeka in the west, to Phoenix/Inanda/Verulam in the north, to the 
Durban seaboard in the east and to Amanzimtoti/KwaMakuta in the south. It also provides water to 
the northern coastal areas of Ugu District Municipality. The system derives its water resources from 
the uMngeni River, being fed from Nagle and Inanda Dams, which are supported by Albert Falls Dam, 
Midmar Dam and the MMTS.  
 
Water is treated at Umgeni Water’s Durban Heights WTP (Table 7.39) located in Westville, 
Wiggins WTP (Table 7.45) located in Cato Manor and Maphephethwa WTP (Table 7.50) located in 
the Inanda Dam area.  Umgeni Water sells water to eThekwini Municipality “at the fence” of these 
WTPs and thus does not own nor operate the bulk distribution pipelines downstream of these WTPs. 
However, operational and infrastructure changes within the eThekwini Municipality’s system, which 
is served by these WTPs, have a profound influence on the WTPs operational and infrastructure 
requirements. 
 
Continuous effort (Umgeni Water in collaboration with eThekwini Municipality) has gone into 
optimising the overall efficiency of the distribution system to share the load better between the two 
large WTPs. One example of these initiatives has involved the transfer of demand from areas 
previously supplied from Durban Heights WTP onto Wiggins WTP. This demand transfer commenced 
in January 2005 and involved the transfer of 40 - 60 Mℓ/day onto Wiggins WTP. 
 
Durban Heights WTP has a rated capacity of 615 Mℓ/day.  The primary raw water source for the WTP 
is Nagle Dam, which has limited storage and is in turn supplied from Albert Falls Dam located on the 
uMngeni River.  Raw water is conveyed from Nagle Dam to Durban Heights WTP via two systems 
comprising a series of siphons and gravity tunnels.  System 1, Nagle Aqueducts 1 and 2, comprises 
11 tunnels (14.57 km) which are inter-connected by siphons (29.7 km) with a capacity of 
260 Mℓ/day.  System 2, Nagle Aqueducts 3 and 4 comprises 6 tunnels (21.3 km) which are 
inter-connected by siphons (15.4 km) with a capacity of 440 Mℓ/day.   
 
Durban Heights WTP is primarily gravity-fed with raw water from Nagle Dam via Aqueducts 1 to 4 as 
shown in Figure 7.37 and detailed in Table 7.40, Table 7.41 and Table 7.42. Aqueducts 1 to 4 have a 
total design capacity of 700 Mℓ/day at a total head of 404 metres above sea level (mASL), which is 
the top water level (TWL) of Nagle Dam. 
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Table 7.39 Characteristics of the Durban Heights WTP. 

WTP Name: Durban Heights WTP 

System: Lower Mgeni System 

Maximum Design Capacity: 615 Mℓ/day 

Current Utilisation: 506 Mℓ/day 

Raw Water Storage Capacity: 0 Mℓ 

Raw Water Supply Capacity: 710 Mℓ/day 

Pre-Oxidation Type: Pre-chlorination 

Primary Water Pre-Treatment Chemical: Polymeric Coagulant 

Total Coagulant Dosing Capacity: Other 

Rapid Mixing Method: Hydraulic Jump 

Clarifier Type: Pulsator Clarifier 

Number of Clarifiers: 18 

Total Area of all Clarifiers: 6580 m2 

Total Capacity of Clarifiers: 611 Mℓ/day 

Filter Type: Constant Rate Rapid Gravity Filters 

Number of Filters: 100 

Filter Floor Type Plate Design 

Total Filtration Area of all Filters 6227 m2 

Total Filtration Design Capacity of all Filters: 615 Mℓ/day 

Total Capacity of Backwash Water Tanks: 2326 m3 

Total Capacity of Sludge Treatment Plant: 30 000 kg/day of thin sludge 

Capacity of Used Washwater System: 25.2 Mℓ/day 

Primary Post Disinfection Type: Chlorine gas 

Disinfection Dosing Capacity:  

Disinfectant Storage Capacity: 24 ton 

Total Treated Water Storage Capacity: 506 Mℓ 
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Raw water can be supplemented to Durban Heights WTP via the Inanda Pump Station through a 
1 100 mm diameter NB steel pipeline connecting onto Aqueduct 1 and through the Durban Heights 
Shaft Pump Station which pumps water from the Wiggins Aqueduct (Figure 7.37). 
 

Figure 7.37 Layout of the Central Supply System. 

 

INANDA DAM 

DURBAN HEIGHTS 
WTP 

INANDA  
PUMP  
STATION 

WIGGINS AQUEDUCT 

AQUEDUCTS 3 & 4 

DURBAN HEIGHTS 
SHAFT 

PUMP STATION 

WIGGINS WTP 

AQUEDUCTS 1 & 2 

NAGLE DAM 



 
 76 

Table 7.40 Tunnel details: Nagle Aqueduct System (Aqueduct 1 and 2). 

System Name 
Total 

Length 
(m) 

Height 
(m) 

Radius 
(m) 

Lining 
Year 

Constructed 
Transition Semi-Arc 

Lower Mgeni 

Nagle Aqueduct 1 & 2 - Tunnel T1 533 1500 990 concrete lined 

1949 & 1957 

 
 

Nagle Aqueduct 1 & 2 - Tunnel T2 296 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T3 861 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T4 232 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T5 3995 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T6 2243 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T7 1682 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T8 996 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T9 1246 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T10 1751 1500 990 concrete lined 

Nagle Aqueduct 1 & 2 - Tunnel T11 735 1500 990 concrete lined 
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Table 7.41 Tunnel details: Nagle Aqueduct System (Aqueduct 3 and 4). 

System Name 
Total 

Length (m) 
Height 

(m) 
Radius 

(m) 
Lining 

Year 
Constructed 

Transition Semi-Arc 

Lower Mgeni 

Nagle Aqueduct 3 & 4 - Umzwempi Tunnel T1 
 

254 

1505 1302 

concrete lined - full 

1967 & 1972 

 
 

245 
concrete lined - 

partial 

Nagle Aqueduct 3 & 4 - Umbava Tunnel T2 
Nagle Aqueduct 3 & 4 - Ngabayena Tunnel T2 
Nagle Aqueduct 3 & 4 - Janokwe Tunnel T2 
Nagle Aqueduct 3 & 4 - Shangase Tunnel T2 
Nagle Aqueduct 3 & 4 - Ensutha Tunnel T2 

1940 

1505 1302 

concrete lined - full 

2866 
concrete lined - 

partial 

Nagle Aqueduct 3 & 4 - Mkhizwane Tunnel T3 
Nagle Aqueduct 3 & 4 - Nokwenzewa Tunnel T3 

562 

1746 978 

concrete lined - full 

  

3114 
concrete lined - 

partial 

Nagle Aqueduct 3 & 4 - Amabedhlana Tunnel T4 
Nagle Aqueduct 3 & 4 - Showe Tunnel T4 

1350 

1505 1302 

concrete lined - full 

3281 concrete lined - 
partial 

Nagle Aqueduct 3 & 4 - Langefontein Tunnel T5 

1257 

1505 1302 

concrete lined 
 

3585 
concrete lined - 

partial 

Nagle Aqueduct 3 & 4 - Kraanskloof Tunnel T6 

1210 

1505 1302 

concrete lined 

1677 
concrete lined - 

partial 

Note: Tunnel 3 has a different cross section shape to tunnels 1, 2, 4, 5 and 6  
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Table 7.42 Siphon Pipeline details: Nagle Aqueducts. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity   
(Mℓ/day) 

Age (years) 

Lower Mgeni Aqueduct 1  Nagle Dam Durban Heights WTP 29.7 900 Steel 100 72 

Lower Mgeni Aqueduct 2 Nagle Dam Durban Heights WTP 29.7 1 000 PCP and Steel 160 64 

Lower Mgeni Aqueduct 3 Nagle Dam Durban Heights WTP 15.4 1 400 PCP 220 54 

Lower Mgeni Aqueduct 4 Nagle Dam Durban Heights WTP 15.4 1 400 PCP 220 49 

 

Table 7.43 Reservoir details: Durban Heights WTP. 

System Reservoir Site Reservoir Name 
Capacity  

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Lower Mgeni Durban Heights  Reservoir 1 45 Bulk 264.84 259 

Lower Mgeni Durban Heights Reservoir 2 100 Bulk 272 265 

Lower Mgeni Durban Heights Reservoir 3 343 Bulk 272 247 

Lower Mgeni Durban Heights Dunkeld Reservoir* 9 Bulk 264.84 259 

* Owned by EWS 

Table 7.44 Pump details: Durban Heights WTP. 

System 
 

Pump Station Name 
 

Number of Pumps 
Pump Description 

 
Supply From 

 
Supply To 

 

Static Head 
(m) 

 

Duty Head 
(m) 

 

Duty Capacity 
(Mℓ/day) 

 
Number of 

Duty Pumps 
Number of 

Standby Pumps 

Lower Mgeni 
Durban Heights Booster 

Pump Station 
4 1 KSB Omega 200-670 Durban Heights 

eThekwini Northern 
Aqueduct 

104 35 110 

Lower Mgeni 
Durban Heights Shaft Pump 

Station 
3 1 

Sulzer Bbk 620-022  
4 stage 

Wiggins Aqueduct  Durban Heights WTP 152 180 50 

Lower Mgeni Inanda Pump Station 3 1 Sulzer SM 303-800 Inanda Dam Durban Heights WTP 140 200 50 
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Table 7.45 Characteristics of the Wiggins WTP. 

WTP Name: Wiggins WTP 

System: Lower Mgeni System 

Maximum Design Capacity: 350 Mℓ/day 

Current Utilisation: 290 Mℓ/day 

Raw Water Storage Capacity: 0 Mℓ 

Raw Water Supply Capacity: 350 Mℓ/day 

Pre-Oxidation Type: Ozone 

Primary Water Pre-Treatment Chemical: Polymeric Coagulant 

Total Coagulant Dosing Capacity: Polymeric Coagulant 

Rapid Mixing Method: Hydraulic Jump 

Clarifier Type: Pulsator Clarifier 

Number of Clarifiers: 4 

Total Area of all Clarifiers: 3980 m2 

Total Capacity of Clarifiers: 360 Mℓ/day 

Filter Type: Constant Rate Rapid Gravity Filters 

Number of Filters: 24 

Filter Floor Type Monolithic 

Total Filtration Area of all Filters 6688 m2 

Total Filtration Design Capacity of all Filters: 350.16 Mℓ/day 

Total Capacity of Backwash Water Tanks:  

Total Capacity of Sludge Treatment Plant:  

Capacity of Used Washwater System: 2.78 Mℓ/day 

Primary Post Disinfection Type: Hypochlorite 

Disinfection Dosing Capacity: 240 ℓ/hr 

Disinfectant Storage Capacity:  

Total Treated Water Storage Capacity: 120 Mℓ 

 
Wiggins WTP is primarily gravity-fed with raw water from Inanda Dam via the Wiggins Aqueduct 
(Figure 7.37 and Table 7.46 and Table 7.47). The Wiggins Aqueduct has a total design capacity of 
350 Mℓ/day at a total head of 147 mASL, which is the top water level (TWL) of Inanda Dam. 
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Table 7.46 Tunnel details: Inanda-Wiggins Aqueduct System. 

System Name 
Total 

Length 
(m) 

Height (m) 
Radius 

(m) 
Lining 

Year 
Constructed 

Transition Semi-Arc 

Lower 
Mgeni 

Inanda Wiggins Aqueduct - Emolweni Tunnel 5320 1350 1220 steel lined 1993 

 

 
 
 

 

Lower 
Mgeni 

Inanda Wiggins Aqueduct - Clermont Tunnel 5400 1350 1220 steel lined 1993 

Lower 
Mgeni 

Inanda Wiggins Aqueduct -  Reservoir Tunnel 2560 1350 925 steel lined 1984 

Lower 
Mgeni 

Inanda Wiggins Aqueduct - University Tunnel 1040 1350 925 steel lined 1984 

Lower 
Mgeni 

Inanda Wiggins Aqueduct - Sherwood Tunnel 3350 1350 925 steel lined 1984 

 

Table 7.47 Pipeline details: Inanda-Wiggins Aqueduct. 

System Pipeline Name From To 
Length 

(km) 
Nominal Diameter 

(mm) 
Material 

Capacity   
(Mℓ/day) 

Age (years) 

Lower Mgeni 
Inanda Wiggins 

Aqueduct 
Inanda Dam Durban Heights WTP 11.8 2620 Steel 550 29 

Lower Mgeni Inanda Wiggins 
Aqueduct 

Durban Heights WTP Wiggins WTP 5.9 2315 Steel 350 37 
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Table 7.48 Reservoir details: Wiggins WTP. 

System Reservoir Site Reservoir Name 
Capacity  

(Mℓ) 
Reservoir Function 

TWL 
(mASL) 

FL 
(mASL) 

Lower Mgeni Wiggins  Reservoir 1 120 Bulk 103 96.6 

 

Table 7.49 Pump details: Wiggins WTP. 

System 
 

Pump Station Name 
 

Number of Pumps 
Pump Description 

 
Supply From 

 
Supply To 

 

Static Head 
(m) 

 

Duty Head 
(m) 

 

Duty Capacity 
(Mℓ/day) 

 
Number of 

Duty Pumps 
Number of 

Standby Pumps 

Lower Mgeni 
Wiggins High Lift Pumps 

(small) 
2 1 

APE 300-300-370 
HMNA 

Wiggins WTP 
Ridge 

Reservoir/Lamont 
Reservoir 

31 130 28 

Lower Mgeni Wiggins High Lift Pumps (big) 1 1 
APE Model 6920 

 5-stage 
Wiggins WTP  

Ridge 
Reservoir/Lamont 

Reservoir 
31 130 108 
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Table 7.50 Characteristics of the Maphephethwa WTP. 

WTP Name: Maphephethwa WTP 
(upgrade commissioned in December 2015) 

System: Lower Mgeni System 

Maximum Design Capacity: 5 Mℓ/day 

Current Utilisation: 3.7 Mℓ/day 

Raw Water Storage Capacity: None 

Raw Water Supply Capacity: 5.3 Mℓ/day 

Pre-Oxidation Type: Chlorine 

Primary Water Pre-Treatment Chemical: Aluminium Sulphate 

Total Coagulant Dosing Capacity: 250 kg/day at 50 mg/ℓ (maximum) 

Rapid Mixing Method: Flow over weirs 

Clarifier Type: Circular clarifiers with mechanical sludge scrapers 

Number of Clarifiers: 2 

Total Area of all Clarifiers: 226 m2 

Total Capacity of Clarifiers: 5 Mℓ/day 

Filter Type: Rapid Gravity Filters 

Number of Filters: 4 

Filter Floor Type Monolithic 

Total Filtration Area of all Filters 50 m2 

Total Filtration Design Capacity of all Filters: 5 Mℓ/day 

Total Capacity of Backwash Water Tanks: 195 m3 

Total Capacity of Sludge Treatment Plant: 5 Mℓ/day 

Capacity of Used Washwater System: 11.7 m3/day 

Primary Post Disinfection Type: Gaseous Chlorine 

Disinfection Dosing Capacity: 1.5 kg/hr 

Disinfectant Storage Capacity: 70 kg cylinders with automatic changeover 

Total Treated Water Storage Capacity: 2.5 Mℓ 
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7.3.2 Status Quo and Limitations of the Mgeni System 

(a) Overview 

The current demand off the Upper Mgeni System is approximately 356 Mℓ/day. Figure 7.38 
illustrates the distribution of this demand between the three WSAs.  
 

 
 

 

Figure 7.38 Distribution of Demands in Upper Mgeni per WSAs (October 2020). 

 
Over recent years, eThekwini Municipality has made an effort into optimising the operation of its 
distribution systems that are served by the Lower Mgeni System. Amongst other things, this has led 
to them implementing new infrastructure in order to undertake a load shifting exercise.  
 
eThekwini Municipality’s Western Aqueduct project, which is expected to be fully commissioned in 
2019, will represent the most significant of these load-shifting operations. The intention is for those 
areas currently being served under pumping from the Lower Mgeni System (viz. from 
Durban Heights WTP) to be transferred onto the Upper Mgeni System, and served under gravity 
from Midmar WTP via the Western Aqueduct (WA). These areas include Greater Inanda, 
KwaDabeka, Mt Moriah and Pinetown South. Further to this, eThekwini Municipality plans to link the 
WA into their Northern Aqueduct thereby extending this supply to the municipality’s northern areas 
as far as the Dube TradePort Development Zone. Whilst this measure will free up additional capacity 
within the Lower Mgeni System, which can then be redirected elsewhere within 
eThekwini Municipality, it does place considerable additional load on much of Umgeni Water’s 
infrastructure in the Upper Mgeni System. This includes the ’57, ’61 and ‘251 Pipeline systems, 
Midmar WTP, and ultimately on the water resources available from Midmar Dam (Section 7.2.3 (a)). 
The augmentation of the ’57 Pipeline (completed in 2011) and the ’61 pipeline (commissioned in 
2014) were undertaken in order to provide sufficient capacity in this portion of the supply network 
to meet the required demands of the WA.  
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With the completion of the second phase of the MMTS (Section 7.2.3 (a)), the 99% assured yield of 
the Mgeni System, at Midmar Dam, has increased from 322.5 Mℓ/day (117.7 million m3/annum) to 
476.2 Mℓ/day (173.8 million m3/annum).  However, even an increased yield at Midmar Dam will be 
insufficient to support the proposed full Western Aqueduct load shift for any significant period of 
time, and further water resource developments will be required to serve the increasing demand of 
eThekwini Municipality. However, additional water resource developments within the Mooi-Mgeni 
system are not considered to be beneficial as this catchment is now considered fully utilised. An 
alternative water resource option that is currently being investigated is the uMkhomazi Water 
Project (uMWP) (Section 7.5.2 (a)) which would transfer raw water from the uMkhomazi River to a 
WTP near Baynesfield, with potable water then being supplied to the Umlaas Road area to feed into 
the ’57 Pipeline and subsequently into the WA. A detailed feasibility study of the uMWP is now 
complete and an EIA is being undertaken for the project. The earliest that it is envisaged that the 
scheme could be completed and operational is 2026.  
 
Midmar Dam’s yield has now been maximised following the completion of phase 2 of the MMTS. It is 
prudent that all future bulk distribution infrastructure upgrades within the Upper Mgeni System 
(Midmar WTP - Umlaas Road) be limited to the water resources capacity that Midmar Dam can 
support (bearing in mind that Midmar Dam must also contribute to the water resource requirements 
downstream of it).  
 
An assessment was undertaken in 2014 to determine the “load shift potential from the Lower Mgeni 
System to the Upper Mgeni System” (Section 7.2.2 (e)). EWS have requested that Umgeni Water 
provide additional water to Umbumbulu to satisfy future demand growth and it has been agreed, 
with EWS, that this additional demand will decrease the availability of water at Point ‘M’. The total 
available for eThekwini Municipality along the WA with the load shift to Umbumbulu Reservoir is an 
initial 173.57 Mℓ/day in 2019 decreasing to 70.38 Mℓ/day by 2030.  
 
As mentioned in Section 7.2.2 (e), only 330 Mℓ/day is available through the ’61 System after the 
tunnel. Significant infrastructure costs would have to be incurred to overcome this hydraulic 
constraint, and taking into account the water resource constraint mentioned above, this upgrade is 
not considered practical.  
 
Hence, the water available to meet demands downstream of Umlaas Road Reservoir is limited until 
such time as the uMWP is commissioned. Further to this, the available water for 
eThekwini Municipality will decrease over time as the demands upstream of the Umlaas Road 
Reservoir increase. The full WA load shift requirement will not be accommodated by the 
Upper Mgeni System until the uMWP is commissioned. 
 

(b) Midmar Water Treatment Plant 

The demand placed on the Midmar Water Treatment Plant, over the past few years, is presented in 
Figure 7.39. Forecast sales are shown on the same figure.  The current average WTP production is 
approximately 290.92 Mℓ/day. 
 
The steep growth in demand is because of Msunduzi Municipality’s demand along the ’61 Pipeline 
Supply System exceeding the projected demand. Also, eThekwini Municipality are in the process of 
final commissioning of the Western Aqueduct and have requested that Umgeni Water supply the 
maximum of 200 Mℓ/day during commissioning and thereafter 187 Mℓ/day as projected. 
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An analysis of daily historical production (November 2019 to October 2020) of the Midmar WTP is 
presented in Figure 7.40.  It shows that for 19.2 % of the time the WTP was being operated above 
the optimal operating capacity.  The 19.2 % is based on the upgraded capacity of 395 Mℓ/day 
compared to the previous period where the plant operated above 97 % of the 275 Mℓ/day capacity 
(before the upgrade).  The plant did not, at any stage, operate above its design capacity. This is as a 
result of the plant having been upgraded to a design capacity of 395 Mℓ/day.  
 
 

Figure 7.39 Water demand from Midmar WTP. 
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Figure 7.40 Analysis of historical production at Midmar WTP (November 2019 to 
October 2020). 

 

(c) Howick-North Sub-System 

(i) Mill Falls Pump Station to Howick-North Reservoirs 

The Howick North Reservoir Complex (6.6 Mℓ) functions as a terminal reservoir under the current 
operating conditions. With the current average demand at 5.2 Mℓ/day, the reservoir does not have 
enough storage to meet its 48 hour storage requirement. A new reservoir, at a higher level, is 
proposed, to supply future developments. This reservoir, which needs to be constructed by 
uMgungundlovu District Municipality, will be supplied from the Howick-North Reservoir Complex. 
The Howick-North Reservoir Complex will thereafter become a distribution reservoir. 
 
The pumps at Mill Falls and the pipeline to the reservoir were recently upgraded and hence there is 
sufficient capacity in this infrastructure for the foreseeable future.  
 

(d) Howick-West Sub-System 

(i) Mill Falls Pump Station to Howick-West Reservoir 

The pump station and pipeline to Howick-West Reservoir have adequate capacity to serve the 
long-term demands on Howick-West Reservoir. 
 

(ii) Howick-West Reservoir to Groenekloof Reservoir 

The Howick-West Reservoir (16.5 Mℓ) serves as a distribution reservoir with bulk supply lines to 
Groenekloof and Mpophomeni Reservoirs, and with direct supply into the Howick-West reticulation 
network. The current demand on this reservoir is approximately 45.34 Mℓ/day. 
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Water is pumped from the Howick-West Reservoir to Mpophomeni Reservoir (an 
uMgungundlovu District Municipality reservoir). Off-takes from this pumping main have the effect of 
continuously changing the system curve which affects the duty point of the pumps. 
 
uMngeni Local Municipality has planned a 1500 unit low cost housing development adjacent to 
Mpophomeni. This development will be phased with the first 500 units expected to be occupied in 
mid-2019. Phase 1 will result in a 300 kℓ/day increase in demand which will cause the current 
demand to exceed the capacity of the Mpophomeni pipeline. New infrastructure will be required to 
meet the future demands.  
 

(iii) Groenekloof Reservoir Supply 

The 17.3 Mℓ Groenekloof Reservoir serves as a balancing reservoir for Vulindlela, Sweetwaters and 
Blackridge.  The current demand out of Groenekloof Reservoir is 35.07 Mℓ/day. This demand is 
expected to increase to 45 Mℓ/day by 2030 when 24 Mℓ of storage will be required 
(Section 7.4.2 (h)).  The high lift pumps to Vulindlela Reservoirs 2-5 have a capacity of approximately 
22 Mℓ/day which is adequate to meet the current demand of 19.84 Mℓ/day.  
 
The high lift pump impellers were upgraded and this has increased the pumping capacity to 
accommodate the current demand. The high lift pumps are planned to be upgraded to 45 Mℓ/day to 
match the ultimate capacity of the pipeline.  The augmentation of the current Vulindlela Supply 
system is at detailed design stage.  
 

(iv) Blackridge Reservoir Supply 

The current demand from the Blackridge Reservoir is approximately 2.05 Mℓ/day. The capacity of 
the reservoir is 2.2 Mℓ. The reservoir functions as a terminal reservoir that should ideally have 48 
hours of storage (2.88Mℓ). This is a reticulation requirement and the responsibility for the upgrade, 
therefore lies with the Municipality. 
 

(e) Midmar WTP to Umlaas Road Sub-System 

(i) ‘251 Pipeline: Midmar WTP to D.V. Harris Off-Take  

Due to limiting head conditions in the upper portion of the ‘251 Pipeline, the maximum flow 
obtainable through this pipeline is 330 Mℓ/day. Augmentation of all pipeline elements downstream 
of the ‘251 Pipeline should therefore be based on a maximum available flow of 330 Mℓ/day. 
 

(ii) Clarendon Reservoir 

The current demand from Clarendon Reservoir is approximately 18.58 Mℓ/day. The capacity of the 
reservoir is 25 Mℓ. The reservoir functions as a terminal reservoir which should have 48 hours of 
storage. The reservoir should therefore be upgraded to minimise risk. This is a reticulation 
requirement and the responsibility to provide this storage requirement lies with the Municipality. 
 

(iii) ’61 Pipeline: D.V. Harris to World’s View Reservoir 

This section of pipeline has been augmented to accommodate the maximum flow of 330 Mℓ/day. 
The Worlds View reservoir has two 40 Mℓ compartments and the current throughput is 
approximately 182 Mℓ/day.  
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(iv) ’61 Pipeline: World’s View Reservoir to ED2 

This dedicated pipeline serving The Msunduzi Municipality has sufficient capacity to satisfy the 
growing annual average daily demand (AADD).  For a peak flow of 1.3 x AADD the pipeline could 
reach its capacity by 2030. However, with the proposed interlinking of the two ’61 pipelines and the 
anticipated relief from the ’61 Pipeline of the WA demand, once the uMWP is commissioned, the 
current pipeline capacity is considered adequate. 
 

(v) ’61 Pipeline: ED2 to Umlaas Road Reservoir 

The Msunduzi Municipality intends expanding its low income housing in the Shenstone/Ambleton 
area. These developments will be supplied with potable water from the ED4 off-take. It is therefore 
expected that the increase in demand at this point will be in the region of 1.5% annually over the 
next 5 years. Further downstream of the ED4 off-take is the tie-in to the Richmond pipeline. This 
pipeline has placed a further demand of 13.7 Mℓ/day (year 2030) on this section of pipeline.  
 
A 1300 mm diameter pipeline was constructed, from ED2 to the Richmond off-take in 2012 to 
augment the 800 mm diameter pipeline. This will ensure adequate capacity for growth in demand 
towards 2030 when the uMWP is commissioned. 
 

(vi) ED4 to Umlaas Road 

The duel 61’ Pipelines from ED4 to Umlaas Road have sufficient capacity to supply the current and 
future needs of the Umlaas Road Demand Zone. The demand at this zone will decrease once the 
uMWP is commissioned.  
 

(vii) Ashburton Supply 

The average flow in this pipeline is currently 1.57 Mℓ/day. This system has sufficient capacity for the 
short and medium terms. 
 

(viii) Thornville / Hopewell Supply 

The average demand through this pipeline is currently 2.9 Mℓ/day.  Thornville Reservoir is now 
supplied from the Richmond pipeline via the Lilliefontein Reservoir and the existing Thornville Pump 
Station only supplies the area of Thornville when the operational need exists. When the Thornville 
Pump Station is not operational then the rising main from the ’61 Pipeline to Thornville operates as a 
back-feed gravity main. 
 

(ix) ’53 Pipeline: D. V. Harris WTP to Umlaas Road Reservoir 

This pipeline currently supplies approximately 25 Mℓ/day to Umlaas Road Reservoir. This ageing 
pipeline has an operational history of frequent bursts and caution has to be taken to not exceed the 
current “safe load carrying capacity” of 35 Mℓ/day. 
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(f) Umlaas Road Sub-System 

The current demand at Umlaas Road Reservoir is 168.0 Mℓ/day. The reservoir serves primarily as a 
distribution reservoir, supplying reservoirs in Mkhambathini Municipality and eThekwini 
Municipality.  
 

(i) ’57 Pipeline 

The existing 800 mm diameter pipeline serves a minimal demand in Camperdown. The combined 
capacity of the 1000mm diameter and the new 1600 mm diameter pipeline is 485 Mℓ/day, which is 
sufficient to satisfy the future demands of the WA. 
 

(ii) Eston/Umbumbulu Pipeline  

The capacity of this pipeline is restricted to 15 Mℓ/day due to the ground level profile along the 
pipeline route. The flow is restricted to ensure that the hydraulic grade line is at least 20 m above a 
high point at Stoney Ridge. The current flow in this pipeline is 16.69 Mℓ/day. uMgungundlovu 
District Municipality supplies the Greater Eston area with potable water from this pipeline. EWS 
have requested that Umgeni Water provide additional water to Umbumbulu to satisfy future 
demand growth in the area. This demand growth will be because of planned commercial and 
residential developments at Umbumbulu as well as a load shed of a portion of Adams Mission onto 
the Umbumbulu Reservoir. This means that the capacity of this pipeline is insufficient to meet the 
current demands. Umgeni Water is in the process of implementing the Umbumbulu Booster Pump 
Station as a short-term solution to meet the rapid growth in demand. 
 

(iii) Lion Park / Manyavu Pipeline 

The current demand on this pipeline is approximately 3.35 Mℓ/day. Umgeni Water constructed a 
pipeline from an off-take on the Lion Park Pipeline to serve the Manyavu community (circa 2007). 
The Manyavu demand is expected to grow to about 6 Mℓ/day by 2040. Umgeni Water has recently 
augmented the Lion Park Pipeline by constructing a new 350 mm diameter steel pipeline to ensure 
the sustainability of the supply to this area.  
 

(g) D.V. Harris Water Treatment Plant 

The demand on the plant is made up of supply to the Msunduzi and uMshwathi Municipalities, as 
well as a supply to the Umlaas Road Reservoir via the ’53 Pipeline. The supply through the 
’53 Pipeline varies between 15 to 25 Mℓ/day depending on the operational requirements at 
Umlaas Road Reservoir. While Clarendon can be supplied from the Midmar WTP, the current 
operating rule is to supply Clarendon Reservoir from D.V. Harris WTP to maximise the availability on 
the ‘251 pipeline to serve the Umlaas Road Sub-System. Due to the configuration of the ’61 Pipelines 
between D. V. Harris WTP and Clarendon Reservoir (Figure 7.32), it is expected that 
Clarendon Reservoir will have to be fed from Midmar WTP in 2021. The demand on the plant will be 
reduced if the ’53 Pipeline is decommissioned when the uMWP is commissioned towards the year 
2028. D.V. Harris WTP will therefore not have to be upgraded in the short to medium term.  
 
The demand placed on the plant over the past few years is presented in Figure 7.41. Projected sales 
over the next year are also shown in the same figure. The current production at the plant is 
approximately 81 Mℓ/day. 
 



 
 90 

The uMshwati BWSS has now been fully commissioned. The demand is expected to increase as new 
water is supplied to the areas of Cool Air, Dalton and Swayimana. Plans are in place to supply the 
Efaye and Oswathini areas by retrofitting the existing network to ensure a sustainable supply of 
potable water in these areas whilst the secondary bulk supply system is being implemented. 
 
 

 
 
   

Figure 7.41 Water demand from D. V. Harris WTP. 

 
An analysis of daily historical production (November 2019 to October 2020) of the D.V. Harris WTP is 
presented in Figure 7.42.  It shows that for 92.52% of the time the WTP was being operated above 
the optimal operating capacity when compared to 89.62% over the previous year. The plant 
operated above design capacity for 18.5% of the time compared to 14.46% in the previous year.  This 
is because of significant demand increases along the Msunduzi Municipality Supply System as well as 
the increase in demand along the now commissioned uMshwathi BWSS. 
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Figure 7.42 Analysis of historical production at D.V. Harris WTP (November 2019 to 
October 2020). 

 

(h) uMshwathi Sub- System 

(i) Msunduzi Supply 

The current supply to Msunduzi is approximately 49.7Mℓ/day. Apart from infill residential 
development, no major developments are planned that will impact substantially on the storage 
requirement at Claridge Reservoir. 
 

(ii) ’69 Pipeline: Claridge Reservoir to Wartburg Reservoir 

The ’69 Pipeline has recently been upgraded to supply the uMshwathi Municipality and the western 
areas of iLembe District Municipality. This pipeline has been fully commissioned and the “old” 
pipeline is systematically being decommissioned. The total demand through the system at present is 
13.9 Mℓ/day. 
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(iii) Wartburg Reservoir to Bruyns Hill Reservoir 

The Wartburg Reservoir functions primarily as a bulk reservoir for the Bruyns Hill and 
Cool Air Reservoirs. To function as a bulk reservoir, it should have 15 hours of the AADD supply to 
Cool Air and Bruyns Hill Reservoirs.  
 
Water demands from the Swayimane area have consistently increased over the years. This growth is 
expected to continue with the planning of further low cost housing in the area. iLembe District 
Municipality has also requested a supply to its Southern Ndwedwe region from Bruyns Hill.  
 
The pipeline from Bruyns Hill Pump Station to Bruyns Hill Reservoir has been upgraded to a 250 mm 
diameter steel pipe which has a capacity of 8.5 Mℓ/day. There is, however, a hydraulic constraint 
between Wartburg Reservoir and Bruyns Hill Pump Station. The supply from Wartburg Reservoir to 
Bruyns Hill Pump Station has been completed and can now support this new demand node. The 
storage capacity at Bruyns Hill Reservoir has been increased and should be adequate for the next 20 
years. 
 

(iv) Wartburg Reservoir to Dalton Reservoir 

The supply pipelines from Wartburg Reservoir to Dalton are adequate for the current demand. 
Phases 2 and 3 of the uMshwathi BWSS are complete and have now been commissioned.  
 

(i) Durban Heights Water Treatment Plant 

Construction of the 400 Mℓ/day Western Aqueduct (WA) has now been commissioned by eThekwini 
Municipality (excluding Contract 5, which has been postponed to 2025).  Sub-systems supplied from 
Durban Heights WTP and which are planned to be transferred to the WA include: Outer and Inner 
West, Tshelimnyama, Pinetown, Kwadabeka, Ntuzuma and Mzinyathi. Water currently available 
from Point M to the WA, based on the 1:100 year yield from the Mgeni system, is approximately 
200 Mℓ/day until the proposed uMkhomazi Water Project (uMWP) is commissioned 
(Section 7.4.2 (a)).   
 
eThekwini Municipality plan to transfer the demands off Durban Heights WTP and onto the 
proposed Western Aqueduct. However, until the uMWP has been commissioned, Durban Heights 
WTP will need to continue to supply Pinetown with 50 Mℓ/day and a minimum pumping of 
30 Mℓ/day to Ntuzuma.  No significant reduction in sales has occurred since the Western Aqueduct 
was commissioned in 2019.  The estimated reduction in demand on Durban Heights was forecast to 
be approximately 20 Mℓ/day. 
 
The approximate 20 Mℓ/day that was to be freed up would have been utilised to meet the 
increasing demands of other nodes along the extension of the Northern Aqueduct.  These include 
the demands of new housing developments in the Verulam/Tongaat area, Grange and that of the 
proposed Dube TradePort.  
 
An analysis of historical production for the Durban Heights WTP (November 2019 to October 2020) is 
presented in Figure 7.43, and shows that for 88.0% of the time the WTP was being operated above 
the optimal operating capacity (80% of design capacity) and 0% of the time the WTP was operated at 
above design capacity.  The previous year Durban Heights WTP was operating above the optimal 
operating capacity for 65.7% of the time. This indicates an increase in demand from the WTP over 
the last year and may be attributed to growth in NRW.  
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Figure 7.43 Analysis of historical production at Durban Heights WTP from 
November 2019 to October 2020. 

 
The proposed developments and associated demand, as a result of these developments, within the 
eThekwini area of supply, were discussed with the municipality during August 2020.  The subsequent 
demand projection scenario was based on a hybrid demand projection taking into consideration the 
full utilisation of the Western Aqueduct, onset of the COVID-19 pandemic, as well as organic growth 
in the existing demands.  A year-on-year increase in demand of 2.0% is expected and includes the 
anticipated 0.6% actual development and 1.4% annual population growth.  WC/WDM initiatives 
were deemed to have a low to medium outlook of making any significant impact over the ensuing 
two years.  The forecast upward trend of the 12-month moving average is illustrated in Figure 7.44. 
 
Demand for the 2019/2020 financial year was similar to the previous financial year.  A marginal 
increase of 2.4 Mℓ/day or 0.1% was recorded over the year.   
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Figure 7.44 Historical demand curve for Durban Heights WTP. 

 

(j) Wiggins Water Treatment Plant 

Wiggins WTP supplies the Amanzimtoti/KwaMakuta areas located in the southern portion of 
eThekwini Municipality. Due to water resource constraints at Nungwane Dam (Section 11.2.3 (a)) 
and the limited capacity of Amanzimtoti WTP, it is necessary to augment the supply to areas 
downstream of the Amanzimtoti WTP with flows from Wiggins WTP via the South Coast 
Augmentation (SCA) Pipeline. This will be required until such time as a new regional bulk water 
supply system is developed on the lower reaches of the uMkhomazi River (Section 11.7.3 (d)). In the 
interim, the Wiggins WTP sub-system should have sufficient treatment and distribution capacity to 
meet the short and medium-term demands of Amanzimtoti and the South Coast Pipeline (SCP). 
 
Figure 7.45 shows the current configuration of the existing SCA pumped supply infrastructure linking 
the Wiggins WTP sub-system to Amanzimtoti WTP. This system has certain operational capacity 
constraints that still have to be rectified to ensure that the Wiggins WTP system continues as the 
point of supply for Amanzimtoti and the SCP in the future. 
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The South Coast Augmentation Booster Pump Station was commissioned in December 2013 and 
serves as a medium-term infrastructure development strategy to meet current and projected 
demands off the SCA Pipeline up to the year 2020. 
 
An analysis of historical production at the Wiggins WTP (November 2019 to October 2020) is 
presented in Figure 7.46 and shows that for 66.4% of the time the WTP was being operated above 
the optimal operating capacity (80% of design capacity) and 0.3% of the time the WTP was operated 
at above design capacity. 
 
Demands from Wiggins WTP over the 2019/2020 financial year was affected by the slow down of 
business activity in the Southern Basin of Durban due to the COVID-19 pandemic, with a mild 
increase of 12.8 Mℓ/day (4.6%) when compared with the prior year demand growth (Figure 7.49). 
The previous year Wiggins WTP was operating above the optimal operating capacity for 66.8% of the 
time.   
  

Figure 7.45 Extent of the South Coast Augmentation Scheme. 
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Figure 7.46 Analysis of historical production at Wiggins WTP from November 2019 to 
October 2020. 

 
The historical and projected water demand from the Wiggins WTP is presented in Figure 7.47. 
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Figure 7.47 Historical demand curve for Wiggins WTP.  
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(k) Maphephethwa Water Treatment Plant 

Maphephethwa WTP (Figure 7.48) was originally commissioned as a rural scheme under a turnkey 
contract. The works is located in the Inanda Dam area and draws water off one of the Nagle Dam 
raw water aqueducts supplying Durban Heights WTP. The raw water is filtered through a set of four 
slow sand filters. The filtered water is chlorinated and supplied into a 1 Mℓ on-site 
storage/distribution reservoir. The original works had slow sand filters with a treatment capacity of 
0.75 Mℓ/day.  
 
The works was upgraded to a design capacity of 5 Mℓ/day in 2014.  The WTP is currently operated at 
3.6 Mℓ/day. Raw water to the works is drawn from Nagle Aqueduct No. 2, which delivers water to 
Durban Heights WTP, via a 160 mm internal diameter PVC pipeline. The off-take point of the 
Aqueduct is located 260 m from the works. The raw water supply pipeline to the WTP is fitted with a 
pre-chlorination unit, flow meter and a flow control valve. 
 
An analysis of historical production at the Maphephethwa WTP (November 2020 to October 2021) is 
presented in Figure 7.49 and shows that for 25.0% of the time the WTP was being operated above 
the optimal operating capacity (80% of design capacity) and 0.4% of the time the WTP was operated 
at above design capacity (based on the upgraded capacity of the plant). 
 
Figure 7.50 shows that the demand on this WTP has reached a plateau, following the increased 
demand in recent years.  The works currently produces an average of 3.8 Mℓ/day (as at the end of 
October2019). It is envisaged that the demand will stabilise during 2020 (Figure 7.50). 
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Figure 7.48 Maphephethwa Water Treatment Plant. 
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Figure 7.49 Analysis of historical production at Maphephethwa WTP from 
November 2019 to October 2020. 

 

 

Figure 7.50 Historical demand curve and projections for Maphephethwa WTP. 
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7.4 Water Balance/Availability 
The current Mgeni System can be considered as a “stressed” catchment and Table 7.51 indicates 
yields for the levels of assurance that are below levels that EWS require. 
 

Table 7.51 Yield Information for Mgeni System. 

Stochastic Yield 
(1 in 5 years risk of failure) 

Stochastic Yield 
(1 in 10 years risk of failure) 

Stochastic Yield 
(1 in 20 years’ risk of failure) 

 

million 
m3/annum 

Mℓ/day 
million 

m3/annum 
Mℓ/day 

million 
m3/annum 

Mℓ/day 

510.0 1397.3 497.0 1361.6 470.0 1287.7 

 
A graphical representation of the 1:100 year yield information (worst drought in 100 years) for the 
Mgeni System is presented in Figure 7.51. The graph also shows the yield of the proposed 
Smithfield Dam on the Mkhomazi River, which is 220 million m3/a. The projected water demand line 
for the Mgeni System is shown on the graph and these demands are based on a 1.5% growth factor. 
 
  

 

Figure 7.51 Mgeni System balance. 
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7.5 Recommendations for the Mgeni System 

7.5.1 System Components 

(a) Mooi/Mgeni Water Resource Region  

In evaluating the long-term water security of the Mgeni system, water resources analyses were 
undertaken by the DWS Reconciliation Strategy Study (DWA 2009). Analyses indicate that further 
augmentation of the system is required.  In this regard, options being considered currently include 
the uMkhomazi-Mgeni Transfer Scheme (known as the uMkhomazi Water Project; Section 7.5.2 (a)), 
the reuse of treated effluent, and seawater desalination. Yields of the proposed infrastructure 
(uMkhomazi Water Project) are listed in Table 7.53.  
 

(b) uMkhomazi Water Resource Region 

The current water resources of the Mgeni System are insufficient to meet the long-term water 
demands of its own system.  Past investigations have indicated that, possibly, the most suitable 
long-term solution would be to develop a scheme that transfers raw water from the still 
undeveloped uMkhomazi River to the uMngeni Catchment. Water resources development options 
on the uMkhomazi River (Figure 7.52) have been investigated with a number of potential sites and 
transfer options being considered. The recommended scheme, known as the uMkhomazi Water 
Project (uMWP) (Section 7.5.2 (a)) will comprise of two phases.  
 
The first phase (uMWP-1) will consist of the once-off constructed 251 million m3, 58 m high 
Smithfield Dam (Table 7.52 and Figure 7.53) on the uMkhomazi River near Richmond from where 
water would gravity feed through a 32 km, 3.5 m diameter transfer tunnel. Treated water would be 
transferred from a 600 Mℓ/day WTP, near the outlet of the tunnel, through potable water pipelines 
to an appropriate delivery node within the Mgeni catchment (Section 7.5.2 (a)). DWS anticipates 
that the uMWP-1 will be implemented in 2028. The yields of the proposed water resource 
infrastructure for the uMkhomazi Region are listed in Table 7.52 and Table 7.53. 
 
The second phase (uMWP-2) will comprise the construction of a large dam at Impendle further 
upstream on the uMkhomazi River.  Once in place, water would be released from the Impendle Dam 
down the uMkhomazi River for abstraction and transfer at Smithfield Dam (Table 7.52). The 
Impendle Dam could be built either in two phases or as a once-off constructed scheme component. 
The uMWP-2 would only be implemented at a future date when needed. 
 
The Greater Bulwer-Donnybrook Regional Water Supply Scheme is currently in construction and is 
due to be completed in 2021.  This scheme intends using both the proposed Stephen Dlamini and 
existing Comrie dams as water sources. The Stephen Dlamini Dam, situated on the Luhane River will 
yield 8 Mℓ/day and Comrie Dam 3.7 Mℓ/day. The combination of these two dams is unlikely to be 
sufficient for the current scheme footprint.  It is recommended that a raw water transfer scheme 
from the Pholela River be investigated in detail to augment this scheme. 
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Figure 7.52 Proposed water resource infrastructure in the Mkhomazi Region (KZN DoT 2011; MDB 2016; Umgeni Water 2017; WR2012).     
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Figure 7.53 Artistic impression of Smithfield Dam. 

 

Table 7.52 Proposed water resource infrastructure for the Mkhomazi Region. 

Impoundment River 
Capacity 

(million m3) 

Yield 
(million m3/year) 

Stochastic Yield 
(million m3/year) 

Historical 1:100 

Smithfield Dam uMkhomazi 226 
172 
(471 Mℓ/day) 

220 
(602 Mℓ/day) 

Impendle Dam uMkhomazi 270 
204 
(559 Mℓ/day) 

228 
(625 Mℓ/day) 

Ngwadini Dam 
uMkhomazi 
(Off-channel) 

10 
 
Not Available 

34 
(93 Mℓ/day) 

Stephen Dlamini Dam Luhane 9.8 
 
Not Available 

3.4* 
(9.3 Mℓ/day) 

 # excl. Ecological reserve 
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Previous studies were reviewed regarding the Lower uMkhomazi Off-Channel Storage Dam (OCS) 
option to provide a reliable water supply to the South Coast area. In the late 1990s Umgeni Water, 
together with Sappi Saiccor, conducted an investigation into the water resource options in the lower 
reaches of the uMkhomazi River in order to support growing water demands in the Upper and 
Middle South Coast regions. This would provide an assured supply of water to the mill. Two possible 
sites for off-channel storage were identified in the lower reaches of the uMkhomazi River, namely 
the Ngwadini and Temple dams. The Ngwadini option was preferred due to the more positive social 
and bio-physical aspects of the development, and the larger storage volume.  
 
Additional economic analyses were conducted for the Ngwadini option in order to investigate the 
cost implications of a single user, Sappi Saiccor, and of a joint user (UW and Sappi Saiccor) scheme 
with increased storage capacity. The results indicate there is merit in a joint user scheme. The design 
of the Ngwadini OCS Dam is being reviewed by Consultants as part of the Lower uMkhomazi Bulk 
Water Supply Scheme Project (Section 11.7.3 (d)). A detailed feasibility level study is now being 
undertaken to investigate the supply to the Middle and Lower South Coast as well as to ‘back-feed’ 
to the Upper South Coast area with an increased assurance of supply. This must be done before 
further design or construction can be undertaken on the project. 
 
The current total demand for the South Coast is 92 Mℓ/day with Ugu District Municipality’s current 
demand being approximately 27 Mℓ/day and eThekwini Municipality’s demand being approximately 
65 Mℓ/day. The yield of the uMkhomazi River, with Sappi’s allocation and the Reserve supplied, is 
93 Mℓ/day. Raw water from the OCS will be transferred via a bulk pipeline to a new Water 
Treatment Plant, a storage reservoir and finally to the South Coast Pipeline (SCP). 
 
DWA (2013) undertook a detailed hydrological assessment on the uMkhomazi and Upper uMlaza 
River Catchments with the purpose of updating and extend the simulations for the area. The results 
from the hydrology assessment were used in a number of yield assessment scenarios to determine 
the impact of releasing water from Smithfield Dam to augment Ngwadini Dam. The scenarios and 
impacts on yield are shown in Table 7.53 .  
 

Table 7.53 Yields for proposed water resource infrastructure for Mkhomazi Region 
(DWA 2013). 

Scenario Time Slice Support 
Releases 

Ngwadini Dam 
Yield/Target (1:100) 

Smithfield Dam 
Yield (1:100) 

(Smithfield to 
Ngwadini) 

Mℓ/day Million 
m3/annum 

Mℓ/day Million 
m3/annum 

Ngwadini Dam 2012 None 93 34 - - 

Ngwadini & 
Smithfield 

2050 None 66 24 602 220 

Ngwadini & 
Smithfield 

2050 Yes 70 26 600 219 

Ngwadini & 
Smithfield 

2050 Yes 95 35 586 214 

Ngwadini & 
Smithfield 

2050 Yes 150 55 537 196 
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(c) Overview of Recommendations for the Upper Mgeni System 

Figure 7.54, Figure 7.55, Figure 7.56, Figure 7.57 and Figure 7.58 illustrate schematically the 
Upper Mgeni System in its current configuration and how it will need to be upgraded over the next 
30 years to accommodate the future growth in water demands. This Section should be read in 
conjunction with these Figures.  
 

 Construction of Phase 1 of the uMkhomazi Water Project; and  

 Decommissioning of the ’53 Pipeline. 
 
Other infrastructure upgrades and additions that will be required over the next 30 years include: 

 Increase the capacity of the Mills Falls to Howick West Supply System 

 Augmentation of the Vulindlela BWSS; 

 Whilst the Clarendon and Blackridge Reservoirs should be upgraded, it is recommended that 
this requirement be transferred to The Msunduzi Municipality as the additional 48-hour 
emergency storage requirement is a WSA responsibility. 

 Augmentation of the Umbumbulu system, construction of a new pump station and pipeline. 
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Figure 7.54 Demand on the Upper Mgeni System as at October 2020. 
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Figure 7.55 Five year demand projection for the Upper Mgeni System. 
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Figure 7.56 Ten year demand projection for the Upper Mgeni System. 
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Figure 7.57 Twenty year demand projection for the Upper Mgeni System. 
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Figure 7.58 Thirty year demand projection for the Upper Mgeni System. 
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(d) Midmar Water Treatment Plant 

The Western Aqueduct will be fully commissioned in 2020/2021. The Midmar WTP has been 
upgraded from its treatment capacity of 250 Mℓ/day to 375 Mℓ/day (2018) to accommodate the 
new demand on the Western Aqueduct.  Midmar WTP and D.V. Harris WTP, combined, can now 
supply 485 Mℓ/day.  This is slightly above the 99% assured yield of Midmar Dam of 475 Mℓ/day 
(173.7 million m3/annum) when supported by the MMTS.  
 

(e) Howick-North Sub-System 

The Howick Reservoir Complex will have to supply newly developed areas to the north of Howick. 
This high-level reservoir serves as a distribution reservoir that should have 48 hours of storage. The 
total storage is currently 6.6 Mℓ/day following the addition of a 6.5 Mℓ reservoir in October 2014 
and the total current demand is 4.7 Mℓ/day.   
 

(f) Howick-West Sub-System 

(i) Mills Falls to Howick - West Reservoir  

The rapid growth in demand of the Vulindlela Supply System impacts on the capacity of the 
upstream supply systems, especially the Mills Falls to Howick West Supply System. This system must 
be augmented to a meet the 20-year demand of 85 Mℓ/day, starting in 2025. 
 

(ii) Howick - West Reservoir to Groenekloof Reservoir 

Storage at Howick-West Reservoir was increased by 16 Mℓ (16 Mℓ reservoir currently being 
commissioned) to bring the total storage to 32.5 Mℓ (Section 7.5.2 (d)).  This would then adequately 
serve as a distribution reservoir until 2030. A new 400 mm diameter pipeline, dedicated to serve the 
Mpophomeni area, will be required by UMDM once the new Khayalisha housing development is 
constructed. The existing 250 mm diameter pipeline will then become a backfeed from the 
Mpophomeni Reservoir.  
 

(iii) Vulindlela BWSS 

The current demand on the Vulindlela BWSS is approximately 22.3 Mℓ/day and the projected 
demand is 63.1 Mℓ/day in 2050. 
 
The existing capacity of the system is capable of serving the current demand; although, future 
growth will exceed the system capacity. 
 
Extensive hydraulic analyses were conducted to optimise the hydraulic efficiency of the 
Vulindlela BWSS. The results of the hydraulic analyses indicated that the following infrastructure 
requirements, which are currently in detailed design stage (Section 7.5.2 (h)), are needed: 
 

 Construct a new pump station at Howick West Reservoir Complex by installing 3 x 
22 Mℓ/day pump sets (2 x operating and 1 x standby). 

 Construct an 800 mm diameter pipeline of 11 km in length from Howick West Pump Station 
to Reservoir 2. 

 Construct a Pump Station at Reservoir 2 consisting of 2 x 18 Mℓ/day pump sets (1 x 
operating and 1 x standby). 
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 Construct one 15 Mℓ Reservoir (25 Mℓ required in total) at the Reservoir 2 site as additional 
storage to the existing 10 Mℓ reservoir. 

 Construct a back-feed pipeline of 200mm diameter with a length of 6 km, from Reservoir 5 
to supply Reservoir 3 and Reservoir 4.  

 
 

(g) Midmar WTP to Umlaas Road Sub-System 

(i) ’61 Pipeline: World’s View Reservoir to ED4 

This section of infrastructure allows for the maximum of 330 Ml/day that the tunnels can deliver. No 
further infrastructure is required.  
 

(ii) Thornville/Hopewell Supply 

Thornville Reservoir can be supplied from both the Richmond pipeline and the existing 
Thornville Pump Station. The rising main from the ’61 Pipeline to Thornville operated as a back-feed 
gravity main when the Richmond BWSS was commissioned in 2015, supplying water to Thornville 
from the Richmond Pipeline, but was required to revert to the old operational philosophy of 
pumping from the Thornville pumpstation to serve the Thornville, Hopewell and Baynesfield areas 
due to the increase in demand of the Richmond BWSS. 
 

(iii) ’53 Pipeline: D. V. Harris WTP to Umlaas Road Reservoir 

This pipeline needs to remain operational until such time as the uMWP is commissioned. Thereafter 
it is recommended that it be decommissioned. In the interim, caution should be taken not to exceed 
the “safe load carrying capacity” of 35 Mℓ/day. 
 

(h) Umlaas Road Sub-System 

An analysis of the Umlaas Road Reservoir Complex showed that the augmentation to the ’61 Pipeline 
system resulted in little or no stress on the reservoirs. This coupled with the fact that 
eThekwini Municipality have indicated that they have sufficient storage in their system, and that 
they do not wish Umgeni Water to augment the Umlaas Road storage, means that there is no 
planned augmentation of storage at Umlaas Road. Additional storage will be constructed as part of 
the uMWP. 
 

(i) Eston/Umbumbulu Pipeline  

The capacity of this pipeline is restricted to 15 Mℓ/day due to the ground level profile along the 
pipeline route. The flow is restricted to ensure that the hydraulic grade line is at least 20 m above a 
high point at Stoney Ridge. A booster pump station and a 900 mm diameter steel pipeline will be 
constructed to increase the flow through this pipeline to a maximum 22 Mℓ/day (Section 8.5.2 (e)).  
The projected growth in demand is envisaged to peak at 50 Mℓ/day by the year 2047. To ensure the 
sustainability of supply, Umgeni Water has initiated a feasibility study to augment the existing supply 
system with a new pipeline. 
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(i) Wartburg Sub-System 

New bulk supply infrastructure has been constructed to meet the projected demands of both 
existing consumers as well as the areas of greater Efaye, Ozwathini and Southern Ndwedwe 
(Section 7.5.2 (f) and Section 12.5.2 (a)). 
 
The infrastructure is as follows: 
 

 26 km, 850 mm diameter pipeline from Claridge to Wartburg (construction completed in 
November 2015) including a 1.25 MW booster pump station (March 2018) and 8 Mℓ 
Reservoir at Wartburg (construction completed in July 2017). 

 15.5 km 700 mm diameter pipeline from Wartburg to Dalton including a 1.35 MW booster 
pump station and 10 Mℓ Reservoir at Dalton (November 2017). 

 10.7 km 750 mm diameter pipeline from Dalton to Fawn Leas (April 2018). 

 21.7 km long 700 mm diameter pipeline (June 2017) from Fawn Leas to a new 7 Mℓ reservoir 
(December 2018) at Ozwathini including a 0.5 MW booster pump station at Dalton 
(June 2017).  

 14.5 km long, 350 mm diameter pipeline from Fawn Leas to an existing reservoir at Nadi 
Mvoti (in Efaye) (June 2017). 

 

(ii) Wartburg Reservoir to Bruyns Hill Reservoir 

The 260 mm diameter Bruyns Hill pipeline between Bruyns Hill Pump Station and Bruyns Hill 
Reservoir was commissioned in 2012. The pipeline between Wartburg Reservoir and the existing 
Bruyns Hill pump station will have to be upgraded (Section 7.5.2 (g)). The existing pipeline system 
can only supply, under ideal conditions, a maximum of 6.4 Mℓ/day at a velocity of 1.5 m/s. This will 
not meet the ultimate demand of the area of supply. The Wartburg to Bruyns Hill Pipeline project 
will provide adequate supply to current and future supply areas and will eliminate non-supply issues 
at Swayimane. The project, which is complete, consists of two components: 
 

 Construction of a pipeline from Wartburg Reservoir to Bruyns Hill Pump Station; and  

 A pump station near the Wartburg Reservoir site. 
 

(j) Recommendations for Lower Mgeni System 

Figure 7.59 illustrates, schematically, the demands on the Lower Mgeni System in its current 
configuration. Future demands in this area will be supplied by the Lower Mgeni System Water 
Treatment Plants and through the Western Aqueduct. As such there are no new infrastructure 
projects planned for this area at this time. The following project has, however, been recommended 
to address operational challenges: 
 

 Replacement of the existing pump sets at the Wiggins High Lift Pump Station (HLPS).   There is 
a short-term risk of pump failure (non-supply) as the existing pumps are not appropriate for 
the current application.  The project, currently at Detailed Design Stage, will not alter the 
capacity of the pump station but aims to satisfy the duty envelope more efficiently from both 
an energy and maintenance perspective.  The HLPS was originally (1996) used as an 
emergency back-up supply to Durban Heights but has more recently become a permanent 
supply.  In the long term there is a need to consider system optimisation of the municipality’s 
distribution network considering future demands and reliance on the HLPS.  
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Figure 7.59 Schematic of the Lower Mgeni System. 
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7.5.2 Projects 

(a) uMkhomazi Water Project 

Planning No. 114.0 

Project No. UI0530 

Project Status Detailed Feasibility complete. 

 

(i) Project Description 

With the commissioning of Phase 2B of the Mooi-Mgeni Transfer Scheme (MMTS-2), the water 
resources available in the Mooi and Mgeni catchments, to augment the Mgeni System, are now fully 
utilised (Section 7.2.3 (a)). The MMTS-2 increased the safe assured yield of the Mgeni System to 
400 million m3/annum.  
 
Over recent years, eThekwini Municipality has put considerable effort into optimising the operation 
of its distribution systems that are served by the Lower Mgeni System. Amongst other things, this 
has led to them implementing new infrastructure in order to undertake a significant load shifting 
exercise. 
 
eThekwini Municipality’s Western Aqueduct project, which is expected to be fully commissioned in 
2020, will represent the most significant of these load-shifting operations. The intention is for those 
areas currently being served under pumping from the Lower Mgeni System (viz. from 
Durban Heights WTP) to be transferred onto the Upper Mgeni System, and served under gravity 
from Midmar WTP via the Western Aqueduct (WA). This will result in the full utilisation of the 
Upper Mgeni resource by 2020. After the implementation of MMTS-2, further water resource 
developments within the Mooi-Mgeni system are not considered to be beneficial. Further 
augmentation of the Mgeni System will then be required.   
 
Water resource development on the uMkhomazi River has been identified as the next major project 
to secure long-term water resources for eThekwini’s Western Aqueduct supply zone. During the late 
1990’s, the then DWAF (now DWS) and Umgeni Water jointly commissioned a pre-feasibility study to 
investigate various options for developing the uMkhomazi River’s water resources, such that they 
could be utilised to augment those of the Mgeni River System.  
 
A two-phased scheme was proposed, and the overall project area is shown in Figure 7.60. Phase 1 of 
the proposed uMkhomazi Water Project (uMWP-1) will involve the construction of Smithfield Dam, 
located along the central reaches of the uMkhomazi River midway between Lundy’s Hill Bridge and 
Deepdale. Smithfield Dam will be the primary impoundment, whilst for Phase 2, a second dam 
(Impendle Dam) will be constructed upstream of the Smithfield site (just downstream of the 
uMkhomazi River/Nzinga River confluence). Phase 2 would only be implemented once the yield of 
Phase 1 (Smithfield Dam) has been fully utilised.  
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Figure 7.60 uMkhomazi Water Project. 
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Succinct details of the proposed potable water infrastructure are as follows: 
 
Water treatment plant design: In order to meet the proposed phased increases in demand as well as 
a requirement to provide support to the Mgeni System, the capacity of the uMWP-1 WTP is 
proposed to be 500 Ml/day. A further 125 Ml/day phase would be required in 2044. The proposed 
WTP layout (Figure 7.61) was constrained by the requirement for gravity supply in the overall system 
between Smithfield Dam and the Umlaas Road tie-in, as well as a requirement to keep the WTP 
footprint to a minimum.  The proposed plant layout combines features of accessible and compact 
unit process configuration, minimum lengths of interconnecting pipework, minimum volume of 
excavation and ease of future extension.  The recommended WTP processes are pre-chlorination, 
coagulation/flocculation, high-rate clarifiers, rapid gravity filtration, granular activated carbon (GAC) 
filtration, final chlorination and sludge treatment.  
 
 

 

Figure 7.61 Layout of Water Treatment Plant. 

 
Potable water reservoir: The potable water reservoir was sized to accommodate a minimum of six 
hours of the daily WTP capacity. Based on the WTP phasing discussed above the first 500 Ml/day 
WTP phase would require 125 Ml of storage, with a further 31.25 Ml/day required when the next 
125 Ml/day WTP phase is constructed in 2044, i.e. a total of 156.25 Ml of storage for the uMWP-1.  
The reservoir for the uMWP-1 would require a footprint of 2.2 hectares. In light of a requirement to 
keep the WTP footprint to a minimum, it was proposed that potable water storage be constructed 
beneath various WTW structures. 
 
Potable water pipeline: The potable water pipeline (Figure 7.62) was designed to accommodate an 
average annual daily demand of 602 Ml/day; equivalent to the 1:100 year yield of the Smithfield. 
The peak design capacity was 753 Ml/day.  Pipelines ranging from 2 820 mm diameter (15.1 km) to 
2 540 mm diameter is proposed to convey the peak demand of 753 Ml/day.   
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Figure 7.62 Layout of pipeline.  

 
Key information on this project is summarised in Table 7.54. 
 

Table 7.54 Project description: uMkhomazi Water Project. 

Project 
Components 

Water Resource Components (to be developed by DWS): 
 Smithfield Dam – having a storage capacity 251 million m3 (31% of MAR), earth core 

rockfill dam. 
A Transfer Tunnel – 3.5 m bored diameter (3.0 m lined diameter), concrete-lined 
(where necessary), overall length of 32 km. 

 3km of 3 000 mm Raw Water Pipeline. 
Potable Water Supply Components (to be developed by Umgeni Water): 
 Water Treatment Plant (WTP) – to be located near Baynesfield Estate with an initial 

capacity of 500 Ml/day and allowance for further module to increase capacity to 
625 Ml/day. 

 156.25 Ml potable water storage reservoir at WTP.  
 Bulk Potable Water Pipelines –2 820mm diameter (15.1 km) and 2 540 mm diameter 

(4.6 km) gravity mains from the WTP to ’57 pipeline. 

Capacity 625 Ml/day 

 

(ii) Institutional Arrangements 

DWS will plan, develop and own the water resource and raw water infrastructure up to the WTP. 
The operation and management component of this infrastructure will be decided at the time of 
commissioning. Umgeni Water will design, build, own, operate and maintain all water supply 
infrastructure from (and including) the WTP. Umgeni Water will purchase raw water from DWS as 
per a revised raw water agreement and sell potable water from this system to eThekwini, the 
Msunduzi and uMgungundlovu municipalities, as per the existing bulk water supply agreements. 
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(iii) Beneficiaries 

The scheme will primarily serve the eThekwini Municipal area and to a lesser extent portions of 
uMgungundlovu District Municipality. Assuming 200 l/person/day, the estimated number of 
beneficiaries from the anticipated capacity of 625 Ml/day may be 3 125 000 people. 
 

(iv) Implementation 

 The project is divided into three components: 
 

 Module 1: Technical Feasibility Study: Raw Water (Appointment by Department of Water and 
Sanitation). The study was completed in 2015; 

 Module 2: Environmental Impact Assessment (Joint appointment by Department of Water 
Affairs and Umgeni Water). EIA was awarded; 

 Module 3: Technical Feasibility Study: Potable Water (Appointment of PSP by Umgeni Water). 
The study was completed in 2015. 

 
The project should have been implemented by 2020 in order to achieve a 99% level of assurance of 
supply to the Mgeni System. However, the earliest probable commissioning of this scheme is 2030.  
 
The estimated cost of the entire project (raw and potable components) is approximately R 33 billion 
at 2020 prices. This is made up of R 24.5 billion for the raw water component to be implemented by 
DWS and R 8 billion for the potable component to be implemented by Umgeni Water. 
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(b) Impendle BWSS 

Planning No. 105.44 

Project No. UI0544A  

Project Status Detailed design 

 

(i) Project Description 

The area of Impendle has unreliable sources of water and many small run-off-river abstraction and 
borehole schemes. This project will increase the level of assurance of supply to the community of 
Impendle as requested by uMgungundlovu District Municipality. The water schemes are part of the 
Impendle bulk water supply project for the Impendle Local Municipality.  
 
The Impendle Municipality’s topography predominantly comprises rolling hills, mountains and 
scattered settlements covering an area of 948 km2. Due to the nature of the area’s topography and 
extended scattered settlements, two separate bulk water supply schemes are proposed. 
 
One bulk scheme will serve the north western part of the Municipality that includes communities 
from Stepmore to the Lotheni area. The second bulk scheme will provide water to the communities 
on the east (Figure 7.63). 
 

 Stepmore 
The proposed source for the scheme is a new river intake to be constructed on the 
uMkhomazi River. Raw water from this intake will be delivered to a proposed Stepmore Water 
Treatment Plant (WTP), where the water will be purified. The WTP is situated on a greenfield site 
and will have a initial capacity of 1.6 Ml/day upgradable to 3.0 Ml/day when required. From a high-
lift pump station within the WTP site, purified water will be delivered through a clear water rising 
main to Lotheni 1 Reservoir with a capacity of 1Mℓ. From Lotheni 1 Reservoir a gravity main will 
convey water to Lotheni 2 Reservoir. From the Lotheni 1 and 2 Reservoirs, distribution mains will 
convey the water by gravity to existing distribution networks in the areas of Stepmore, Inkangala 
and Lotheni. 
 
Umgeni Water will be responsible for the implementation of the Bulk Works from the Abstraction 
and Water Treatment Plant to the Lotheni 2 Reservoir. Detailed design for the Stepmore area is 
complete. 
 

 Nzinga 
The proposed source for the scheme is a new river intake to be constructed on the 
uMkhomazi River. Raw water from this intake will be pumped to the proposed Nzinga Raw Water 
Pump Station (NRWPS) located approximately 190 metres from the intake structure. From the 
NRWPS, raw water will be delivered through a 325/355 mm diameter x 7.6 km long rising main to 
the Nzinga WTP located on the same site as the existing WTP. The pipeline is designed to supply 
275 kℓ/hr of raw water. The BWSS will be operated and maintained by Umgeni Water. Detailed 
design for the Nzinga area is 25% completed. 
 
Key information on this project is summarised in Table 7.55. 
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Figure 7.63 General layout of the Impendle Project Areas. 
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Table 7.55 Project information: Impendle BWSS. 

Project Components: Nzinga Waterworks 

 The proposed plant has a capacity of 13 Mℓ/day with an abstraction 
capacity of 18 Mℓ/day. 

 355 mm diameter x 7.6 km long rising main. 

 1 Mℓ Nzinga Reservoir.  
 

Stepmore Waterworks 

 The proposed plant has a capacity of 1.6 Mℓ/day upgradable to 3.0 Ml/day 
with an abstraction capacity of 4.0 Mℓ/day 

 1 Mℓ Lotheni 1 Reservoir.  

 650 kℓ Lotheni 2 Reservoir. 

 Construction of approximately 11,5 km of 100 mm diameter to 200 mm 
diameter uPVC and steel pipelines. 

Capacity: 15 Mℓ. 

 

(ii) Beneficiaries 

The upgrade to the BWSS will benefit consumers within the Impendle Local Municipality with an 
estimated population of 37 000. 
 

(iii) Implementation 

The construction duration of this project is anticipated to be six years. The total cost is estimated to 
be R386 million at 2020 prices.  
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(c) Greater Mpofana Bulk Water Supply Scheme 

Planning No. 105.24 

Project No. UI220A 

Project Status Construction 

 

(i) Project Description 

Sustained housing development and tourism related activities are increasing the water demand at 
several nodes along Main Road R103 between Lions River (uMngeni Local Municipality) and 
Mooi River (Mpofana Local Municipality). This growth is beginning to stress local water resources 
and water supply infrastructure in the area. The Greater Mpofana Region (described in this report as 
the area from Mooi River to Lidgetton) does not have a reliable water supply. Much of the area 
relies on boreholes and run of river abstraction. With increasing demands, the future supply is not 
considered sustainable.  
 
A regional bulk water supply scheme referred to as the Greater Mpofana Bulk Water Supply Scheme 
(GMBWSS) is being implemented to ensure that the area has a reliable water supply that will sustain 
this growth into the future.  
 
Phase 1 of the project is currently under construction and will provide a sustainable bulk water 
supply to the towns of Mooi River, Rosetta and Nottingham Road. Phase 2 of the project is in the 
feasibility stage and will provide a sustainable bulk water supply to the towns of Lidgetton and Lions 
River including the rural hinterland surrounding the abovementioned towns in KwaZulu-Natal.   
 
The GMBWSS (Figure 7.64) will obtain raw water from Spring Grove Dam on the Mooi River to the 
Rosetta WTP (Spring Grove WTP) currently under construction, to be situated adjacent to the dam. 
From here potable water will be pumped to two command reservoirs. The first reservoir is located at 
Bruntville in Mooi River. This reservoir will serve the greater Mooi River area and will have the 
potential to supply the Muden/Rocky Drift area. The Mpofana WTP and Rosetta WTP can then be 
decommissioned. The second reservoir is at Nottingham Road which will then supply Balgowan, 
Lidgetton, Nottingham Road, Gowrie Estates and Lions River. There is also a link pipeline to Mount 
West. The scheme is to be built in phases to gradually increase the supply area (Figure 7.65) 
 

Key information on this project is summarised in Table 7.56. 
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Figure 7.64 Greater Mpofana Bulk Water Supply Scheme. 
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Figure 7.65 Schematic of Greater Mpofana BWSS.  
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Table 7.56 Project information: Greater Mpofana Bulk Water Supply Scheme. 

Project Components: Phase 1: 20 Mℓ/day Water Treatment Works, associated pump stations, 
600 mm diameter pipeline to Nottingham Road and 5 Mℓ reservoir, and 
650 mm diameter pipeline to Rosetta and Bruntville in Mooi River with 
12 Mℓ reservoir at Bruntville.   
 
Phase 2: Pipeline from Nottingham Road Reservoir to Balgowan and then 
Lidgetton including the Balgowan Reservoir.   
 
Phase 3: Pipeline from Nottingham Road to Mount West including a 
reservoir at Mount West and pipeline to Lions River including a reservoir at 
the termination point.   
 
Phase 4: Possible Pipeline to Msinga. 
 

Capacity (WTP): 20 Mℓ/day; a further upgrade to be undertaken to 40 Mℓ/day when 
required and reaching an ultimate capacity of 60 Mℓ/day. 

  

(ii) Institutional Arrangements 

Umgeni Water will own, operate and maintain this bulk scheme and will sell potable water to the 
uMgungundlovu District Municipality as per the Bulk Water Supply Agreement. The 
uMgungundlovu District Municipality will then reticulate to the end consumers through existing and 
new supply infrastructure. 
 

(iii) Beneficiaries 

The scheme will serve residential and tourist establishments in the Mpofana Municipality and 
uMngeni Municipality within the uMgungundlovu District Municipality. It will also be a source of 
potable water for low-cost housing in Bruntville and Lions River in the Mpofana and uMngeni 
municipalities respectively. The forecasted water demand for the Greater Mpofana BWSS is shown 
in Table 7.57. 
 
Assuming 100 l/person/day, the estimated number of beneficiaries from the anticipated initial 
capacity of 20 Ml/day may be 200 000 people. 
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Table 7.57 Water forecasts for the Greater Mpofana BWSS. 

 

Mpofana Municipality 2013 2043 

Mooi River 7.3 15.24 

Weenen & Msinga 0.00 8.00 

Rosetta 0.4 0.85 

 Mpofana Total 7.7 24.10 

Mngeni Municipality  2013 2043 

Nottingham Road 1.50 13.6 

Mount West & Currys Post 0.0 5.1 

Balgowan & Lions River 0.0 14.8 

 Mngeni Total 1.5 33.5 

Total Volume - Expected 9.2 57.6 

 

(iv) Implementation 

The project will be phased with the first phase consisting of a 20 Mℓ/day WTP at Spring Grove Dam 
and separate pumping mains to new reservoirs at Bruntville (12 Mℓ) and Nottingham Road (5 Mℓ). 
The total cost for Phase 1 is anticipated to be R 849 million as at November 2020. Construction 
completion is expected to be in 2021. The Detailed Feasibility Study for Phase 2 has commenced. 
The estimated cost for Phase 2 is R 170 million as at November 2020. 
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(d) Howick-West Reservoir Upgrade  

Planning No. 105.03 

Project No. UI0613A/CI.00024 

Project Status Commissioning 

 

(i) Project Description 

Potable water is supplied to the Howick-West Reservoir Complex from Midmar WTP via the 
Mills Falls Pump Station along a 700 mm NB diameter steel pipeline. The current total storage 
capacity at the Howick-West Reservoir Complex is 16.5 Mℓ and serves as the distribution node for 
the supply area (Figure 7.67). 
 
Water is then pumped from the Howick-West Reservoir Complex to Mpophomeni and Groenekloof 
Reservoirs via the Howick-West Pump Station along a 250 mm and a 600 mm diameter steel pipeline 
respectively. 
 
The Groenekloof Reservoir Complex, with a current total storage capacity of 17.27 Mℓ, serves as a 
further distribution node from where the water is pumped to the Greater Vulindlela area and 
gravity-fed to the Sweetwaters and Blackridge terminal reservoirs. 
 
The uMngeni Local Municipality is in the process of implementing a low-cost housing development 
in the Mpophomeni supply area and middle to high-income residential development in the 
Garlington area. These proposed developments, combined with the natural growth of the 
Howick-West Supply System, will place undue stress on the Howick-West Reservoir Complex to 
sustain the projected demand. 
 
To sustain the current and future demand off the Howick-West Reservoir Complex, it is necessary to 
augment the existing storage capacity at the Howick West Reservoir Complex. 
 
The storage requirement is based on the following reservoir sizing parameters: 
 

 Storage for reticulation supply: 36 hours. 

 Storage for Mpophomeni Reservoir supply: 15 hours. 

 Storage for Groenekloof Reservoir supply: 8 hours. 
 
Groenekloof Reservoir is in itself a balancing reservoir therefore, to avoid “double accounting” of 
storage required for the Groenekloof demand, this balancing demand will be shared between the 
reservoirs. 
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Figure 7.67 General layout of the proposed Howick-West Reservoir. 
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Table 7.58 Storage Requirement at Howick-West Reservoir. 

Supply 
Demand in 2028 

(Mℓ/day) 
Time (hours) 

Required Storage 
(Mℓ) 

Reticulation 4.5 36 6.8 

Mpophomeni 10.6 15 6.6 

Groenekloof 48.0 8 16.5 

TOTAL STORAGE REQUIREMENT 30.0 

 
The determination of the storage requirement at Howick-West Reservoir is indicated in Table 7.58. 
Based on storage requirements and the demand projection, the upgrade of storage at Howick West 
Reservoir was already required in 2015. Reservoirs are sized for a 10 year future demand; hence the 
upgraded storage requirement is therefore determined on the 2025 demand.  
 
The current storage of 16.5 Mℓ is being increased with the addition of the 16 Mℓ reservoir.  This will 
bring the total storage to 32.5 Mℓ. 
 
Key information on this project is summarised in Table 7.59. 
 

Table 7.59 Project information: Howick-West Reservoir Upgrade. 

Project Components: New reservoir 

Capacity: 16.0 Mℓ 

 

(ii) Institutional Arrangements 

The new Howick-West Reservoir will be owned, operated and maintained by Umgeni Water. 
 

(iii) Beneficiaries 

The upgrade to Howick-West Reservoir serves as a balancing reservoir that will indirectly serve 
Vulindlela, Blackridge and Sweetwaters in The Msunduzi Municipality and Mpophomeni and Hilton 
in the uMngeni Municipality. Assuming 200 l/person/day, the estimated number of beneficiaries 
from the anticipated capacity of 16 Ml/day may be 80 000 people. 
 

(iv) Implementation 

Construction for the 16 Ml was completed in 2020. The total cost was estimated to be R76 million as 
at 2020.  
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(e) Umbumbulu Pump Station 

Planning No. 105.37 

Project No. CI.00011 

Project Status Detailed design 

 

(i) Project Description 

Supply to Greater Eston and Umbumbulu is via a 450 mm diameter pipeline. The capacity of this 
pipeline is restricted to 15 Mℓ/day due to the ground level profile along the pipeline route. The flow 
is restricted to ensure that the hydraulic grade line is at least 20 m above a high point at Stoney 
Ridge. The current flow in this pipeline is 11 Mℓ/day. uMgungundlovu District Municipality supplies 
the Greater Eston area with potable water from this pipeline. This, together with the natural growth 
in Umbumbulu, will mean that the flow in this pipeline could reach capacity by 2017/2018.  
 
A booster pump station would increase the capacity of the pipeline to serve future water demands. 
A static hydraulic analysis indicates that the pump station be situated close to the DN450 off-take to 
Umbumbulu (Figure 7.68).  

 
Table 7.60 Project information: Umbumbulu.  

Project Components: Designed to deliver approximately 23 Mℓ/day at 98 m pumping head. This 
requires four (4) pumps, three duty and one stand-by.  

Capacity: 23 Mℓ/day. 

 

(ii) Institutional Arrangements 

Umgeni Water will own, operate and maintain the pump station and will sell potable water from this 
system to uMgungundlovu District Municipality and eThekwini Municipality as per existing bulk 
water supply agreements. 
 

(iii) Beneficiaries 

The beneficiaries will be the Greater Eston region, including the Umbumbulu and the Adams Mission 
communities. Assuming 100 l/person/day, the estimated number of beneficiaries from the 
anticipated capacity of 23 Ml/day may be 230 000 people. 
 

(iv) Implementation 

The construction duration of this project is anticipated to be one year. The total cost is anticipated to 
be R 85 million as at November 2020.  
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Figure 7.68 General layout of the Umbumbulu Pump Station Upgrade. 
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(f) Umbumbulu Pipeline 

Planning No. 105.a 

Project No.  

Project Status Detailed Feasibility  

 

(v) Project Description 

The capacity of the current pipeline is restricted to 15 Mℓ/day due to the ground level profile along 
the pipeline route. The flow is restricted to ensure that the hydraulic grade line is at least 20 m 
above a high point at Stoney Ridge. The current flow in this pipeline is 11 Mℓ/day. The hydraulic 
analysis has indicated that a new 900mm NB steel pipeline would adequately meet the future 
50 Mℓ/day (2045) demand. This supply could be from the ’57 Pipeline or could ultimately be 
supplied directly from the uMkhomazi Water Project Pipeline. The existing pipeline will be 
decommissioned once this pipeline is constructed. 
 
 

Table 7.61 Project information: Umbumbulu.  

Project Components: Designed to deliver approximately 50 Mℓ/day at 2045 demand projections.  

Capacity: 50 Mℓ/day ultimate. 

 

(vi) Institutional Arrangements 

Umgeni Water will own, operate and maintain the pipeline and will sell potable water from this 
system to uMgungundlovu District Municipality and eThekwini Municipality as per existing bulk 
water supply agreements. 
 

(vii) Beneficiaries 

The beneficiaries will be the Greater Eston region, including the Umbumbulu and the Adams Mission 
communities. Assuming 100 l/person/day, the estimated number of beneficiaries from the 
anticipated capacity of 23 Ml/day may be 230 000 people. 
 

(viii) Implementation 

The construction duration of this project is anticipated to be 5 years. The total cost is anticipated to 
be R 966 million as at September 2020.  
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(g) Vulindlela Upgrade 

Planning No. 105.42 

Project No. UI0901A  

Project Status Detailed Design  

 

(i) Project Description 

The Vulindlela Bulk Water Supply Scheme (BWSS) was handed over to the Msunduzi Municipality 
(MM) in 2013 as part of Umgeni Water’s rationalization strategy. Umgeni Water’s responsibility ends 
at the sales meters downstream of the Vulindlela Pump Station. The Vulindlela area has suffered 
from an insufficient and interrupted water supply. The Msunduzi Local Municipality requested 
Umgeni Water look at a more optimal bulk supply option for the Vulindlela BWSS to ensure an 
improved supply.  
 
The Vulindlela system (Figure 7.69) receives potable water from the Groenekloof Reservoir Complex 
(TWL of 1210.6 mASL) through two pumping systems via two bulk supply systems. The high-level 
pumping system feeds two command reservoirs, namely, Reservoir 2 (TWL of 1410.2mASL) and 
Reservoir 5 (TWL of 1493.93mASL) and two additional reservoirs, Reservoir 3 and Reservoir 4. The 
low level pumping system only feeds command Reservoir 1. Potable water is then gravity fed from 
Reservoir 2 to Reservoirs 13 to 19, whilst potable water is gravity fed from Reservoir 5 to 
Reservoirs 6 to 12.  
 

Figure 7.69 General layout of the Vulindlela System. 
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The Groenekloof High Lift Pump Station consists of three pumps, each with a design duty of 8.64 
Ml/day at a generated head of 300 m. The current operating philosophy is for two pumps as duty 
and one as standby, thus having a total duty capacity (theoretical) of 17.28 Ml/day. The pumps 
“hunt” on their curves due to the fact that they have to pump against two different system 
resistance curves along the same pipeline in their supply of water to Reservoir 2 and Reservoir 5. 
 
The Groenekloof Reservoir serves as a balancing reservoir for Vulindlela, Sweetwaters and 
Blackridge (Figure 7.70).  The current demand out of Groenekloof Reservoir is 23 Mℓ/day. An 
alternative configuration to supply the Vulindlela Reservoir 2 from the existing Howick West 
Reservoir Complex has been identified and adopted. This configuration will be more efficient and 
eliminate the need to augment the Groenekloof supply network. 
 
Key information on this project is summarised in Table 7.62 and illustrated in Figure 7.70 
 

Table 7.62 Project information: Vulindlela Upgrade. 

Project Components:  Construct a new pump station at Howick West Reservoir Complex to supply 
Vulindlela Reservoir 2 by installing 3 x 22 Ml/day pump sets (2 x operating 
and 1 x standby). 

  Construct an 800mm diameter pipeline of 11 km in length from Howick 
West Pump Station to Reservoir 2. 

 Construct the Pump Station at Reservoir 2 consisting of 2 x 18 Ml/day 
pump sets (1 x operating and 1 x standby). 

 Construct one 15 Ml Reservoir (25 Ml required in total) at Reservoir 2 site 
as additional storage to the existing 10 Ml reservoir. 

 Construct a back-feed pipeline of 300mm diameter with a length of 6 km, 
from Reservoir 5 to supply Reservoir 3 and Reservoir 4.  

 

Capacity:  45 Mℓ/day. 

 

(ii) Institutional Arrangements 

The Umgeni Water BWSS will be operated and maintained by Umgeni Water. 
 

(iii) Beneficiaries 

The upgrade to the BWSS will benefit consumers within the Msunduzi Municipality and Vulindlela 
community. Assuming 100 l/person/day, the estimated number of beneficiaries from the anticipated 
capacity of 45 Ml/day may be 50 000 people. 
 

(iv) Implementation 

The construction duration of this project is anticipated to be three years. The total cost is estimated 
at R278 million as at 2020 prices. The anticipated construction completion date is the end of 2023.  
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Figure 7.70 Vulindlela Upgrade. 
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(h) Table Mountain Upgrade 

Planning No. 105.41 

Project No.  

Project Status Part construction of Option 1 

 

(i) Project Description 

uMgungundlovu District Municipality requested Umgeni Water to consider the augmentation of the 
existing Table Mountain supply infrastructure to meet current and future demand. The initial 
assessment indicated that the current infrastructure is inadequate to sustain current demand.  
 
The hydraulic analysis indicated that significant augmentation is required to meet current and future 
demands. Complete upgrade of the pump station, the bulk supply pipeline and a 4 Ml/day reservoir 
is required to ensure an improved supply and greater assurance of supply over the next 20 years.  
 
A pre-feasibility study identified two possible scenarios to augment the supply to the 
Greater Table Mountain area. Scenario 1 entails the upgrade of the Lower Glen Lyn Break Pressure 
Tank to a 2 Ml storage facility, replacing the existing Table Mountain pump sets with three new 
pump sets to meet the current and projected demand and construct a new 4 Ml Reservoir at 
Table Mountain. 
 
Scenario 2 entails a direct feed off a proposed new 23 Ml Msunduzi Municipality Whispers Reservoir 
thus eliminating the need of augmenting the Glen Lyn Break Pressure Tank. The other components, 
i.e., the pump station and Table Mountain Reservoir would be as per Scenario 1. 
 
Msunduzi Municipality in February 2017 informed Umgeni Water that they are revising their Water 
Master Plan due to the changes in the demarcation of boundaries. The site for the proposed 23 Ml 
Whispers Reservoir now falls within uMshwati Local Municipality. Msunduzi Municipality is 
negotiating with uMshwati Local Municipality to purchase the land for the construction of the 
proposed reservoir. The timing is uncertain.    
 
uMgungundlovu District Municipality requested that Umgeni Water meet the 3 Ml/day demand 
over the next 5 years. Umgeni Water together with uMgungundlovu District Municipality and 
Msunduzi Municipality agreed to implement some of the recommendations as per Option 1 for the 
upgrade of the Table Mountain Bulk Water Supply Scheme (BWSS) to meet a demand of 3.0 Ml/day. 
This entails the construction of a 300 mm NB, 500 m long suction pipeline, the installation of 2 x 
3.2 Ml/day pump sets and the upgrade of the existing switchgear. The cost for the partial upgrade 
will be attached to the asset management maintenance budget. This project is complete. However, 
due to the integrity of the rising main to the Table Mountain Intermediate Reservoir, the supply is 
limited to 2.8 Ml/day. 
 
Key information on this project is summarised in Table 7.63 and Figure 7.71. 
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Figure 7.71 Table Mountain Upgrade. 
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Table 7.63 Project information: Table Mountain Upgrade. 

Project Components:  350 mm diameter pipeline, 4.4 km in length. 
 4 Ml Reservoir. 

Capacity:  4 Ml. 

 

(ii) Institutional Arrangements 

The infrastructure from the buy-back meter will be owned, operated and maintained by 
Umgeni Water. 
 

(iii) Beneficiaries 

The upgrade to the BWSS will benefit consumers within the Greater Table Mountain area with 
estimated population of 13 500.  
 

(iv) Implementation 

The implementation of this project is dependent on the augmentation of the Msunduzi Municipality 
Supply network. Msunduzi Municipality estimate that the augmentation of their water supply 
system will be implemented by 2025. This project is currently on hold until such time as a definite 
directive is obtained for the implementation of the Msunduzi Municipality Supply Network. 
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(i) Hydropower Unit at the Mpofana Outfall 

Planning No. 609.2 

Project No.  

Project Status Detailed Feasibility 

 

(i) Project Description 

A Detailed Feasibility Study (DFS) to assess the viability of a Hydropower Unit on the Mooi-Mgeni 
Transfer Scheme (MMTS) was initiated in 2013. A cost benefit model was developed to investigate 
the benefit of installing larger pipe sizes under the second phase of the MMTS in the gravity section 
of the pipe from the Gowrie Break Pressure Tank to the Mpofana Outfall Site (Figure 7.72). It was 
identified that a 914 mm diameter steel pipe had the highest Internal Rate of Return (IRR), and 
therefore is the optimal size for installation. The residual head available for power generation at the 
outfall site under full flow conditions for a new pipe scenario is 148 m, and under aged pipe 
conditions is 128 m.  
 
The DFS has shown that a dual turbine powerhouse at the Mpofana Outfall Site, with twin turbo 
type turbines, each capable of discharging 2.25 m3/s at 148 m head, can produce 2.698 MW each  
(5.396 MW total).  
 
Electrical transmission of the power generated will be fed back into the National Grid at the 
Gowrie Substation in Nottingham Road. The recoupment of costs will be offset against the power 
generated and billed to Umgeni Water, for the MMTS, by Eskom. 
 
A hydropower unit on the MMTS will recover between 19.7 and 16.8 GW.hr/annum of power, based 
on MMTS operation for 6 months of the year at 83% efficiency, and depending on the age of the 
supply pipelines.  
 

(ii) Institutional Arrangements 

The new infrastructure will be owned, operated and maintained by Umgeni Water. 
 

(iii) Beneficiaries 

The MMTS Hydropower Project is economically feasible with an expected payback period of 3 years. 
Thereafter the project will save Umgeni Water and hence consumers an estimated R14 million per 
annum at the current electricity tariff.  
 
This saving in the operating costs can be offset in the tariff, which will benefit all consumers within 
Umgeni Water’s area of jurisdiction.  
 

(iv) Implementation 

The total cost is estimated to be approximately R 129 million as at 2020 prices. Umgeni Water 
obtained permission from the Department of Water and Sanitation for access to their infrastructure 
and is now in the process of appointing a PSP to undertake the Detailed Design of the hydropower 
unit. 



 
 142 

 
 
 

Figure 7.72 Layout of the proposed hydropower unit at the Mpofana Outfall. 
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7.6 Management and Operation of uMgungundlovu 

Water Treatment Plants (WTPs) 
In 2016, uMgungundlovu District Municipality requested that Umgeni Water manage and operate 
four WTPs under their jurisdiction. Umgeni Water agreed to the request under a Memorandum of 
Understanding (MOU).  
 
The four WTP’s (Figure 7.73) are: 
 

 Appelsbosch WTP (Decomissioned) 

 Lidgetton WTP; 

 Mpofana WTP; and 

 Rosetta WTP; 
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Figure 7.73 General layout of the four uMgungundlovu WTPs being operated and managed by Umgeni Water. 
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7.6.1 Lidgetton WTP 

The Lidgetton WTP (Table 7.64; Figure 7.74) is located in uMngeni Municipality and supplies the 
village of Lidgetton from the Lions River (Figure 7.75).   
 
Plans are in place to implement the Mpofana BWSS Phase 2, which is the supply to Lidgetton from 
the Mpofana BWS, as there is a growing demand in this area. In the interim, the capacity of the 
existing plant will be “upgraded” (Figure 7.76) during the 2021/2022 financial year, by the addition 
of package clarifiers and filters as shown in Table 7.64. 
 

Table 7.64 Characteristics of the Lidgetton WTP. 

 Current Package Plant 2019/2020 

WTP Name: Lidgetton WTP Lidgetton WTP 

System: UMDM UMDM 

Maximum Design Capacity: 0.5 MLD 1 MLD 

Current Utilisation: 0.448 MLD N/A 

Raw Water Storage Capacity: - - 

Raw Water Supply Capacity: 2.3 MLD @ 22.5 m 1.2 MLD @ new system head  

Pre-Oxidation Type: N/A N/A 

Primary Water Pre-Treatment Chemical: N/A Polymeric Coagulant 

Total Coagulant Dosing Capacity: N/A 2 x 6 l/h 

Rapid Mixing Method: N/A Static mixer 

Clarifier Type: N/A Package Lamella  clarifiers 

Number of Clarifiers: N/A 2 

Total Area of all Clarifiers: N/A 38 m2 

Total Capacity of Clarifiers: N/A 2.4 MLD 

Filter Type: Slow sand filtration Pressure filters  

Number of Filters: 3 4 

Filter Floor Type - - 

Total Filtration Area of all Filters 75 m2 14 m2 

Total Filtration Design Capacity of all Filters: 0.5 MLD 2.4 MLD  

Total Capacity of Backwash Water Tanks: N/A To be determined  

Total Capacity of Sludge Treatment Plant: N/A To be determined 

Capacity of Used Washwater System: N/A To be determined 

Primary Post Disinfection Type: Calcium hypochlorite granules  Sodium hypochlorite 

Disinfection Dosing Capacity: 2 x 6 l/h 2 x 6 l/h 

Disinfectant Storage Capacity: 20L drums; stored in the 
chemical room 

To be  stored in 25 L drums ,in the 
chemical room 

Total Treated Water Storage Capacity: Onsite sump: Estimated to be 
80 m3 

Onsite sump: Estimated to be 80 m3 
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Figure 7.74 Lidgetton WTP sand wash bays with old dosing system (uMgungundlovu 
District Municipality 2010) 

 

 

Figure 7.75 Schematic of the Lidgetton System (subject to verification). 
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Figure 7.76 1 Ml/day being constructed at the Lidgetton System. 

 
 An analysis of daily historical production (November 2019 to October 2020) of the Lidgetton WTP is 
presented in Figure 7.77.  It shows that for 67.57% of the time the WTP was being operated above 
the optimal operating capacity for the period as stipulated and 35.13 % above the normal design 
capacity. 
 
The 1 Ml/day package plant is still being constructed. The delay in implementation is due to the 
delivery of parts and instrumentation. 
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Figure 7.77 Analysis of historical production at Lidgetton WTP (November 2019 to 
October 2020. 

 
The following constraints were experienced over the last reporting period: 
 

 Slow sand filters fail to treat raw water adequately. Final water quality often not meeting 
SANS:241 2015  standard.  

 The current operating capacity with two pumps running is 0.35 Ml/day and not the design 
capacity of 0.5 Ml/day, mainly due restrictions in the abstraction system(s).  
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The growth in demand is estimated at 1.5 % per annum over the next two years (Figure 7.78). It is 

envisaged that the 1 Ml/day package plant will, thereafter, be fully operational. 

 

 

Figure 7.78 Water demand from Lidgetton WTP. 

 

This plant will be decommissioned when the Mpofana BWSS Phase 2 Supply System is implemented 

by the year 2021. 
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7.6.2 Mpofana WTP 

The Mpofana WTP (Table 7.65) abstracts water from the Mooi River to supply the town of Mooi 
River and Bruntville, located in Mpofana Local Municipality (Figure 7.79; Figure 7.80).  
 

Table 7.65 Characteristics of Mpofana WTP. 

WTP Name: Mpofana WTP Main Plant Package Plant  

System: Mpofana System Mpofana System 

Maximum Design Capacity: 6 Ml/d 2ML/d 

Current Utilisation: 5.2Ml/d 1 ML/d 

Raw Water Storage Capacity: 
327  

Pumps from main raw water 

holding tank  

Raw Water Supply Capacity: - 2 X 84 m3/hr 

Pre-Oxidation Type: - - 

Primary Water Pre-Treatment Chemical: Rheofloc 5113 XI Rheofloc 5113 XI 

Total Coagulant Dosing Capacity: 10 ℓ/hr 7.5 ℓ/hr 

Rapid Mixing Method: Inline static mixer Mechanical Stirrer 

Clarifier Type: Dortmund Type Clarifier Lamella plate clarifier 

Number of Clarifiers: 4 2 

Total Area of all Clarifiers: 256 m2 42 m2 

Total Capacity of Clarifiers: 9.2 ML/d 2 ML/d 

Filter Type: Rapid Gravity Sand Filters Pressure Filters 

Number of Filters: 4 3 

Filter Floor Type - -  

Total Filtration Area of all Filters 48 m2 16.7 m2 

Total Filtration Design Capacity of all Filters: 6.0 Ml/d 2 ML/d 

Total Capacity of Backwash Water Tanks: 1 x 10 m3 2 x 20 m3 

Total Capacity of Sludge Treatment Plant: - - 

Capacity of Used Washwater System: - Recycled to raw water holding 

tank 

Primary Post Disinfection Type: Chlorine gas Sodium Hypochlorite (12.5%v/v) 

Disinfection Dosing Capacity: 600 g/h 20 l/h 

Disinfectant Storage Capacity: 4 x 70kg cylinders 200  ℓ 

Total Treated Water Storage Capacity: 5 x 1 ML Reservoirs Feed to Reservoir No.04 & No.05 

 
The existing Mpofana WTP experiences operational difficulty during high rainfall periods as it does 
not have the capacity to treat high turbidity raw water. This plant will be decommissioned when the 
new Rosetta WTP is commissioned as part of the Mpofana BWSS. In the interim, the capacity of the 
existing plant has been “upgraded” during the 2018/2019 financial year, through the addition of 
package clarifiers and filters as shown in Table 7.65. 

3m
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Figure 7.79 Schematic of the Mpofana System (subject to verification). 
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Figure 7.80 Mpofana WTP (uMgungundlovu District Municipality 2010). 

 
An analysis of daily historical production (November 2019 to October 2020) of the Mpofana WTP is 
presented in Figure 7.81.  It shows that for 2.06% of the time the WTP was being operated above the 
optimal operating capacity and 0% above the current design capacity (based on the “upgraded 
capacity” of 8 Ml/day) for the period as stipulated. The historical and projected future demand from 
the Mpofana WTP is shown in Figure 7.82. 
 

 

Figure 7.81 Analysis of historical production at Mpofana WTP (November 2019 to 
October 2020). 
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Figure 7.82 Water demand from Mpofana WTP. 

 
With the implementation of a 2 Ml/day Package Plant ( 
Figure 7.83), it was expected that the demand would increase to 8 Ml/day. However, delays and 
problems with the commissioning of the package plant hampered the supply. It is expected that the 
demand will grow over the next two years to the full supply capacity of 8 Ml/day. 
 

 

Figure 7.83 Mpofana Package Plant. 
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7.6.3 Rosetta WTP 

The Rosetta WTP (Table 7.66; Figure 7.84 ) abstracts water from the Mooi River to supply the village 
of Rosetta in Mpofana Municipality (Figure 7.85). 
 

Table 7.66 Characteristics of the Rosetta WTP. 

WTP Name: Rosetta WTP 

System: Rosetta System 

Maximum Design Capacity: 250 m3/day 

Current Utilisation: 265 m3/day 

Raw Water Storage Capacity: - 

Raw Water Supply Capacity: - 

Pre-Oxidation Type: Pre-chlorination 

Primary Water Pre-Treatment Chemical: Rheofloc 5113 XI 

Total Coagulant Dosing Capacity: 10 ℓ/hr 

Rapid Mixing Method: Inline with Orifice 

Clarifier Type: Circular up-flow Clarifier 

Number of Clarifiers: 1 

Total Area of all Clarifiers: 9.60 m2 

Total Capacity of Clarifiers: 14.43 m3/hr 

Filter Type: Pressure Filters 

Number of Filters: 2 

Filter Floor Type - 

Total Filtration Area of all Filters 2.26 m2 

Total Filtration Design Capacity of all Filters: 16.95 m3/h 

Total Capacity of Backwash Water Tanks: 1 x 10 m3 

Total Capacity of Sludge Treatment Plant: - 

Capacity of Used Washwater System: - 

Primary Post Disinfection Type: Sodium Hypochlorite (12.5%v/v) 

Disinfection Dosing Capacity: 10 ℓ/hr 

Disinfectant Storage Capacity: 200  ℓ 

Total Treated Water Storage Capacity: 3 x 10 m3 
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Figure 7.84 Rosetta WTP (uMgungundlovu District Municipality 2010). 

 
 

 

Figure 7.85 Schematic of the Rosetta System (subject to verification). 

 
An analysis of daily historical production (November 2019 to October 2020) of the Rosetta WTP is 
presented in Figure 7.86.  It shows that for 92.05% of the time the WTP was being operated above 
the optimal operating capacity and 73.26% above the current design capacity for the period as 
stipulated. 
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Figure 7.86 Analysis of historical production at Rosetta WTP (November 2019 to 
October 2020). 

 
The existing Rosetta WTP experiences operational difficulty during high rainfall periods as it does not 
have the capacity to treat high turbidity raw water. This plant will be decommissioned when the new 
Rosetta WTP is commissioned as part of the Mpofana BWSS. 
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Figure 7.87 Water demand from Rosetta WTP. 
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7.7 uMzinyathi Water Treatment Plants 

7.7.1 Muden WTP and Supply System 

(a) Description of the Muden WTP and Supply System 

The Muden Water Supply Scheme is located in the lower reaches of the Mooi catchment in the 
Mvoti Local Municipality (Figure 7.88) and is operated by the uMzinyathi WSA.   
 
The scheme is currently supplied from boreholes and abstractions from the Mooi River (Table 7.67). 
The long-term water demand for the uMzinyathi DM section of the Muden Water Supply Scheme is 
estimated at 15.78 Ml/day. The Mooi River remains the most viable source of water for the scheme. 
The MAR at the abstraction point was calculated at 49.85 million m3, according to page 33 of the 
Muden All Town Recon Strategy (Department of Water and Sanitation. 2011. First Stage 
Reconciliation Strategy for Muden Water Supply Scheme Area - uMvoti Local Municipality). 
 

Table 7.67 Summary of Muden WTP Supply System existing infrastructure (DWS 
2011). 

 

Scheme Area Source Water Treatment Plant Reservoir Capacity (Ml) 

Muden 
Mooi River Muden WTP – 11.00 Ml/day, conventional plant 8 

Boreholes Borehole – 1.58 Ml/day  

 
The raw water sources for the Muden Supply System is 1) the Mooi River, which supplies the 
Muden WTP, and 2) seven boreholes, which supply directly into reticulated networks (Figure 7.89). 
Abstraction from the Mooi River takes place at several locations, however, the ideal abstraction 
position for the scheme is at an existing irrigation canal in Muden. The canal’s supply is from a weir 
constructed on the Mooi River, located approximately 7 km from the existing  
Muden WTP (Table 7.68 and Figure 7.90). The irrigation canal feeds water to the existing treatment 
plant via gravity, from where it is distributed to the Muden and Opathe areas. The Craigieburn Dam, 
which is situated between Mooi River and Greytown, augments the the flow in the Mooi River as 
and when required. 
 
The pump details, reservoir details and pipeline details for the Muden Supply System are listed in 
Table 7.69, Table 7.70 and Table 7.71 respectively. 
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Figure 7.88 Muden WTP supply system. 
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Figure 7.89 Schematic of the Muden Supply System. 
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The characteristics of the Muden WTP are shown in Table 7.68. 
 

Table 7.68 Characteristics of the Muden WTP. 

WTP Name: Muden WTP 

System: Mvoti Supply System 

Maximum Design Capacity: 11 Ml/day (3 Ml/day old plant + 8 Ml/day new plant) 

Current Utilisation: 2.798 Ml/day 

Raw Water Storage Capacity: 0 Ml 

Raw Water Supply Capacity: 3.0 Ml/day due to constraint of irrigation canal 

Pre-Oxidation Type: None 

Primary Water Pre-Treatment Chemical: Polymeric Coagulant 

Total Coagulant Dosing Capacity: 13 l/hour (running at 50%) 

Rapid Mixing Method: Conventional Paddle Flash Mixer 

Clarifier Type: Dortmund manual clarifiers 

Number of Clarifiers: 6 (2 old and 4 new) 

Total Area of all Clarifiers: 140.4 m2  (28.08 m2 old and 112.32 m2  New) 

Total Capacity of Clarifiers: 12.5 Ml/day 

Filter Type: Constant Rate Rapid Gravity Filters 

Number of Filters: 8 (2 Old and 6 New) 

Filter Floor Type Laterals with Nozzles 

Total Filtration Area of all Filters 83.64 m2 

Total Filtration Design Capacity of all Filters: 12.5 Ml/day 

Total Capacity of Backwash Water Tanks: 0m3 

Total Capacity of Sludge Treatment Plant: None 

Capacity of Used Washwater System: 0 Ml/day 

Primary Post Disinfection Type: Sodium Hypocloride 

Disinfection Dosing Capacity: 13 l NaOCl/hr 

Disinfectant Storage Capacity:  

Total Treated Water Storage Capacity: 0.5 Ml 
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Figure 7.90 Aerial view of the Muden WTP (Google Earth 2018). 
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Table 7.69 Pump details: Muden Supply System. 

System 
 

Pump Station Name 
 

Number of Pumps 
Pump Description 

 
Supply From 

 
Supply To 

 

Static Head 
(m) 

 

Duty Head  
(m) 

 

Duty 
Capacity 
(Ml/day) 

 

Number of 
Duty Pumps 

Number of 
Standby Pumps 

Muden PS 1 2 1 KSB WKLn 80/2 Muden WTP  Res 1 95 110 2.8 

Muden PS 2 1 1 KSB WKLn 40/6 Res 3 Res 4 124 144 0.5 

Muden PS 3 2 1 KSB NTC 65/50 Res 1 Res 2 216 250 1.7 

Muden PS 5 1 1 KSB WKLn 40/4 Res 5 Res 6 95 128 0.432 

Muden PS 7 1 1 KSB WKLn 65/10 Res 17 Res 16 51 115 0.5 

Muden PS 8 1 1 KSB WKLn 40/4 Res 6 Steel header tank 166 O/C* O/C* 

*   PS 8 is out of commission as it cannot deliver the required head. 
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Table 7.70 Reservoir details: Muden Supply System. 

System Reservoir Site Reservoir Name 
Capacity 

(Ml) 
Function 

TWL 
(aMSL) 

FL 
(aMSL) 

Muden Muden Res 3 0.350 Distribution 917 913 

Muden Muden Res 4 0.100 Terminal 1041 1038 

Muden Muden Res 5 0.250 Distribution 919 916 

Muden Muden Res 6 0.250 Distribution 1014 1011 

Muden Muden Res 7 0.250 Distribution 820 817 

Muden Muden Res 8 0.450 Terminal 1104 1101 

Muden Muden Res 1 0.250 Distribution 921 917 

Muden Muden Res 2 0.450 Distribution 1136 1132 

Muden Muden Res 9 0.300 Terminal 1257 1254 

Muden Muden Res 12 0.150 Terminal 917 913 

Muden Muden Res 13 0.150 Terminal 1135 1132 

Muden Muden Res 14 0.150 Terminal 852 849 

Muden Muden Res 18 0.100 Terminal 1246 1243 

Muden Muden Res 16 0.100 Terminal 876 872 

Muden Muden Res 17 0.150 Distribution 825 822 
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Table 7.71 Pipeline details: Muden Supply System. 

System Pipeline Name From To 
Length 

(km) 

Nominal 
Diameter 

(mm) 
Material 

Capacity 
(Ml/day) 

Age  (years) 

Muden Raw water pipeline Irrigation canal  Muden WTP 0.3 315 uPVC 13.46* 4 

Muden Potable water pipeline Muden WTP Res 3 1.477 250 uPVC 6.36** 57# 

Muden Potable water pipeline Res 3 Res 4 9.6 110 uPVC 1.23** 57# 

Muden Potable water pipeline Muden PS Res 1 4.37 250 uPVC 6.36** 57# 

Muden Potable water pipeline Res 1 Res 2 3.05 160 uPVC 2.6** 57# 

Muden Potable water pipeline Res 1 Res 8 3.936 160 uPVC 2.6** 57# 

Muden Potable water pipeline Res 8 Res 9 2.7 160 uPVC 2.6** 57# 

Muden Potable water pipeline Muden PS Res 5 5.179 160 uPVC 2.6** 57# 

Muden Potable water pipeline Muden PS Res 7 8.2 160 uPVC 2.6** 57# 

Muden Potable water pipeline Res 5 Res 6 2.215 110 uPVC 1.23** 57# 

Muden Potable water pipeline Res 6 Steel Header Tank 4.99 110 uPVC 1.23** 57# 

Muden Potable water pipeline Res 7 Res 17 3.29 110 uPVC 1.23** 57# 

Muden Potable water pipeline Res 17 Res 16 6.55 110 uPVC 1.23** 57# 

*   Based on a velocity of 2 m/s               ** Based on a velocity of 1.5 m/s    # Age need to be verified 
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(b) Status Quo and Limitations of the Muden Supply System 

The primary water source for the regional scheme is the Mooi River. Abstraction from the 
Mooi River takes place at several locations, however, the ideal abstraction position is at an existing 
irrigation canal in Muden. The canal’s supply is from a weir constructed on the Mooi River, located 
approximately 7km from the existing Muden WTP. The irrigation canal feeds water to the existing 
treatment plant via gravity and from there it is distributed to the Muden and Opathe areas. The 
Craigieburn Dam, which is situated between Mooi River and Greytown augments the above 
mentioned weir as and when required through downstream releases. 
 
The irrigation channel is fed from the Mooi River and supplies irrigation water to the farms in the 
area.   The design capacity of the channel is sufficient to supply irrigation and domestic water for 
Muden, Ophate and Keate’s Drift.  The channel is, however, an earthern channel and is prone to 
silting and damage.  The channel is cleaned of silt and plant growth on a regular basis and this has 
increased the capacity of the channel significantly although further rehabilitation would be required 
to restore the channel to full design capacity.  The supply is supported by the Craigieburn Dam which 
has sufficient capacity according to DWS. In March 2021, there has been a dispute relating to the 
raw water resource, between the farmers and uMzinyathi DM, which resulted in a total supply of 
only 1.567 Ml/day. The use of the canal as the primary raw water resource does pose a significant risk to the 
sustainability of supply and an alternative will have to be considered. 
 
The current water sources at Keate’s Drift and Ndaya schemes are inadequate and unsustainable to 
meet the water demand for the area. The community of Ndaya currently obtains water supplies 
from streams, rivers and springs in the area for domestic purposes. In most instances these rivers 
and streams are located more than two kilometres from households and water quality is considered 
poor. 
 
An upgrade has been planned for the Muden WTP to extend the supply to the Keate’s Drift and 
Ndaya areas. The extension of the supply to these areas is currently in the design/construction stage. 
  
The pump stations and pipe lines would have to deliver 5100 kℓ to Keate’s Drift / Ndaya per day.  
The water would be delivered to a service reservoir from where it will be fed to the distribution 
networks and/or supply areas. 
 
 

7.8 Recommendations for the uMzinyathi Water 

Treatment Plants 
The projected total daily demand of 6.9 Ml/day, by 2025, for the Muden BWSS (which includes the 
daily demand for Muden and Opathe) was discussed with DWS, in order to establish whether the 
Craigieburn Dam would be a sustainable supplementary source and it was confirmed.  
 
To meet current and future demand, the Muden Bulk Water Supply Scheme has been planned and 
designed by Ilifa Consulting Engineers appointed by uMzinyathi DM and comprises of the following 
infrastructure: 
 

 The expansion of the existing Muden Water Treatment Plant from a capacity of 2.4 Ml/day to 
a capacity of 6.9 Ml/day. 

 The relocation of the portable 1 Ml/day Water Treatment Plant, located near Keate’s Drift 
abstraction works to Muden to augment supply. 
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 The construction of approximately 150 km of bulk water pipelines ranging in diameter from 
90 mm to 315 mm. 

 The construction of several bulk water reservoirs totalling approximately 15 Ml of storage, 
and distribution reservoirs totalling 0.3 Ml of storage. 

 The construction of six bulk water pump stations and two booster pump stations to carry 
water to the high lying areas of the project area. 

 The construction of approximately 77 km of distribution water pipelines (including 
reticulation), ranging in diameter from 63 mm to 90 mm. 

 The construction of approximately 410 standpipes to provide water to the entire project area. 
 
In order to mitigate the constraints of the water supply to Keate’s Drift, it is recommended to supply 
this area from Muden WTP and the preferred option is: 
 

 A pump station at the plant pumping directly to the service reservoir over a distance of 
± 17.3 km. The advantage of this option is that only one pump station at the plant is 
required.  The disadvantage is that the pumping head is such that expensive pipes (ductile 
iron vs uPVC) or larger pipes (i.e. 400 mm v 315 mm) would be required.  The total pumping 
head at the plant is ± 95 m requiring 75 kW motors for three pumps running in parallel. 

 The centre line levels vary between 815 m at the purification plant and ± 700 m at the 

proposed service reservoir in Keate’s Drift.  The proposed Keate’s Drift service reservoir top 

water level is slightly higher than the level at the plant. The water supply from the service 

reservoir to Keates Drift would require a pressure reducing installation.  The supply scheme 

capacity up to the service reservoir is 90 ℓ/s and ± 150 ℓ/s downstream of the service 

reservoirs. 

The aim of the Muden Bulk Water Supply Scheme is to: 
 

 Consolidate water supply sources to achieve economies of scale. 

 Provide a safe and reliable source of potable water to promote health and hygiene and reduce 
the incidence of waterborne diseases for a population of 59 880 (7485 households) in the 
project area. 

 Create employment opportunities for the community for the duration of the construction 
programme. 

 Promote community awareness in terms of general health and hygiene issues.  
 
In summary, the project is recommended for the following reasons: 
 

 It is a cost effective solution. 

 It makes use of existing infrastructure most effectively. 

 Operation and Maintenance activities at the Muden Abstraction Works and Water Treatment 
Plant are already in place, and therefore pose no new challenge to the operating authority. 

 There is a guaranteed assurance of supply from the Muden irrigation canal which is supplied 
via the existing Craigieburn Dam. 

 Eliminates the operation of multiple Water Treatment Works situated at various places within 
the Municipal boundaries i.e. economy of scale. 

(uMzinyathi DM 2015) 
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7.8.1 Projects 

(c) Muden BWSS 

Planning No.  

Project No.   

Project Status Detailed design and construction 

 

(v) Project Description 

The current water sources at Keate’s Drift and Ndaya schemes are inadequate and unsustainable to 
meet the water demand for the area. The community of Ndaya currently obtains water supplies 
from streams, rivers and springs in the area for domestic purposes. In most instances, these rivers 
and streams are located more than two kilometres from households and water quality is considered 
poor. 
 
An upgrade has been planned for the Muden WTP (Figure 7.91) to extend the supply to the Keate’s 
Drift and Ndaya areas. The extension of the supply to these areas is currently in the 
Design/construction stage 
 
 
Key information on this project is summarised in Table 7.55. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Figure 7.91 General layout of the Muden WTP upgrade. 
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Table 7.72 Project information: Muden BWSS. 

Project Components:  The expansion of the existing Muden Water Treatment Plant from a capacity of 2.4 

Ml/day to a capacity of 6.9 Mℓ/day (Complete) 

 The relocation of the portable 1 Ml/day Water Treatment Plant, located near Keates 

Drift abstraction works to Muden to augment supply. 

 The construction of approximately 150 km of bulk water pipelines ranging in diameter 

from 90mm to 315mm diameter pipelines (In construction). 

 The construction of several bulk water reservoirs totalling approximately 15ML of 

storage, and distribution reservoirs totalling 0.3ML of storage. 

 The construction of six bulk water pumpstations and two booster pumpstations to 

carry water to the high lying areas of the project area. 

 The construction of approximately 77km of distribution water pipelines (including 

reticulation), ranging in diameter from 63mm to 90mm. 

 The construction of approximately 410 standpipes which will provide water to the 

entire project area. 

  

Capacity: 6.9 Mℓ/day. 

 

(vi) Beneficiaries 

The upgrade to the BWSS will benefit consumers within the Muden, Opathe, Keate’s Drift and Ndaya 
areas with an estimated population of 59880. 
 

(vii) Implementation 

The construction duration of this project is anticipated to be six years. The total cost is estimated to 
be R142 million at 2020 prices.  
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